
W26GLG-4020-8042

Indefinite Delivery/Indefinite Quantity for Oyster Habitat Restoration Construction, Chesapeake Bay and it's tributaries, VA

This will be an Indefinite Delivery/Indefinite Quantity contract with a base and 4 option years for a not to exceed total contract value of
 $10,000,000. Task orders will be issued under this contract for work in various locations in the scheduled area. This work consists of
 constructing oyster habitat restoration areas at various locations on the Chesapeake Bay and it's tributaries, and work includes oyster shell
 dredging, oyster habitat construction and all other associated work. The Contractor will be required to dredge from fossilized oyster shell
 bottom sites, owned by the Commonwealth of Virginia, within Chesapeake Bay all oyster shell material on this contract. The Contractor, at his
 option, may procure oyster shell from stockpiled sources, subject to approval of the Government. The Contractor shall provide all necessary
 plant, labor, materials and equipment as indicated in the Contract Clauses, technical specifications and as identified in the respective Task
 Orders issued under this contract.  Applicable SIC code is 1629, with a small business size standard of $28.5 million.  The NAICS code is
 237990. 

THIS IS AN UNRESTRICTED PROCUREMENT

X

CHARLOTTE G HOFSTETTER 757-441-7136

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
13-Apr-2004

(RFP)

(IFB)

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______calendar days and complete it within ________ calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________ Task Order

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________1 copies to perform the work required are due at the place specified in Item 8 by ___________  
local time ______________12 May 2004 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is not required.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

USA ENGINEER DISTRICT, NORFOLK
CONTRACTING OFFICE
803 FRONT STREET
NORFOLK VA 23510-1096

W91236

PAGE OF PAGES

1 OF 134

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10

02:00 PM (hour)
Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

757-441-7183FAX:TEL:757-441-7158 TEL: FAX:

W91236-04-B-0014

 



20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and
on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is
contract.  The rights and obligations of the parties to this contract shall be necessary.
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE
(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(Must be fully completed by offeror)OFFER 

 



  W91236-04-B-0014 
  SECTION  00010 
 
Total Obligations under this contract, including any option periods (if exercised), shall not exceed 
$10,000,000.00. 
 
Quantities specified in the schedule are estimated and are used for evaluation purposes.  Actual quantities 
will be negotiated upon issuance of each task order. 
 
The Government guarantees that a minimum of $40,000.00 in orders will be issued under this Contract 
during the base year and $20,000.00 in orders will be issued during each option period (if exercised). 
        
BID SCHEDULE 
 
ITEM   DESCRIPTION   QUANTITY U/I UNIT PRICE     AMOUNT 
 
0001   Base Year 
 
0001AA Initial Mobilization and 

   Demobilization to Designated 
   Mobilization Point, complete 
   including all other associated  
   work as indicated and specified.  1 LS                 _ _________________ 

 
0001AB Subsequent Mobilizations  

   and Demobilizations within  
   the Contract Period, complete, 
   including all other associated  
   work as indicated and specified.      1    LS   ________________ 

   
0001AC Oyster Shell Dredging,  

   exclusive of the mobilization  
   and demobilization as defined  
   above, complete, including  
   all other associated work as  
   indicated and specified.                 150,000 CY _________        _________________ 
 

0001AD Transportation of Plant from 
    Designated Mobilization Point 
    to First Oyster Shell Dredging  

   Area and to Subsequent Oyster  
   Shell Dredging Areas After  
   Completion of Oyster Habitat  
   Construction.                   200 MI ________    ________________ 
    

0001AE Transportation of Plant and  
  Dredged Oyster Shell from  
  Oyster Shell Dredging Area 

   To Oyster Habitat Construction  
  Area.                200 MI __________   ___________________ 

   
0001AF Construction of Oyster Habitat  

  Area, complete, including  
  all other associated work as  
  indicated and specified.           150,000       CY _________  ________________ 
 

0001AG Contracting Officer Directed 
   Stand-By Time.             1    DAY       _________     ________________ 

   



  W91236-04-B-0014 
  SECTION  00010 
 
    
    
   TOTAL ESTIMATED BID AMOUNT BASE YEAR  $_________________ 
 
                     
   
OPTION YEARS 
 
0002 Option Year 1, Economic Factor to be 
 applied to the total of Base Year;    %    
     
0003 Option Year 2, Economic Factor to be 
 applied to the total of Option Year 1;    %    
     
0004 Option Year 3, Economic Factor to be 
 applied to the total of Option Year 2;    %    
     
0005 Option Year 4, Economic Factor to be  
 applied to the total of Option Year 3;    %  
 
 
TOTAL ESTIMATED BID AMOUNT, BASE + ALL OPTION YEARS  $  ______ 
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Section 00010 - Solicitation Contract Form 
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0001  1 Lump 
Sum 

  

 Base Year 
FFP 
SHELL DREDGING AND REEF CONSTRUCTION, CHES BAY OYSTER 
RESTORATION (IDIQ CONTRACT) 
PURCHASE REQUEST NUMBER: W26GLG-4020-8042 
 

 

   
  
 
 MAX  

NET AMT 
 

 
    

     
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0002  UNDEFINED    
OPTION Option Year 1 

FFP 
Economic Factor for Option Year 2, applied to the total of Base Year 
 

 

   
  
 
 MAX  

NET AMT 
 

 
    

     
FOB:  Destination 
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0003  UNDEFINED    
OPTION Option Year 2 

FFP 
Economic Factor for Option Year 2, to be appied to the total of Option Year 1. 
 

 

   
  
 
 MAX  

NET AMT 
 

 
    

     
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0004  UNDEFINED    
OPTION Option Year 3 

FFP 
Econiomic Factor for Option Year 3, to be appied to the total of Option Year 2. 
 

 

   
  
 
 MAX  

NET AMT 
 

 
    

     
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0005  UNDEFINED    
OPTION Option Year 4 

FFP 
Economic Factor for Option Year 4, to be applied to the total of Option Year 3. 
 

 

   
  
 
 MAX  

NET AMT 
 

 
    

     
FOB:  Destination 
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CONTRACT MINIMUM/MAXIMUM QUANTITY AND CONTRACT VALUE 
 
The minimum quantity and contract value for all orders issued against this contract shall not be 
less than the minimum quantity and contract value stated in the following table.  The maximum 
quantity and contract value for all orders issued against this contract shall not exceed the 
maximum quantity and contract value stated in the following table. 
 
MINIMUM 
QUANTITY  

MINIMUM 
AMOUNT  

MAXIMUM 
QUANTITY  

MAXIMUM 
AMOUNT  

    10,000,000.00    
 
 
 
 
CLIN DELIVERY/TASK ORDER MINIMUM/MAXIMUM QUANTITY AND CLIN ORDER VALUE  
 
The minimum quantity and order value for the given Delivery/Task Order issued for this CLIN shall not be less than 
the minimum quantity and order value stated in the following table.  The maximum quantity and order value for the 
given Delivery/Task Order issued for this CLIN shall not exceed the maximum quantity and order value stated in 
the following table.  
 
 
CLIN  

MINIMUM 
QUANTITY  

MINIMUM 
AMOUNT  

MAXIMUM 
QUANTITY  

MAXIMUM 
AMOUNT  

  

0001   
  

$ 
  

 
  

$ 
  

  

0002   
  

$ 
  

 
  

$ 
  

  

0003   
  

$ 
  

 
  

$ 
  

  

0005   
  

$ 
  

 
  

$ 
  

  

0004   
  

$ 
  

 
  

$ 
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Section 00100 - Bidding Schedule/Instructions to Bidders  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
E4LC58 BID GUARANTEE (SEP 1996) 
   
  (a) Failure to furnish a bid guarantee in the proper form and amount, by the 
time set for opening of bids, may be cause for rejection of the bid. 
  (b) The bidder shall furnish a bid guarantee in the form of a firm 
commitment, e.g., bid bond supported by good and sufficient surety or sureties 
acceptable to the Government, postal money order, certified check, cashier's 
check, irrevocable letter of credit, or, under Treasury Department 
regulations, certain bonds or notes of the United States.  The Contracting 
Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful 
bidders as soon as practicable after the opening of bids, and (2) to the 
successful bidder upon execution of contractual documents and bonds (including 
any necessary coinsurance or reinsurance agreements), as required by the bid 
as accepted. 
  (c) The amount of the bid guarantee shall be 20 percent of the bid price or 
$3,000,000, whichever is less. 
  (d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for 
acceptance, fails to execute all contractual documents or furnish executed 
bond(s) within 10 days after receipt of the forms by the bidder, the 
Contracting Officer may terminate the contract for default. 
  (e) In the event the contract is terminated for default, the bidder is 
liable for any cost of acquiring the work that exceeds the amount of its bid, 
and the bid guarantee is available to offset the difference. 
(End of provision) 
 
 
 
 
 
52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (OCT 2003)  
 
(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
“DUNS” or “DUNS+4” followed by the DUNS number or “DUNS+4” that identifies the offeror's name and address 
exactly as stated in the offer. The DUNS number is a nine-digit number assigned by Dun and Bradstreet, Inc. The 
DUNS+4 is the DUNS number plus a 4-character suffix that may be assigned at the discretion of the offeror to 
establish additional CCR records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 
32.11) for the same parent concern. 
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. 
 
(1) An offeror may obtain a DUNS number-- 
 
(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at 
http://www.dnb.com; or 
 
(ii) If located outside the United States, by contacting the local Dun and Bradstreet office. 
 
(2) The offeror should be prepared to provide the following information: 
 
(i) Company legal business name. 
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(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized. 
 
(iii) Company physical street address, city, state and Zip Code. 
 
(iv) Company mailing address, city, state and Zip Code (if separate from physical). 
 
(v) Company telephone number. 
 
(vi) Date the company was started. 
 
(vii) Number of employees at your location. 
 
(viii) Chief executive officer/key manager. 
 
(ix) Line of business (industry). 
 
(x) Company Headquarters name and address (reporting relationship within your entity). 
 
(End of provision) 
 
 
 
52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (OCT 2003)  
 
(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
“DUNS” or “DUNS+4” followed by the DUNS number or “DUNS+4” that identifies the offeror's name and address 
exactly as stated in the offer. The DUNS number is a nine-digit number assigned by Dun and Bradstreet, Inc. The 
DUNS+4 is the DUNS number plus a 4-character suffix that may be assigned at the discretion of the offeror to 
establish additional CCR records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 
32.11) for the same parent concern. 
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. 
 
(1) An offeror may obtain a DUNS number-- 
 
(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at 
http://www.dnb.com; or 
 
(ii) If located outside the United States, by contacting the local Dun and Bradstreet office. 
 
(2) The offeror should be prepared to provide the following information: 
 
(i) Company legal business name. 
 
(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized. 
 
(iii) Company physical street address, city, state and Zip Code. 
 
(iv) Company mailing address, city, state and Zip Code (if separate from physical). 
 
(v) Company telephone number. 
 
(vi) Date the company was started. 
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(vii) Number of employees at your location. 
 
(viii) Chief executive officer/key manager. 
 
(ix) Line of business (industry). 
 
(x) Company Headquarters name and address (reporting relationship within your entity). 
 
(End of provision) 
 
 
 
52.214-3     AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989) 
 
(a) If this solicitation is amended, then all terms and conditions which are not modified remain unchanged. 
 
(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing and returning the 
amendment, (2) by identifying the amendment number and date in the space provided for this purpose on the form 
for submitting a bid, (3) by letter or telegram, or (4) by facsimile, if facsimile bids are authorized in the solicitation.  
The Government must receive the acknowledgment by the time and at the place specified for receipt of bids. 
 
(End of provision) 
 
 
52.214-4     FALSE STATEMENTS IN BIDS (APR 1984) 
 
Bidders must provide full, accurate, and complete information as required by this solicitation and its attachments.  
The penalty for making false statements in bids is prescribed in 18 U.S.C. 1001. 
 
(End of provision) 
 
 
52.214-5      SUBMISSION OF BIDS (MAR 1997)  
 
(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless submitted by electronic 
means) (1) addressed to the office specified in the solicitation, and (2) showing the time and date specified for 
receipt, the solicitation number, and the name and address of the bidder.  
 
(b) Bidders using commercial carrier services shall ensure that the bid is addressed and marked on the outermost 
envelope or wrapper as prescribed in subparagraphs (a)(1) and (2) of this provision when delivered to the office 
specified in the solicitation.  
 
(c) Telegraphic bids will not be considered unless authorized by the solicitation; however, bids may be modified or 
withdrawn by written or telegraphic notice.  
 
(d) Facsimile bids, modifications, or withdrawals, will not be considered unless authorized by the solicitation.  
 
(e) Bids submitted by electronic commerce shall be considered only if the electronic commerce method was 
specifically stipulated or permitted by the solicitation.  
 
(End of provision) 
 
 
 

 



W91236-04-B-0014 
 

Page 9 of 130 
 

52.214-6     EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984) 
 
Any prospective bidder desiring an explanation or interpretation of the solicitation, drawings, specifications, etc., 
must request it in writing soon enough to allow a reply to reach all prospective bidders before the submission of 
their bids.  Oral explanations or instructions given before the award of a contract will not be binding.  Any 
information given a prospective bidder concerning a solicitation will be furnished promptly to all other prospective 
bidders as an amendment to the solicitation, if that information is necessary in submitting bids or if the lack of it 
would be prejudicial to other prospective bidders. 
 
(End of provision) 
 
 
52.214-7     LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS (NOV 1999) 
 
(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so as to reach the 
Government office designated in the invitation for bids (IFB) by the time specified in the IFB. If no time is specified 
in the IFB, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that bids 
are due. 
 
(b)(1) Any bid, modification, or withdrawal received at the Government office designated in the IFB after the exact 
time specified for receipt of bids is “late” and will not be considered unless it is received before award is made, the 
Contracting Officer determines that accepting the late bid would not unduly delay the acquisition; and-- 
 
(i) If it was transmitted through an electronic commerce method authorized by the IFB, it was received at the initial 
point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date specified 
for receipt of bids; or 
 
(ii) There is acceptable evidence to establish that it was received at the Government installation designated for 
receipt of bids and was under the Government's control prior to the time set for receipt of bids. 
 
(2) However, a late modification of an otherwise successful bid that makes its terms more favorable to the 
Government, will be considered at any time it is received and may be accepted. 
 
(c) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp 
of that installation on the bid wrapper, other documentary evidence of receipt maintained by the installation, or oral 
testimony or statements of Government personnel. 
 
(d) If an emergency or unanticipated event interrupts normal Government processes so that bids cannot be received 
at the Government office designated for receipt of bids by the exact time specified in the IFB and urgent 
Government requirements preclude amendment of the IFB, the time specified for receipt of bids will be deemed to 
be extended to the same time of day specified in the solicitation on the first work day on which normal Government 
processes resume. 
 
(e) Bids may be withdrawn by written notice received at any time before the exact time set for receipt of bids. If the 
IFB authorizes facsimile bids, bids may be withdrawn via facsimile received at any time before the exact time set 
for receipt of bids, subject to the conditions specified in the provision at 52.214-31, Facsimile Bids. A bid may be 
withdrawn in person by a bidder or its authorized representative if, before the exact time set for receipt of bids, the 
identity of the person requesting withdrawal is established and the person signs a receipt for the bid. 
 
(End of provision) 
 
 
 
52.214-18     PREPARATION OF BIDS--CONSTRUCTION (APR 1984) 
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(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2) 
manually signed. The person signing a bid must initial each erasure or change appearing on any bid form. 
 
(b) The bid form may require bidders to submit bid prices for one or more items on various bases, including-- 
 
(1) Lump sum bidding; 
 
(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of subparagraphs (1) through (3) above. 
 
(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. If bidding on all items is 
not required, bidders should insert the words "no bid" in the space provided for any item on which no price is 
submitted. 
 
(d) Alternate bids will not be considered unless this solicitation authorizes their submission. 
 
(End of provision) 
 
 
 
52.214-19     CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION (AUG 1996) 
 
(a) The Government will evaluate bids in response to this solicitation without discussions and will award a contract 
to the responsible bidder whose bid, conforming to the solicitation, will be most advantageous to the Government, 
considering only price and the price-related factors specified elsewhere in the solicitation. 
 
(b) The Government may reject any or all bids, and waive informalities or minor irregularities in bids received. 
 
(c) The Government may accept any item or combination of items, unless doing so is precluded by a restrictive 
limitation in the solicitation or the bid. 
 
(d) The Government may reject a bid as nonresponsive if the prices bid are materially unbalanced between line 
items or subline items. A bid is materially unbalanced when it is based on prices significantly less than cost for 
some work and prices which are significantly overstated in relation to cost for other work, and if there is a 
reasonable doubt that the bid will result in the lowest overall cost to the Government even though it may be the low 
evaluated bid, or if it is so unbalanced as to be tantamount to allowing an advance payment. 
 
(End of provison) 
 
 
 
52.214-34     SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991) 
 
Offers submitted in response to this solicitation shall be in the English language.  Offers received in other than 
English shall be rejected. 
 
(End of provision) 
 
 
52.214-35     SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991) 
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Offers submitted in response to this solicitation shall be in terms of U.S. dollars.  Offers received in other than U.S. 
dollars shall be rejected. 
 
(End of provision) 
 
 
52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 
  (a) For the purpose of initial evaluations of bids, the following will be 
utilized in the resolving arithmetic discrepancies found on the face of 
bidding schedule as submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will 
govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be 
corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the 
assumption that the bidder intends his bid to be evaluated on basis of the 
unit prices, the totals arrived at by resolution of arithmetic discrepancies 
as provided above and the bid will be so reflected on the abstract of bids. 
  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 

(End of statement) 
 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a Firm Fixed Price Construction contract resulting from this solicitation. 
 
(End of clause) 
 
 
 
52.217-5     EVALUATION OF OPTIONS (JUL 1990) 
 
Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, the 
Government will evaluate offers for award purposes by adding the total price for all options to the total price for the 
basic requirement. Evaluation of options will not obligate the Government to exercise the option(s).  
 
(End of provision) 
 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority Goals for female 
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participation for each trade participation for each trade 
  

27.4% 6.9% 
  

 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply 
the goals established for the geographical area where the work is actually performed. Goals are published 
periodically in the Federal Register in notice form, and these notices may be obtained from any Office of Federal 
Contract Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is 
     [Contracting Officer shall insert description of the geographical areas where the contract is to be performed, 
giving the State, county, and city].  
 
(End of provision) 
 
 
 
52.225-10     NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION MATERIALS (MAY 
2002) 
 
(a) Definitions. Construction material, domestic construction material, and foreign construction material, as used in 
this provision, are defined in the clause of this solicitation entitled “Buy American Act --Construction Materials” 
(Federal Acquisition Regulation (FAR) clause 52.225-9). 
 
(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the 
inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to allow a 
determination before submission of offers. The offeror shall include the information and applicable supporting data 
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required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has not requested a 
determination regarding the inapplicability of the Buy American Act before submitting its offer, or has not received 
a response to a previous request, the offeror shall include the information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the 
Buy American Act, based on claimed unreasonable cost of domestic construction material, by adding to the offered 
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(3)(i) 
of the clause at FAR 52.225-9. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material 
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to 
the offeror that did not request an exception based on unreasonable cost. 
 
(d) Alternate offers.  
 
(1) When an offer includes foreign construction material not listed by the Government in this solicitation in 
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use of 
equivalent domestic construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, 
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the clause at FAR 
52.225-9 for the offer that is based on the use of any foreign construction material for which the Government has 
not yet determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the 
clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of the 
equivalent domestic construction material, and the offeror shall be required to furnish such domestic construction 
material. An offer based on use of the foreign construction material for which an exception was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 
 
 
 
52.225-12      NOTICE OF BUY AMERICAN ACT REQUIREMENT-- CONSTRUCTION MATERIALS (JAN 
2004) - ALTERNATE I (MAY 2002) 
 
(a) Definitions. Construction material, designated country construction material, domestic construction material, 
foreign construction material, and FTA country construction material, as used in this provision, are defined in the 
clause of this solicitation entitled “Buy American Act--Balance--Construction Materials under Trade Agreements” 
(Federal Acquisition Regulation (FAR) clause 52.225-11). 
 
(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the inapplicability 
of the Buy American Act or Balance shall submit the request with its offer, including the information and applicable 
supporting data required by paragraphs (c) and (d) of FAR clause 52.225-11. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the 
Buy American Act, based on claimed unreasonable cost of domestic construction materials, by adding to the offered 
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(4)(i) 
of FAR clause 52.225-11. 
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(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material 
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to 
the offeror that did not request an exception based on unreasonable cost. 
 
(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country or FTA 
country construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of FAR 
clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic, designated 
country, or FTA country construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, 
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR clause 52.225-11 
for the offer that is based on the use of any foreign construction material for which the Government has not yet 
determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of FAR 
clause 52.225-11 does not apply, the Government will evaluate only those offers based on use of the equivalent 
domestic, designated country, or FTA country construction material, and the offeror shall be required to furnish 
such domestic, designated country, or FTA country construction material. An offer based on use of the foreign 
construction material for which an exception was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 
 
 
52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the 
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from Chief, 
Contracting Office, U.S. Army Engineer District, Norfolk, 803 Front Street, Norfolk, VA 23510-1096. 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
 
 
 
52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
(b) Site visits may be arranged during normal duty hours by contacting: 
 Name:   Dave Schulte       
 Address:  U.S. Army Engineer District, Norfolk, 803 Front Street, Norfolk, VA 23510-1096 
 Telephone: (757) 441-7007 
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(End of provision) 
 
 
 
252.236-7008     CONTRACT PRICES - BIDDING SCHEDULES.  (DEC 1991)  
 
(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full compensation to the 
Contractor for --  
 
(1) Furnishing all plant, labor, equipment, appliances, and materials; and  
 
(2) Performing all operations required to complete the work in conformity with the drawings and specifications.  
 
(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for work in the 
specifications, whether or not specifically listed in the Bidding Schedule. 
 
 
E4LC02  AWARD TO RESPONSIBLE OFFEROR 
 
Responsibility will be determined, prior to award, by the Contracting Officer, either by performing a pre-award 
survey or conclusions based on a previous pre-award survey and/or any performance data available.  A pre-award 
survey will be performed and the offeror will be required to show that he has the necessary capital, experience, and 
owns or can procure the necessary plant or other resources to commence the work at the time prescribed in the 
specifications and thereafter to prosecute and complete the work safely and satisfactorily within the time specified. 
 
 
 
E4LC04  EVIDENCE OF AUTHORITY TO SIGN OFFERS 
 
Evidence of the authority of individuals signing offers to submit firm offers on behalf of the offeror is required 
except where the offer is signed, and shows that it is so signed, by:  the President, Vice-President, or Secretary of an 
incorporated offeror; a partner in the case of a partnership;  or the owner in the case of a sole proprietorship.  Failure 
to submit with the offer satisfactory evidence of the authority of all other persons may be cause for 
rejection of the offer as invalid or nonresponsive. 
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E4LC05  PREAWARD SAFETY CONFERENCE 
 
     a.  Where an apparent low bidder, in performance of contracts during the previous three-year period, incurred 
one or more accidents, or where, in the opinion of the Contracting Officer, there is any question regarding this 
compliance with any safety or accident prevention requirement, such bidder, on request of the Contracting Officer 
prior to any award under this solicitation, shall attend a conference with representatives of the Contracting Officer 
to discuss any such accidents or non-compliance, the reason for their occurrence, and measures which will be taken 
to preclude any recurrence thereof. 
    b.  Information elicited at this conference will be used by the Contracting Officer, in conjunction with other 
information obtained in a preaward survey, in determining the bidder's responsibility. 
     c.  The items discussed, the preventive measures considered, and any conclusions reached in this conference 
shall be recorded in minutes of the meeting, which shall be authenticated by the signatures of representatives of the 
bidder and the Contracting Officer, and any procedures noted therein as agreed upon shall become an obligation of 
the bidder, along with all other safety and accident prevention requirements of the contract, if award is made to him. 
 
 
 
E4LC06  INSPECTION OF THE SITE 
 
Prospective bidders are invited to visit the site of the work in order to acquaint themselves as to site conditions and 
other problems incident to the prosecution of the work.  Arrangements for inspection of the site shall be made 
through the Office the  Area Engineer identified in the clause 52.236-27, entitled "SITE VISIT 
(CONSTRUCTION)." 
 
 
E4LC07  SUBCONTRACTING PLAN (CONSTRUCTION) 
 
If the offeror is a large business and the offer amount exceeds $1,000,000.00, he shall submit a subcontracting plan 
within three (3) working days of being notified (either verbally or in writing) that he is the apparent low bidder or is 
otherwise in line for award.  The subcontracting plan shall be reviewed and approved by the Contracting Officer 
prior to award. 

 



W91236-04-B-0014 
 

Page 17 of 130 
 

 
 
 
E4LC09  BASIS OF AWARD 
 
All blanks must be filled in by the bidder.  A single award will be made to the lowest responsible, responsive bidder 
on the basis of the total price bid.  Prior to making an award, a pre-award survey will be made and the low bidder 
will be required to show that he has the necessary capital, experience, and owns or can procure the necessary plant 
to commence the work at the time prescribed in the specifications and thereafter to prosecute and complete the work 
safely and satisfactorily within the time specified. 
 
 
 
E4LC10  UNBALANCED OFFERS 
 
Any offer which is materially unbalanced as to prices for the Base Items and the Optional Items may be rejected as 
non-responsive or otherwise not considered for award.   An unbalanced offer is one which is based on prices 
significantly less than cost for some work and prices which are significantly overstated for other work. 
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E4LC23  INCURRING COSTS 
 
The Government is not liable for any costs incurred by the offeror submitting 
an offer in response to this solicitation. 
 
 
 
 
E4LC 30 CONTRACTOR PERFORMANCE AND BANKING INFORMATION 

 

1.  Prior to awarding a contract, the Government must conduct a 

PRE-AWARD SURVEY of the firm selected for award.  In order for us 

to minimize delays in conducting the survey and awarding the 

contract, you are requested to provide the following information 

with your offer: 

a.  BANK:      Branch/Location 

               Point-of-Contact 

               Telephone Number/Fax Number 

     Please contact the bank in advance so they will release the 

     necessary information regarding average balances in your 

     operating accounts, lines of credit, and credit history. 

b.  3 CURRENT PROJECTS OF SIMILAR SCOPE AND SIZE: 

          Project Title/Contract Number 

          Customer 

          Point-of-Contact 

          Telephone Number/Fax Number 

          $ Value 

          % Complete 

          Scheduled Completion Date 

c.  3 COMPLETED PROJECTS OF SIMILAR SCOPE AND SIZE: 

     Same as CURRENT PROJECTS; however, in lieu of "% Complete" 

     and "Scheduled Completion Date," provide "Completion Date." 

d.  DO NOT PROVIDE VOLUMINOUS LISTINGS OF YOUR FIRM'S CONTRACTING 

HISTORY. 

2.  If you wish to shield this information from public view at 

the bid opening, the information may be placed in an envelope 

with the following legend: 

          PRE-AWARD SURVEY INFORMATION 

          SOLICITATION NO.______________________________ 
          <YOUR FIRM'S NAME> 
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Section 00600 - Representations & Certifications  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 

 
(a) The offeror certifies that -- 
 
(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, 
any consultation, communication, or agreement with any other offeror or competitor relating to – 
 
(i) Those prices,  
 
(ii) The intention to submit an offer, or  
 
(iii) The methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, 
to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in 
the case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit 
an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal, 
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1) 
through (a)(3) of this provision; or 
 
(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals 
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this 
provison   ______________________________________________________ (insert full name of person(s) in the 
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her 
position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs 
(a)(1) through (a)(3) of this provision. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
 

 

 
52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN 
FEDERAL TRANSACTIONS (APR 1991) 

 
(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence 
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Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of 
this Certification. 
 
(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after 
December 23, 1989,-- 
 
(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract, 
the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or 
cooperative agreement; 
 
(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal 
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member 
of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its 
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and 
 
(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all 
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly. 
 
(c)  Submission of this certification and disclosure is a prerequisite for making or entering into this contract 
imposed by section 1352, title 31, United States Code.  Any person who makes an expenditure prohibited under this 
provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such 
failure. 
 
(End of provision) 
 

 
52.204-3      TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
“Common parent,” as used in this provision, means that corporate entity that owns or controls an affiliated group of 
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member. 
 
“Taxpayer Identification Number (TIN),” as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a 
Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with 
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, 
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment 
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the 
offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the 
contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the 
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment 
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to 
verify the accuracy of the offeror's TIN. 
 
(d) Taxpayer Identification Number (TIN). 
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___  TIN:._____________________________ 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively 
connected with the conduct of a trade or business in the United States and does not have an office or place of 
business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other ________________________________
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision. 
 
___  Name and TIN of common parent: 
 
Name __________________________________________ 
 
TIN ____________________________________________ 
 
(End of provision) 
 

 
52.204-5      WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)  (MAY 1999) 
 
(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 51 
percent owned by one or more women; or in the case of any publicly owned business, at least 51 percent of its stock 
is owned by one or more women; and whose management and daily business operations are controlled by one or 
more women. 
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(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itself 
as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business Program Representations, of this 
solicitation.] The offeror represents that it (  ) is a women-owned business concern. 
 
(End of provision) 
 

 

 
52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (OCT 2003)  
 
(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
“DUNS” or “DUNS+4” followed by the DUNS number or “DUNS+4” that identifies the offeror's name and address 
exactly as stated in the offer. The DUNS number is a nine-digit number assigned by Dun and Bradstreet, Inc. The 
DUNS+4 is the DUNS number plus a 4-character suffix that may be assigned at the discretion of the offeror to 
establish additional CCR records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 
32.11) for the same parent concern. 
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. 
 
(1) An offeror may obtain a DUNS number-- 
 
(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at 
http://www.dnb.com; or 
 
(ii) If located outside the United States, by contacting the local Dun and Bradstreet office. 
 
(2) The offeror should be prepared to provide the following information: 
 
(i) Company legal business name. 
 
(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized. 
 
(iii) Company physical street address, city, state and Zip Code. 
 
(iv) Company mailing address, city, state and Zip Code (if separate from physical). 
 
(v) Company telephone number. 
 
(vi) Date the company was started. 
 
(vii) Number of employees at your location. 
 
(viii) Chief executive officer/key manager. 
 
(ix) Line of business (industry). 
 
(x) Company Headquarters name and address (reporting relationship within your entity). 
 
(End of provision) 
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52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND 
OTHER RESPONSIBILITY MATTERS (DEC 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-  
 
(i) The Offeror and/or any of its Principals-  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment 
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust 
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, tax evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts 
terminated for default by any Federal agency.  
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant 
manager; head of a subsidiary, division, or business segment, and similar positions).  
 
This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a 
False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001, 
Title 18, United States Code.  
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract 
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information 
of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course 
of business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, 
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract 
resulting from this solicitation for default.  
 
(End of provision) 
 

 

 
52.219-1      SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002)  
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(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is  237990.  
 
(2) The small business size standard is $28.5 Million.  
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees.  
 
(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business concern.  
 
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small disadvantaged 
business concern as defined in 13 CFR 124.1002.  
 
(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business concern.  
 
(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business concern. 
 
(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of 
this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled veteran-owned 
small business concern. 
 
(6) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents, as part of its offer, that-- 
 
(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, on the List of 
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material 
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was 
certified by the Small Business Administration in accordance with 13 CFR part 126; and 
 
(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the representation 
in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are 
participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business 
concern or concerns that are participating in the joint venture:____________.) Each HUBZone small business 
concern participating in the joint venture shall submit a separate signed copy of the HUBZone representation. 
 
(c) Definitions.  As used in this provision-- 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
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"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not 
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business 
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision. 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
"Women-owned small business concern," means a small business concern -- 
 
(1) That is at least 51 percent owned by one or more women; in the case of any publicly owned business, at least 51 
percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Notice.  
 
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the 
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be 
furnished.  
 
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small 
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the 
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other 
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall-- 
 
(i) Be punished by imposition of fine, imprisonment, or both;  
 
(ii) Be subject to administrative remedies, including suspension and debarment; and  
 
(iii) Be ineligible for participation in programs conducted under the authority of the Act.  
 
(End of provision)  
 

 

 
ADDITIONAL SMALL BUSINESS SIZE STANDARD INFORMATION FOR DREDGING 
 
(a) FAR 52.219-1, SMALL BUSINESS PROGRAM REPRESENTATION, PROVIDES THE NAICS CODE 
AND SMALL BUSINESS SIZE STANDARD FOR DREDGING.  
(b) ADDITIONALLY, TO BE CONSIDERED SMALL, A FIRM MUST PERFORM AT LEAST 40% OF 
THE YARDAGE WITH ITS OWN DREDGING EQUIPMENT OR EQUIPMENT OWNED BY ANOTHER 
SMALL DREDGING FIRM. 
 

 

 
52.219-19      SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS 
COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000) 
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(a) Definition. 
 
"Emerging small business" as used in this solicitation, means a small business concern whose size is no greater than 
50 percent of the numerical size standard applicable to the North American Industry Classification System (NAICS) 
code assigned to a contracting opportunity. 
 
(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern 
under the size standards of this solicitation.]    The Offeror [   ] is, [   ] is not an emerging small business. 
 
(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its size range.) 
 
Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is 
expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years 
(check this column if size standard stated in solicitation is expressed in terms of annual receipts). (Check one of the 
following.) 
 
No. of Employees   Avg. Annual Gross Revenues 
 
____ 50 or fewer   ____ $1 million or less 
 
____ 51 - 100        ____ $1,000,001 - $2 million 
 
____ 101 - 250      ____ $2,000,001 - $3.5 million 
 
____ 251 - 500      ____ $3,500,001 - $5 million 
 
____ 501 - 750      ____ $5,000,001 - $10 million 
 
____ 751 - 1,000   ____ $10,000,001 - $17 million 
 
____ Over 1,000    ____ Over $17 million 
 
(End of provision) 
 

 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal Opportunity clause 
of this solicitation; 
 
(b) (  ) It has, (  ) has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will 
be obtained before subcontract awards. 
 
(End of provision) 
 

 
52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)  
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(a) Executive Order 13148, of April 21, 2000, Greening the Government through Leadership in Environmental 
Management, requires submission of this certification as a prerequisite for contract award. 
 
(b) By signing this offer, the offeror certifies that--  
 
(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the 
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) 
(42 U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic 
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of 
PPA; or  
 
(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R 
filing and reporting requirements because each such facility is exempt for at least one of the following reasons: 
(Check each block that is applicable.)  
 
(  ) (i) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65; 
 
(  ) (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 
42 U.S.C. 11023(b)(1)(A);  
 
(  ) (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of 
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate 
certification form has been filed with EPA);  
 
(  ) (iv) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their  
corresponding North American Industry Classification System sectors: 
 
(A) Major group code 10 (except 1011, 1081, and 1094. 
 
(B) Major group code 12 (except 1241). 
 
(C) Major group codes 20 through 39. 
 
(D) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of 
generating power for distribution in commerce). 
 
(E) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle 
C (42 U.S.C. 6921, et seq.), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery services 
on a contract or fee basis); or 
 
(  ) (v) The facility is not located within the United States or its outlying areas.  
 
(End of clause) 
 

 

 
252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  TERRORIST 
COUNTRY (MAR 1998) 
 
(a) "Definitions." 
 
As used in this provision -- 
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(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any 
political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export 
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly 
provided support for such acts of international terrorism.  As of the date of this provision, terrorist countries include:  
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  Beneficial 
interest includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," 
or some other method of holding securities that does not disclose the beneficial owner; 
 
(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm; 
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other 
tangible assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the 
government of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, 
the firm that owns the subsidiary, unless a waiver is granted by the Secretary of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the 
Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a subsidiary, it shall also disclose 
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.  
The disclosure shall include -- 
 
(1) Identification of each government holding a significant interest; and 
 
(2) A description of the significant interest held by each government. 
 
(End of provision) 
 

 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
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____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
 
(End of provision) 
 

 

 
E4LC01  CORPORATE CERTIFICATE 
 
Note:  Contractor, if a corporation, should cause the following certificate to be executed under its corporate seal, 
provided that the same officer shall not execute both the contract and the certificate. 
                                 
                                CERTIFICATE 
     
I, __________________________________________, certify that I am  
 
_______________________ of the corporation named as Contractor herein, that  
 
_________________________________, was then the ________________________ of said  
 
corporation; that said contract was duly signed for and in behalf of said corporation of authority 
 
of its governing body, and is within the scope of its corporate powers. 
 

                           
        
                                                                             
_______________________________ 

                             (Name of Corporation) 
 

                           
        
                                                                             
_______________________________  

                                 (Signature) 
 
 
 

      
                                                                           
(Corporate Seal) 

 
 
 
NOTE:  A CORPORATE OFFICER OTHER THAN THE OFFICER SIGNING THE SOLICITATION MUST 
FILL OUT AND SIGN THIS FORM. 
 

 
E4LC18  CONTRACTOR IDENTIFICATION NUMBER 

 



W91236-04-B-0014 
 

Page 30 of 130 
 

   
The offeror is to supply his/her Contractor Identification Number, also known as the Data Universal Numbering 
System (DUNS) number, in the space provided below: 
 
             DUNS:  __ __ __ __ __ __ __ __ __ 
 
This number can be obtained by following the instructions in FAR Clause 52.204-0006, which appears in Section L 
or Section 00100 of this document.
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Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.202-1     DEFINITIONS (MAY 2001) --ALTERNATE I (MAR 2001) 
 
(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, Governor, 
Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including any deputy 
or assistant chief official of the executive agency. 
 
(b) Commercial component means any component that is a commercial item. 
 
 (c) Component means any item supplied to the Government as part of an end item or of another component, except 
that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-11(a). 
 
(d) Contracting Officer means a person with the authority to enter into, administer, and/or terminate contracts and 
make related determinations and findings. The term includes certain authorized representatives of the Contracting 
Officer acting within the limits of their authority as delegated by the Contracting Officer. 
 
(e) Nondevelopmental item means-- 
 
(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal agency, a 
State or local government, or a foreign government with which the United States has a mutual defense cooperation 
agreement; 
 
(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or modifications 
of a type customarily available in the commercial marketplace in order to meet the requirements of the procuring 
department or agency; or 
 
(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or (f)(2) solely 
because the item is not yet in use. 
 
(f) "Contracting Officer" means a person with the authority to enter into, administer, and/or terminate contracts and 
make related determinations and findings.  The term includes certain authorized representatives of the Contracting 
Officer acting within the limits of their authority as delegated by the Contracting Officer. 
 
 (g) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not limited to, purchase 
orders and changes and modifications to purchase orders under this contract. 
 
(End of clause) 
 
 
52.203-3     GRATUITIES (APR 1984) 
 
(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the 
agency head or a designee determines that the Contractor, its agent, or another representative--  
 
(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government; 
and  
 
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.  
 
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.  
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(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--  
 
(1) To pursue the same remedies as in a breach of the contract; and  
 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10 
times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency 
head or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the 
Department of Defense.)  
 
(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to 
any other rights and remedies provided by law or under this contract.  
 
(End of clause) 
 
 
52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract 
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or 
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its 
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent 
fee.  
 
(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a 
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to 
solicit or obtain Government contracts nor holds itself out as being able to obtain any Government contract or 
contracts through improper influence.  
 
"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the 
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes 
to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any 
Government contract or contracts through improper influence.  
 
"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is 
contingent upon the success that a person or concern has in securing a Government contract.  
 
"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government 
employee or officer to give consideration or to act regarding a Government contract on any basis other than the 
merits of the matter. 
 
(End of clause) 
 
 
52.203-7      ANTI-KICKBACK PROCEDURES.  (JUL 1995) 
 
(a) Definitions. 
 
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or 
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor 
employee,  subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding 
favorable treatment in connection with a prime contract or in connection with a subcontract relating to a prime 
contract. 
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"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-stock 
company, or individual. 
 
"Prime contract," as used in this clause, means a contract or contractual action entered into by the United States for 
the purpose of obtaining supplies, materials, equipment, or services of any kind. 
 
"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United 
States. 
 
"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime 
Contractor. 
 
"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or 
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime 
contract. 
 
"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish 
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract 
entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes 
general supplies to the prime Contractor or a higher tier subcontractor. 
 
"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor. 
 
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from - 
 
(1) Providing or attempting to provide or offering to provide any kickback; 
 
(2) Soliciting, accepting, or attempting to accept any kickback; or 
 
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor 
to the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier 
subcontractor. 
 
(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible 
violations described in paragraph (b) of this clause in its own operations and direct business relationships. 
 
(2) When the Contractor has reasonable grounds to believe that a  violation described in paragraph (b) of this clause 
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be 
made to the inspector general of the contracting agency, the head of the contracting agency if the agency does not 
have an inspector general, or the Department of Justice. 
 
(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in 
paragraph (b) of this clause. 
 
(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States 
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor 
under the prime contract, the amount of any kickback.  The Contracting Officer may order the monies withheld 
under subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset 
those monies under subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall notify the 
Contracting Officer when the monies are withheld. 
 
(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but 
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000. 
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52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER 
ACTIVITY (JAN 1997) 
 
(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a 
violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C. 
423) (the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996 
(Pub. L. 104-106), the Government may--     
 
(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or     
 
(2) Rescind the contract with respect to which--     
 
(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct 
constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--     
 
(A) Exchanging the information covered by such subsections for anything of value; or     
 
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or     
 
(ii) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the 
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under 
subsections 27(e)(1) of the Act.     
 
(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover, 
in addition to any penalty prescribed by law, the amount expended under the contract.     
 
(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other 
rights and remedies provided by law, regulation, or under this contract. 
 
(End of clause) 
 
 
52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
 
(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee 
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the 
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of 
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the 
Federal Acquisition Regulation. 
 
(b) The price or fee reduction referred to in paragraph (a) of this clause shall be-- 
 
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award; 
 
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award, 
notwithstanding any minimum fee or "fee floor" specified in the contract; 
 
(3) For cost-plus-award-fee contracts-- 
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(i) The base fee established in the contract at the time of contract award; 
 
(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the 
Contractor for each award fee evaluation period or at each award fee determination point. 
 
(4) For fixed-price-incentive contracts, the Government may-- 
 
(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit 
specified in the contract at the time of contract award; or 
 
(ii) If an immediate adjustment to the contract target price and contract target profit would have a significant 
adverse impact on the incentive price revision relationship under the contract, or adversely affect the contract 
financing provisions, the Contracting Officer may defer such adjustment until establishment of the total final price 
of the contract. The total final price established in accordance with the incentive price revision provisions of the 
contract shall be reduced by an amount equal to the initial target profit specified in the contract at the time of 
contract award and such reduced price shall be the total final contract price. 
 
(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the 
Contracting Officer from records or documents in existence prior to the date of the contract award. 
 
(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures 
of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount 
of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced. 
 
(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract 
for default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any 
other rights and remedies provided by law or under this contract. 
 
(End of clause) 
 
 
52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN 
2003)  
 
(a) Definitions.  
 
"Agency," as used in this clause, means executive agency as defined in 2.101.  
 
"Covered Federal action," as used in this clause, means any of the following Federal actions:  
 
(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or 
cooperative agreement.  
 
"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian 
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.  
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"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any 
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.  
 
"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or 
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a 
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any 
other instrumentality of a local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by 
an agency:  
 
(1) An individual who is appointed to a position in the Government under Title 5, United States Code, including a 
position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States Code.  
 
(3) A special Government employee, as defined in section 202, Title 18, United States Code.  
 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee 
Act, Title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, 
partnership, society, State, and local government, regardless of whether such entity is operated for profit, or not for 
profit. This term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to 
expenditures specifically permitted by other Federal law.  
 
"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or employee 
of any person, compensation that is consistent with the normal compensation for such officer or employee for work 
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a 
payment in an amount that is consistent with the amount normally paid for such services in the private sector.  
 
"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian 
tribe, tribal organization, or any other Indian organization with respect to expenditures specifically permitted by 
other Federal law.  
 
"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting 
or receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working 
days within 1 year immediately preceding the date of the submission that initiates agency consideration of such 
person for receipt of such contract. An officer or employee who is employed by such person for less than 130 
working days within 1 year immediately preceding the date of the submission that initiates agency consideration of 
such person shall be considered to be regularly employed as soon as he or she is employed by such person for 130 
working days.  
 
State, as used in this clause, means a State of the United States, the District of Columbia, or an outlying area of the 
United States, an agency or instrumentality of a State, and multi-State, regional, or interstate entity having 
governmental duties and powers. 
 
(b) Prohibitions.  
 
(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract, 
grant, loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting 

 



W91236-04-B-0014 
 

Page 37 of 130 
 

to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with any of the following covered Federal actions: the 
awarding of any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into 
of any cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.  
 
(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds 
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer 
or employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant, 
loan, or cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
 
(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered 
Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an 
agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a 
specific solicitation for any covered Federal action:  
 
(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's 
products or services, conditions or terms of sale, and service capabilities.  
 
(2) Technical discussions and other activities regarding the application or adaptation of the person's products or 
services for an agency's use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation 
of any covered Federal action--  
 
(1) Providing any information not specifically requested but necessary for an agency to make an informed decision 
about initiation of a covered Federal action;  
 
(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and  
 
(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small 
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this 
clause.  
 
(ii) Professional and technical services.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of--  
 
(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action, if payment is for professional or technical services rendered directly in the preparation, submission, or 
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negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action.  
 
(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action if the payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person 
requesting or receiving a covered Federal action include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to 
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal 
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an 
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of 
a contract is allowable. However, communications with the intent to influence made by a professional (such as a 
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless 
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or 
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action. 
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice 
or analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one 
proposal over another are not allowable under this section because the lawyer is not providing professional legal 
services. Similarly, communications with the intent to influence made by an engineer providing an engineering 
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the 
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered 
Federal action.  
 
(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those 
required by law or regulation and any other requirements in the actual award documents.  
 
(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted 
under this clause.  
 
(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable 
compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
 
(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a 
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has 
agreed to make any payment using nonappropriated funds (to include profits from any covered Federal action), 
which would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event 
that materially affects the accuracy of the information contained in any disclosure form previously filed by such 
person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information 
reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or 
attempting to influence a covered Federal action; or  
 
(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered 
Federal action.  
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(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person 
who requests or receives any subcontract exceeding $100,000 under the Federal contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by 
the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the 
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification 
shall be retained in the subcontract file of the awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or 
amend the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties 
as provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking 
any other remedy that may be applicable.  
 
(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and 
disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be 
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause 
will not be made allowable under any other provision.  
 
(End of clause) 
 
 
 
52.204-4       PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000) 
 
(a) Definitions. As used in this clause-- 
 
“Postconsumer material” means a material or finished product that has served its intended use and has been 
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of 
the broader category of “recovered material.” For paper and paper products, postconsumer material means 
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as-- 
 
(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have 
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old 
magazines; mixed waste paper; tabulating cards; and used cordage; or 
 
(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not 
 
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications. 
 
“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a 
sheet of paper. 
 
“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement 
Guideline as “recovered fiber” and means the following materials: 
 
(1) Postconsumer fiber; and 
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(2) Manufacturing wastes such as-- 
 
(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those 
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls 
or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting 
from printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and 
butt rolls, mill wrappers, and rejected unused stock; and 
 
(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers, 
merchants, wholesalers, dealers, printers, converters, or others. 
 
(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government 
through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper 
documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet 
minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic 
commerce methods to submit information or data to the Government. 
 
(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper, 
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and 
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the 
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard 
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a 
reasonable price or does not meet reasonable performance standards. 
 
(End of clause) 
 
 
 
52.209-6      PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH 
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995) 
 
(a) The Government suspends or debars Contractors to protect the Government's interests.  The Contractor shall not 
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for 
debarment unless there is a  compelling reason to do so. 
 
(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to 
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its 
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government. 
 
(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before 
entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for 
information on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs).  The notice 
must include the following: 
 
(1) The name of the subcontractor. 
 
(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded from 
Federal Procurement and Nonprocurement Programs. 
 
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the List of 
Parties Excluded from Federal Procurement and Nonprocurement Programs. 
 
(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's 
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or 
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proposed debarment. 
 
(End of clause) 
 
 
 
52.211-13     TIME EXTENSIONS (SEP 2000) 
 
Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the 
completion of the various elements of construction. The change order granting the time extension may provide that 
the contract completion date will be extended only for those specific elements related to the changed work and that 
the remaining contract completion dates for all other portions of the work will not be altered. The change order also 
may provide an equitable readjustment of liquidated damages under the new completion schedule. 
 
(End of clause) 
 
 
 
 
52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984) 
 
If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced 
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract 
price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or 
decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the 
quantity variation is such as to cause an increase in the time necessary for completion, the Contractor may request, 
in writing, an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the 
delay, or within such further period as may be granted by the Contracting Officer before the date of final settlement 
of the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the 
facts and make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is 
justified.  
 
 
52.214-26      AUDIT AND RECORDS--SEALED BIDDING.  (OCT 1997) 
 
(a) As used in this clause, records includes books, documents, accounting procedures and practices, and other data, 
regardless of type and regardless of whether such items are in written form, in  the form of computer data, or in any 
other form. 
 
(b) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection with the 
pricing of any  modification to this contract, the Contracting Officer, or an authorized representative of the 
Contracting Officer, in order to  evaluate the accuracy, completeness, and currency of the cost or pricing data, shall 
have the right to examine and audit all of the  Contractor's records, including computations and projections, related 
to-- 
 
(1) The proposal for the modification; 
 
(2) The discussions conducted on the proposal(s), including those related to negotiating; 
  
(3) Pricing of the modification; or 
 
(4) Performance of the modification. 
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(c) Comptroller General. In the case of pricing any modification, the Comptroller General of the United States, or an 
authorized representative, shall have the same rights as specified in paragraph (b) of this clause. 
 
(d) Availability. The Contractor shall make available at its office at all reasonable times the materials described in 
reproduction, until 3 years after final payment under this contract, or for any other period specified in Subpart 4.7 of 
the Federal Acquisition Regulation (FAR). FAR Subpart 4.7, Contractor Records Retention, in effect on the data of 
this contract, is incorporated by reference in its entirety and made a part of this contract. 
 
(1) If this contract is completely or partially terminated, the records relating to the work terminated shall be made 
available for  3 years after any resulting final termination settlement. 
 
(2) Records pertaining to appeals under the Disputes clause or to litigation or the settlement of claims arising under 
or relating to the performance of this contract shall be made available until disposition of such appeals, litigation, or 
claims. 
 
(e) The Contractor shall insert a clause containing all the provisions of this clause, including this paragraph (e), in 
all subcontracts expected to exceed the threshold in FAR 15.403-4(a)(1)  for submission of cost or pricing data. 
 
(End of clause) 
 
 
 
52.214-27     PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA - MODIFICATIONS - 
SEALED BIDDING.  (OCT 1997) 
 
(a) This clause shall become operative only for any modification to this contract involving aggregate increases 
and/or decreases in costs, plus applicable profits, expected to exceed the threshold for the submission of cost or 
pricing data at FAR 15.403-4(a)(1), except that this clause does not apply to a modification if an exception under 
FAR 15.403-1(b) applies. 
 
(1) Based on adequate price competition; 
 
(2) Based on established catalog or market prices of commercial items sold in substantial quantities to the general 
public; or 
 
(3) Set by law or regulation. 
 
(b) If any price, including profit, negotiated in connection with any modification under this clause, was increased by 
any significant amount because 
 
(1) the Contractor or a subcontractor furnished cost or pricing data that were not complete, accurate, and current as 
certified  in its Certificate of Current Cost or Pricing Data; 
 
(2) a subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that were not 
complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing Data; or 
 
(3) any of these parties furnished data of any description that were not accurate, the price shall be reduced 
accordingly and the contract shall be modified to reflect the reduction.  This right to a price reduction is limited to 
that resulting from defects in data relating to modifications for which this clause becomes operative under paragraph 
(a) above. 
 
(c) Any reduction in the contract price under paragraph (b) above due to defective data from a prospective 
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable 
overhead and profit markup, by which: 
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(1) the actual subcontract; or 
 
(2) the actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost 
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective 
cost or pricing data. 
 
(d) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction should be 
made: 
 
(1) the Contractor agrees not to raise the following matters as a defense: 
 
(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position 
and thus the price of the contract would not have been modified even if accurate, complete, and current cost or 
pricing data had been submitted; 
 
(ii) The Contracting Officer should have known that the cost or pricing data in issue were defective even though the 
Contractor or subcontractor took no affirmative action to bring the character of the data to the attention of the 
Contracting Officer; 
 
(iii) The contract was based on an agreement about the total cost of the contract and there was no agreement about 
the cost of each item procured under the contract; or 
 
(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data. 
 
(2) Except as prohibited by subdivision (d)(2)(ii) of this clause: 
 
(i) an offset in an amount determined appropriate by the  Contracting Officer based upon the facts shall be allowed 
against the amount of a contract price reduction if: 
 
(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the 
Contractor is entitled to the offset in the amount requested; and 
 
(B) The Contractor proves that the cost or pricing data were available before the date of agreement on the price of 
the contract (or price of the modification) and that the data were not submitted before such date. 
 
(ii) An offset shall not be allowed if: 
 
(A) The understated data was known by the Contractor to be understated when the Certificate of Current Cost or 
Pricing Data was signed; or (B) The Government proves that the facts demonstrate that the contract price would not 
have increased in the amount to be offset even if the available data had been submitted before the date of agreement 
on price. 
 
(e) If any reduction in the contract price under this clause reduces the price of items for which payment was made 
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the 
United States at the time such overpayment is repaid: 
 
(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to the 
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for 
each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and 
 
(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost 
or pricing data which were incomplete, inaccurate, or noncurrent. 
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(End of clause) 
 
 
 
52.214-28      SUBCONTRACTOR COST OR PRICING DATA - MODIFICATIONS - SEALED BIDDING. 
(OCT 1997) 
 
(a) The requirements of paragraphs (b) and (c) of this clause shall: 
 
(1) become operative only for any modification to this contract involving aggregate increases and/or decreases in 
costs, plus applicable profits, expected to exceed the threshold for submission of cost or pricing data at (FAR) 48 
CFR 15.403-4(a)(1); and 
 
(2) be limited to such modifications. 
 
(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing data at FAR 
15.403-4(a)(1), on the date of agreement on price or the date of award, whichever is later; or before pricing any 
subcontract modifications involving aggregate increases and/or decreases in  costs, plus applicable profits, expected 
to exceed the threshold for submission of cost or pricing data at FAR 15.403-4(a)(1), the Contractor shall require 
the subcontractor to submit cost or pricing data (actually or by specific identification in writing), unless an 
exception under FAR 15.403-1(b) applies. 
 
(1) Based on adequate price competition; 
 
(2) Based on established catalog or market prices of commercial items sold in substantial quantities to the general 
public; or 
 
(3) Set by law or regulation. 
 
(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in subsection 
15.406-2 of the Federal Acquisition Regulation that, to the best of its knowledge and belief, the data submitted 
under paragraph (b) above were accurate, complete, and current as of the date of agreement on the negotiated price 
of the subcontract or subcontract modification. 
 
(d) The Contractor shall insert the substance of this clause, including this paragraph (d), in each subcontract that, 
when entered into, exceeds the threshold for submission of cost or pricing data at FAR 15.403-4(a)(1). 
 
(End of clause) 
 
 
 
52.214-29     ORDER OF PRECEDENCE--SEALED BIDDING (JAN 1986) 
 
Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the following order: (a) 
the Schedule (excluding the specifications); (b) representations and other instructions; (c) contract clauses; (d) other 
documents, exhibits, and attachments; and (e) the specifications. 
 
(End of clause) 
 
 
52.215-21      REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST 
OR PRICING DATA--MODIFICATIONS (OCT 1997) 
 
(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data for modifications under this 
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contract, for price adjustments expected to exceed the threshold set forth at FAR 15.403-4 on the date of the 
agreement on price or the date of the award, whichever is later, the Contractor may submit a written request for 
exception by submitting the information described in the following subparagraphs. The Contracting Officer may 
require additional supporting information, but only to the extent necessary to determine whether an exception 
should be granted, and whether the price is fair and reasonable-- 
 
(i) Identification of the law or  regulation  establishing the price offered. If the price is controlled under law by 
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document, 
unless it was previously submitted to the contracting office. 
 
(ii) Information on modifications of contracts or subcontracts for commercial items. (A) If-- 
 
(1) The original contract or subcontract was granted an exception from cost or pricing data requirements because the 
price agreed upon was based on adequate price competition or prices set by law or  regulation, or was a contract or 
subcontract for the  acquisition  of a commercial item; and 
 
(2) The modification (to the contract or subcontract) is not exempted based on one of these exceptions, then the 
Contractor may provide information to establish that the modification would not change the contract or subcontract 
from a contract or subcontract for the  acquisition  of a commercial item to a contract or subcontract for the  
acquisition  of an item other than a commercial item. 
 
(B) For a commercial item exception, the Contractor shall provide, at a minimum, information on prices at which 
the same item or similar items have previously been sold that is adequate for evaluating the reasonableness of the 
price of the modification. Such information may include-- 
 
(1) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered 
items, or a statement that the catalog is on file in the buying office to which the proposal is  being submitted. 
Provide a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, 
original equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the 
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to 
the proposed quantities. 
 
(2) For market-priced items, the source and date or period of the market quotation or other basis for market price, 
the base amount, and applicable discounts. In addition, describe the nature of the market. 
 
(3) For items included on an active  Federal  Supply Service Multiple Award Schedule contract, proof that an 
exception has been granted for the schedule item. 
 
(2) The Contractor grants the Contracting Officer or an authorized representative the right to examine, at any time 
before award, books, records, documents, or other directly pertinent records to verify any request for an exception 
under this clause, and the reasonableness of price. For items priced using catalog or market prices, or law or  
regulation , access does not extend to cost or profit information or other data relevant solely to the Contractor's 
determination of the prices to be offered in the catalog or marketplace. 
 
(b) Requirements for cost or pricing data. If the Contractor is not granted an exception from the requirement to 
submit cost or pricing data, the following applies: 
 
(1) The Contractor shall submit cost or pricing data and supporting attachments in accordance with Table 15-2 of 
FAR 15.408. 
 
As soon as practicable after agreement on price, but before award (except for unpriced actions), the Contractor shall 
submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.  
 
(End of clause) 
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52.216-18      ORDERING. (OCT 1995) 
 
(a) Any supplies and services to be furnished under this contract shall be ordered by issuance of delivery orders or 
task orders by the individuals or activities designated in the Schedule. Such orders may be issued from Date of 
Award through one year period plus four option year periods if exercised. 
 
(b) All delivery orders or task orders are subject to the terms and conditions of this contract. In the event of conflict 
between a delivery order or task order and this contract, the contract shall control. 
 
(c) If mailed, a delivery order or task order is considered "issued" when the Government deposits the order in the 
mail. Orders may be issued orally, by facsimile, or by electronic commerce methods only if authorized in the 
Schedule. 
 
(End of clause) 
 
 
 
52.216-19      ORDER LIMITATIONS.  (OCT 1995) 
 
(a) Minimum order.  When the Government requires supplies or services covered by this contract in an amount of 
less than $200,000.00, the Government is not obligated to purchase, nor is the Contractor obligated to furnish, those 
supplies or services under the contract. 
 
(b) Maximum order.  The Contractor is not obligated to honor: 
 
(1) Any order for a single item in excess of $2,000,000.00; 
 
(2) Any order for a combination of items in excess of $2,000,000.00; or 
 
(3) A series of orders from the same ordering office within 30 days that together call for quantities exceeding the 
limitation in subparagraph (1) or (2) above. 
 
(c) If this is a requirements contract (i.e., includes the Requirements clause at subsection 52.216-21 of the Federal 
Acquisition Regulation (FAR)), the Government is not required to order a part of any one requirement from the 
Contractor if that requirement exceeds the maximum-order limitations in paragraph (b) above. 
 
(d) Notwithstanding paragraphs (b) and (c) above, the Contractor shall honor any order exceeding the maximum 
order limitations in paragraph (b), unless that order (or orders) is returned to the ordering office within 10 calendar 
days after issuance, with written notice stating the Contractor's intent not to ship the item (or items) called for and 
the reasons.  Upon receiving this notice, the Government may acquire the supplies or services from another source. 
 
(End of clause) 
 
 
 
52.216-22     INDEFINITE QUANTITY.  (OCT 1995) 
 
(a) This is an indefinite-quantity contract for the supplies or services specified, and effective for the period stated, in 
the Schedule.  The quantities of supplies and services specified in the Schedule are estimates only and are not 
purchased by this contract. 
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(b) Delivery or performance shall be made only as authorized by orders issued in accordance with the Ordering 
clause.  The Contractor shall furnish to the Government, when and if ordered, the supplies or services specified in 
the Schedule up to and including the quantity designated in the Schedule as the "maximum".  The Government shall 
order at least the quantity of supplies or services designated in the Schedule as the "minimum". 
 
(c) Except for any limitations on quantities in the Order Limitations clause or in the Schedule, there is no limit on 
the number of orders that may be issued.  The Government may issue orders requiring delivery to multiple 
destinations or performance at multiple locations. 
 
(d) Any order issued during the effective period of this contract and not completed within that period shall be 
completed by the Contractor within the time specified in the order.  The contract shall govern the Contractor's and 
Government's rights and obligations with respect to that order to the same extent as if the order were completed 
during the contract's effective period; provided, that the Contractor shall not be required to make any deliveries 
under this contract after contract expiration. 
(End of clause) 
 
 
 
52.217-9     OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000) 
 
(a) The Government may extend the term of this contract by written notice to the Contractor within 30 calendar 
days; provided that the Government gives the Contractor a preliminary written notice of its intent to extend at least 
60 calendar days before the contract expires. The preliminary notice does not commit the Government to an 
extension. 
 
(b) If the Government exercises this option, the extended contract shall be considered to include this option clause. 
 
(c) The total duration of this contract, including the exercise of any options under this clause, shall not exceed Five 
(5) years. 
(End of clause) 
 
 
 
52.219-4      NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS 
CONCERNS (JAN 1999) 
 
(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that 
appears on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business 
Administration. 
 
(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all offers, 
except-- 
 
(i) Offers from HUBZone small business concerns that have not waived the evaluation preference; 
 
(ii) Otherwise successful offers from small business concerns; 
 
(iii) Otherwise successful offers of eligible products under the Trade Agreements Act when the dollar threshold for 
application of the Act is exceeded (see 25.402 of the Federal Acquisition Regulation (FAR)); and 
 
(iv) Otherwise successful offers where application of the factor would be inconsistent with a Memorandum of 
Understanding or other international agreement with a foreign government. 
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(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award may be 
made. Other evaluation factors described in the solicitation shall be applied before application of the factor. 
 
(3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern will 
receive the benefit of both the HUBZone small business price evaluation preference and the small disadvantaged 
business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation preference or 
adjustment shall be calculated independently against an offeror's base offer. 
 
These individual preference amounts shall be added together to arrive at the total evaluated price for that offer. 
 
(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation 
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph 
(d) of this clause do not apply if the offeror has waived the evaluation preference. 
 
___  Offeror elects to waive the evaluation preference. 
 
(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a 
contract for 
 
(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent 
for employees of the concern or employees of other HUBZone small business concerns; 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of 
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business 
concerns; 
 
(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be 
will be spent on the concern's employees or the employees of other HUBZone small business concerns; or 
 
(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for 
personnel will be spent on the concern's employees or the employees of other HUBZone small business concerns. 
 
(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage specified in 
paragraph (d) of this clause will be performed by the HUBZone small business participant or participants. 
 
(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end 
items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not 
apply in connection with construction or service contracts. 
 
(End of clause) 
 
 
52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)  
 
(a) It is the policy of the United States that small business concerns, veteran-owned small business concerns, 
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged 
business concerns, and women-owned small business concerns shall have the maximum practicable opportunity to 
participate in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems, 
assemblies, components, and related services for major systems. It is further the policy of the United States that its 
prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their 
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned 
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns. 
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(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest extent 
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys 
as may be conducted by the United States Small Business Administration or the awarding agency of the United 
States as may be necessary to determine the extent of the Contractor's compliance with this clause. 
 
Definitions. As used in this contract-- 
 
HUBZone small business concern means a small business concern that appears on the List of Qualified HUBZone 
Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act and 
relevant regulations promulgated pursuant thereto. 
 
Small disadvantaged business concern means a small business concern that represents, as part of its offer that-- 
 
(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart 
B; 
 
(2) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the 
certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13 
CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the database 
maintained by the Small Business Administration (PRO-Net). 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at least 
51 percent of the stock of which is owned by one or more women; and 
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(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their 
status as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned small 
business concern, a HUBZone small business concern, a small disadvantaged business concern, or a women-owned 
small business concern. 
 
(End of clause) 
 
 
52.219-9      SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)--ALTERNATE I (OCT 2001). 
 
(a) This clause does not apply to small business concerns.  
 
(b) Definitions. As used in this clause-- 
 
Commercial item means a product or service that satisfies the definition of commercial item in section 2.101 of the 
Federal Acquisition Regulation. 
 
Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal year and that applies 
to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., division, 
plant, or product line). 
 
Individual contract plan means a subcontracting plan that covers the entire contract period (including option 
periods), applies to a specific contract, and has goals that are based on the offeror's planned subcontracting in 
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated 
on a prorated basis to the contract. 
 
Master plan means a subcontracting plan that contains all the required elements of an individual contract plan, 
except goals, and may be incorporated into individual contract plans, provided the master plan has been approved. 
 
Subcontract means any agreement (other than one involving an employer-employee relationship) entered into by a 
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of 
the contract or subcontract. 
 
(c) The apparent low bidder, upon request by the Contracting Officer, shall submit a subcontracting plan, where 
applicable, that separately addresses subcontracting with small business, veteran-owner small business, HUBZone 
small business, small disadvantaged business, and women-owned small business concerns. If the bidder is 
submitting an individual contract plan, the plan must separately address subcontracting with small business, 
HUBZone small business, small disadvantaged business, and women-owned small business concerns, with a 
separate part for the basic contract and separate parts for each option (if any). The plan shall be included in and 
made a part of the resultant contract. The subcontracting plan shall be submitted within the time specified by the 
Contracting Officer. Failure to submit the subcontracting plan shall make the bidder ineligible for the award of a 
contract. 
 
(d) The offeror's subcontracting plan shall include the following:  
 
(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business, 
veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small 
business concerns as subcontractors. The offeror shall include all subcontracts that contribute to contract 
performance, and may include a proportionate share of products and services that are normally allocated as indirect 
costs.  
 
(2) A statement of--  
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(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror's total projected sales, 
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan; 
 
(ii) Total dollars planned to be subcontracted to small business concerns;  
 
(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns; 
 
(iv) Total dollars planned to be subcontracted to HUBZone small business concerns; 
 
(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and  
 
(vi) Total dollars planned to be subcontracted to women-owned small business concerns.  
 
(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the 
types planned for subcontracting to-- 
 
(i) Small business concerns; 
 
(ii) Veteran-owned small business concerns; 
 
(iii) HUBZone small business concerns; 
 
(iv) Small disadvantaged business concerns; and 
 
(v) Women-owned small business concerns. 
 
(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.  
 
(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company 
source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business Administration 
(SBA), veterans service organizations, the National Minority Purchasing Council Vendor Information Service, the 
Research and Information Division of the Minority Business Development Agency in the Department of Commerce, 
or small, HUBZone, small disadvantaged, and women-owned small business trade associations). A firm may rely on 
the information contained in PRO-Net as an accurate representation of a concern's size and ownership 
characteristics for the purposes of maintaining a small, veteran-owned small, HUBZone small, small disadvantaged, 
and women-owned small business source list. Use of PRO-Net as its source list does not relieve a firm of its 
responsibilities (e.g., outreach, assistance, counseling, or publicizing subcontracting opportunities) in this clause. 
 
(6) A statement as to whether or not the offeror in included indirect costs in establishing subcontracting goals, and a 
description of the method used to determine the proportionate share of indirect costs to be incurred with— 
 
(i) Small business concerns; 
 
(ii) Veteran-owned small business concerns; 
 
(iii) HUBZone small business concerns; 
 
(iv) Small disadvantaged business concerns; and 
 
(v) Women-owned small business concerns. 
 
 (7) The name of the individual employed by the offeror who will administer the offeror's subcontracting program, 
and a description of the duties of the individual.  
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(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business, 
HUBZone small business, small disadvantaged business and women-owned small business concerns have an 
equitable opportunity to compete for subcontracts.  
 
(9) Assurances that the offeror will include the clause of this contract entitled ``Utilization of Small Business 
Concerns'' in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all 
subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 ($1,000,000 for 
construction of any public facility) to adopt a subcontracting plan that complies with the requirements of this clause. 
 
(10) Assurances that the offeror will-- 
 
(i) Cooperate in any studies or surveys as may be required; 
 
(ii) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the 
subcontracting plan; 
 
(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 295, Summary 
Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall provide information on 
subcontract awards to small business concerns, veteran-owned small business concerns, service-disabled veteran-
owned small business concerns, small disadvantaged business concerns, women-owned small business concerns, 
and Historically Black Colleges and Universities and Minority Institutions. Reporting shall be in accordance with 
the instructions on the forms or as provided in agency regulations. 
 
(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295. 
 
(11) A description of the types of records that will be maintained concerning procedures that have been adopted to 
comply with the requirements and goals in the plan, including establishing source lists; and a description of the 
offeror's efforts to locate small business, veteran-owned small business, HUBZone small business, small 
disadvantaged business, and women-owned small business concerns and award subcontracts to them. The records 
shall include at least the following (on a plant-wide or company-wide basis, unless otherwise indicated) 
 
(i) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner small business, 
HUBZone small business, small disadvantaged business, and women-owned small business concerns. 
 
(ii) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business, 
HUBZone small business, small disadvantaged business, or women-owned small business concerns. 
 
(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, indicating-- 
 
(A) Whether small business concerns were solicited and, if not, why not; 
 
(B) Whether veteran-owned small business concerns were solicited and, if not, why not; 
 
(C) Whether HUBZone small business concerns were solicited and, if not, why not; 
 
(D) Whether small disadvantaged business concerns were solicited and, if not, why not; 
 
(E) Whether women-owned small business concerns were solicited and, if not, why not; and 
 
(F) If applicable, the reason award was not made to a small business concern. 
 
(iv) Records of any outreach efforts to contact-- 
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(A) Trade associations; 
 
(B) Business development organizations; 
 
(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small 
business sources; and 
 
(D) Veterans service organizations. 
 
(v) Records of internal guidance and encouragement provided to buyers through-- 
 
(A) Workshops, seminars, training, etc.; and 
 
(B) Monitoring performance to evaluate compliance with the program's requirements. 
 
(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government, 
including the name, address, and business size of each subcontractor. Contractors having commercial plans need not 
comply with this requirement. 
 
(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the 
Contractor shall perform the following functions:  
 
(1) Assist small business, veteran-owner small business, HUBZone small business, small disadvantaged business, 
and women-owned small business concerns by arranging solicitations, time for the preparation of bids, quantities, 
specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractor's 
lists of potential small business, veteran-owner small business, HUBZone small business, small disadvantaged 
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to 
give all such small business concerns an opportunity to compete over a period of time. 
 
(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owner small business, 
HUBZone small business, small disadvantaged business, and women-owned small business concerns in all ``make-
or-buy'' decisions. 
 
(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owner small 
business, HUBZone small business, small disadvantaged business, and women-owned small business firms. 
 
(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as 
small, veteran-owner small business, HUBZone small, small disadvantaged, or women-owned small business for the 
purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor's 
subcontracting plan. 
 
(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this 
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by 
this clause; provided-- 
(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as necessary and 
provides copies of the approved master plan, including evidence of its approval, to the Contracting Officer, and (3) 
goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the 
requirements of this contract are set forth in the individual subcontracting plan.  
 
(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The 
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government 
business, rather than solely to the Government contract. Commercial plans are also preferred for subcontractors that 
provide commercial items under a prime contract, whether or not the prime contractor is supplying a commercial 
item. 
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(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered 
by the Contracting Officer in determining the responsibility of the offeror for award of the contract.  
 
(i) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this contract entitled 
"Utilization Of Small Business Concerns," or (2) an approved plan required by this clause, shall be a material 
breach of the contract.  
 
(j) The Contractor shall submit the following reports: 
 
(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be submitted to the 
Contracting Officer semiannually and at contract completion. The report covers subcontract award data related to 
this contract. This report is not required for commercial plans. 
 
(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the contracts with the 
awarding agency. It must be submitted semi-annually for contracts with the Department of Defense and annually for 
contracts with civilian agencies. If the reporting activity is covered by a commercial plan, the reporting activity must 
report annually all subcontract awards under that plan. All reports submitted at the close of each fiscal year (both 
individual and commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in 
whole dollars, to small disadvantaged business concerns by North American Industry Classification System 
(NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of its subcontractors a 
predominant NAICS Industry Subsector and report all awards to that subcontractor under its predominant NAICS 
Industry Subsector. 
 
(End of clause) 
 
 
 
52.219-16      LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999) 
 
(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this clause, means a willful 
or intentional failure to perform in accordance with the requirements of the subcontracting plan approved under the 
clause in this contract entitled "Small Business Subcontracting Plan," or willful or intentional action to frustrate the 
plan. 
 
(b) Performance shall be measured by applying the percentage goals to the total actual subcontracting dollars or, if a 
commercial plan is involved, to the pro rata share of actual subcontracting dollars attributable to Government 
contracts covered by the commercial plan. If, at contract completion or, in the case of a commercial plan, at the 
close of the fiscal year for which the plan is applicable, the Contractor has failed to meet its subcontracting goals 
and the Contracting Officer decides in accordance with paragraph (c) of this clause that the Contractor failed to 
make a good faith effort to comply with its subcontracting plan, established in accordance with the clause in this 
contract entitled “Small Business Subcontracting Plan,” the Contractor shall pay the Government liquidated 
damages in an amount stated. The amount of probable damages attributable to the Contractor's failure to comply 
shall be an amount equal to the actual dollar amount by which the Contractor failed to achieve each subcontract 
goal. 
 
(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make such good faith 
effort, the Contracting Officer shall give the Contractor written notice specifying the failure and permitting the 
Contractor to demonstrate what good faith efforts have been made and to discuss the matter.   Failure to respond to 
the notice may be taken as an admission that no valid explanation exists.  If, after consideration of all the pertinent 
data, the Contracting Officer finds that the Contractor failed to make a good faith effort to comply with the 
subcontracting plan, the Contracting Officer shall issue a final decision to that effect and require that the Contractor 
pay the Government liquidated damages as provided in paragraph (b) of this clause. 
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(d) With respect to commercial plans, the Contracting Officer who approved the plan will perform the functions of 
the Contracting Officer under this clause on behalf of all agencies with contracts covered by the commercial plan. 
 
(e) The Contractor shall have the right of appeal, under the clause in this contract entitled Disputes, from any final 
decision of the Contracting Officer. 
 
(f) Liquidated damages shall be in addition to any other remedies that the Government may have. 
 
(End of clause) 
 
 
52.222-3     CONVICT LABOR (JUN 2003) 
 
(a) Except as provided in paragraph (b) of this clause, the Contractor shall not employ in the performance of this 
contract any person undergoing a sentence of imprisonment imposed by any court of a State, the District of 
Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands. 
 
(b) The Contractor is not prohibited from employing persons-- 
 
(1) On parole or probation to work at paid employment during the term of their sentence; 
 
(2) Who have been pardoned or who have served their terms; or 
 
(3) Confined for violation of the laws of any of the States, the District of Columbia, Puerto Rico, the Northern 
Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands who are authorized to work at paid 
employment in the community under the laws of such jurisdiction, if-- 
 
(i) The worker is paid or is in an approved work training program on a voluntary basis; 
 
(ii) Representatives of local union central bodies or similar labor union organizations have been consulted; 
 
(iii) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts, 
or trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for 
services; 
 
(iv) The rates of pay and other conditions of employment will not be less than those paid or provided for work of a 
similar nature in the locality in which the work is being performed; and 
 
(v) The Attorney General of the United States has certified that the work-release laws or regulations of the 
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive 
Orders 12608 and 12943. 
 
(End of clause) 
 
 
 
52.222-4      CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME 
COMPENSATION.  (SEP 2000) 
 
(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal 
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are 
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours. 
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(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are 
liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and 
subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess 
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required 
or permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages 
required by the Contract Work Hours and Safety Standards Act. 
 
(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments 
due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid 
wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or 
subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted 
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act. 
 
(d) Payrolls and basic records.  
 
(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and 
mechanics working on the contract during the contract and shall make them available to the Government until 3 
years after contract completion. The records shall contain the name and address of each employee, social security 
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions 
made, and actual wages paid. The records need not duplicate those required for construction work by Department of 
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act. 
 
(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the 
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The 
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of 
Labor to interview employees in the workplace during working hours. 
 
(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in 
subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower tier 
subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor 
with the provisions set forth in paragraphs (a) through (d) of this clause. 
 
(End of clause) 
 
 
 
52.222-6      DAVIS-BACON ACT  (FEB 1995) 
 
(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not 
less often than once a week, and without subsequent deduction or rebate on any account (except such payroll 
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part 
3), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment 
computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist 
between the Contractor and such laborers and mechanics.  Contributions made or costs reasonably anticipated for 
bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under 
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or 
incurred during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and 
fringe benefits in the wage determination for the classification of work actually performed, without regard to skill, 
except as provided in the clause entitled Apprentices and Trainees.  Laborers or mechanics performing work in 
more than one classification may be compensated at the rate specified for each classification for the time actually 
worked therein; provided, That the employer's payroll records accurately set forth the time spent in each 
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classification in which work is performed.  The wage determination (including any additional classifications and 
wage rates conformed under paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at 
all times by the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it 
can be easily seen by the workers. 
 
(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage 
determination and which is to be employed under the contract shall be classified in conformance with the wage 
determination.  The Contracting Officer shall approve an additional classification and wage rate and fringe benefits 
therefor only when all the following criteria have been met: 
 
(i) The work to be performed by the classification requested is not performed by a classification in the wage 
determination. 
 
(ii) The classification is utilized in the area by the construction industry. 
 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination. 
 
(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their 
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting 
Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.  
Department of Labor, Washington, DC 20210.  The Administrator or an authorized representative will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting 
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary. 
 
(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their 
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions, 
including the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator 
of the Wage and Hour Division for determination.  The Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer 
within the 30-day period that additional time is necessary. 
 
(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (b)(2) and 
(b)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the 
first day on which work is performed in the classification. 
 
(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a 
fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the 
wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof. 
 
(d)  If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as part 
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide 
fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request 
of the Contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of Labor may 
require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 
 
(End of clause) 
 
 
 
52.222-7    WITHHOLDING OF FUNDS  (FEB 1988) 
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The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of 
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other 
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon 
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract.  In the 
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working 
on the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written 
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased.  
 
(End of clause) 
 
 
 
52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988) 
 
(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work 
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work.  Such 
records shall contain the name, address, and social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and 
weekly number of hours worked, deductions made, and actual wages paid.  Whenever the Secretary of Labor has 
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic 
include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in 
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment 
to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the registration of apprenticeship programs and 
certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates 
prescribed in the applicable programs. 
 
(b)(1)  The Contractor shall submit weekly for each week in which any contract work is performed a copy of all 
payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and completely all of the 
information required to be maintained under paragraph (a) of this clause.  This information may be submitted in any 
form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and 
may be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC 
20402.  The Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors. 
 
(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the Contractor or 
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract 
and shall certify-- 
 
(i)  That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of 
this clause and that such information is correct and complete; 
 
(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during 
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that 
no deductions have been made either directly or indirectly from the full wages earned, other than permissible 
deductions as set forth in the Regulations, 29 CFR Part 3; and 
 
(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash 
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equivalents for the classification of work performed, as specified in the applicable wage determination incorporated 
into the contract. 
 
(3)  The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2) 
of this clause. 
 
(4)  The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or 
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code. 
 
(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for 
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting 
Officer or the Department of Labor.  The Contractor or subcontractor shall permit the Contracting Officer or 
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours 
on the job.  If the Contractor or subcontractor fails to submit required records or to make them available, the 
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the 
suspension of any further payment.  Furthermore, failure to submit the required records upon request or to make 
such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 
 
(End of clause) 
 
 
 
52.222-9     APPRENTICES AND TRAINEES  (FEB 1988) 
 
(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work they 
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship 
and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or 
her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not 
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or 
a State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice. 
The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than 
the ratio permitted to the Contractor as to the entire work force under the registered program.  Any worker listed on 
a payroll at an apprentice wage rate, who is not registered or   otherwise employed as stated in this paragraph, shall 
be paid not less than the applicable wage determination for the classification of work actually performed.  In 
addition, any apprentice performing work on the job site in excess of the ratio permitted under the registered 
program shall be paid not less than the applicable wage rate on the wage determination for the work actually 
performed.  Where a contractor is performing construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified 
in the Contractor's or subcontractor's registered program shall be observed.  Every apprentice must be paid at not 
less than the rate specified in the registered program for the apprentice's level of progress, expressed as a percentage 
of the journeyman hourly rate specified in the applicable wage determination.  Apprentices shall be paid fringe 
benefits in accordance with the provisions of the apprenticeship program.  If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination 
for the applicable classification.  If the Administrator determines that a different practice prevails for the applicable 
apprentice classification, fringes shall be paid in accordance with that determination.  In the event the Bureau of 
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of 
an apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 
 
(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a 
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor, 
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Employment and Training Administration. The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training Administration.  Every trainee must be 
paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid 
fringe benefits in accordance with the provisions of the trainee program.  If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the 
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with 
the corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits 
for apprentices.  Any employee listed on the payroll at a trainee rate who is not registered and participating in a 
training plan approved by the Employment and Training Administration shall be paid not less than the applicable 
wage rate in the wage determination for the classification of work actually performed.  In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less 
than the applicable wage rate in the wage determination for the work actually performed.  In the event the 
Employment and Training Administration withdraws approval of a training program, the Contractor will no longer 
be permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an 
acceptable program is approved. 
 
(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this clause shall 
be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 
29 CFR Part 30. 
 
(End of clause) 
 
 
 
52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988) 
 
The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in 
this contract. 
 
(End of clause) 
 
 
 
52.222-11      SUBCONTRACTS (LABOR STANDARDS (FEB 1988) 
 
(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, Contract 
Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic 
Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor Standards), 
Contract Termination-Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and 
Related Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer may, by 
appropriate instructions, require, and also a clause requiring subcontractors to include these clauses in any lower tier 
subcontracts.  The Prime Contractor shall be responsible for compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses cited in this paragraph. 
 
(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a 
completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the subcontractor's 
signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been included in the 
subcontract. 
 
(2) Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the 

Contracting Officer an updated completed SF 1413 for such additional subcontract. 
 
(End of clause) 
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52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 1988) 
 
A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act--
Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act 
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or 
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and 
subcontractor as provided in 29 CFR 5.12.  
 
(End of clause) 
 
 
 
52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988) 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are 
hereby incorporated by reference in this contract.  
 
(End of clause) 
 
 
 
52.222-14      DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 
The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes 
concerning labor standards requirements.  Such disputes shall be resolved in accordance with those procedures and 
not the Disputes clause of this contract.  Disputes within the meaning of this clause include disputes between the 
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives.  
 
(End of clause) 
 
 
 
52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988) 
 
(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who 
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government 
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(e)  The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
(End of clause) 
 
 
 
52.222-21      PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
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(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms, 
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees, 
that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national 
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest 
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes. 
 
(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated 
facilities at any of its establishments, and that it does not and will not permit its employees to perform their services 
at any location under its control where segregated facilities are maintained. The Contractor agrees that a breach of 
this clause is a violation of the Equal Opportunity clause in this contract. 
 
(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal 
Opportunity clause of this contract. 
 
(End of clause) 
 
 
 
52.222-26     EQUAL OPPORTUNITY (APR 2002) 
 
(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto Rico, the 
Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 
 
(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor 
has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of 
$10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for work 
performed outside the United States by employees who were not recruited within the United States. Upon request, 
the Contractor shall provide information necessary to determine the applicability of this clause. 
 
(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color, 
religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend a 
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with 
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5. 
 
(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are 
treated during employment, without regard to their race, color, religion, sex, or national origin. This shall include, 
but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment 
advertising, (vi) layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for 
training, including apprenticeship.  
 
(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the 
notices to be provided by the Contracting Officer that explain this clause.  
 
(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor, state that all qualified applicants will receive consideration for employment without regard to race, 
color, religion, sex, or national origin.  
 
(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer 
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post 
copies of the notice in conspicuous places available to employees and applicants for employment.  
 
(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of 
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the Secretary of Labor.  
 
(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as 
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard 
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed 
within the 12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award, 
apply to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the 
Equal Employment Opportunity Commission for the necessary forms. 
 
(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or 
the OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The 
Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized 
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with 
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order. 
 
(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or 
order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the 
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in 
Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the 
Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary 
of Labor; or as otherwise provided by law. 
 
(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this clause in 
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of 
Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon 
each subcontractor or vendor.  
 
(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting 
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance; 
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor 
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the 
interests of the United States.  
 
(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the 
procedures in 41 CFR 60-1.1. 
 
(End of clause) 
 
 
 
52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999) 
 
(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in the solicitation for 
this contract. 
 
"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, or a designee. 
 
"Employer's identification number," as used in this clause, means the Federal Social Security number used on the 
employer's quarterly federal tax return, U.S. Treasury Department Form 941. 
 
"Minority," as used in this clause, means-- 
 
(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America 
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and maintaining identifiable tribal affiliations through membership and participation or community identification). 
 
(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast 
Asia, the Indian Subcontinent, or the Pacific Islands); 
 
(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and 
 
(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or 
origin, regardless of race). 
 
(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction 
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for 
minority and female participation stated in the solicitation for this contract. 
 
(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor 
in a covered area, either individually or through an association, its affirmative action obligations on all work in the 
plan area (including goals) shall comply with the plan for those trades that have unions participating in the plan. 
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each 
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under 
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in 
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in 
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve 
the plan's goals. 
 
(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this 
clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of 
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve 
in each construction trade in which it has employees in the covered area. If the Contractor performs construction 
work in a geographical area located outside of the covered area, it shall apply the goals established for the 
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform 
progress toward its goals in each craft. 
 
(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which 
the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's 
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder. 
 
(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals, 
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must 
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the 
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the 
U.S. Department of Labor. 
 
(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the 
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions. 
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the 
following: 
 
(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities 
where the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women 
to each construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory 
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with 
specific attention to minority or female individuals working at these sites or facilities. 
 
(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification 
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to minority and female recruitment sources and community organizations when the Contractor or its unions have 
employment opportunities available, and maintain a record of the organizations' responses. 
 
(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and 
female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community 
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall 
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the  
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have 
taken. 
 
(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a 
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor, 
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to 
meet its obligations. 
 
(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly 
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to 
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The 
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause. 
 
(6) Disseminate the Contractor's equal employment policy by-- 
 
(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their 
cooperation in assisting the Contractor in meeting its contract obligations; 
 
(ii) Including the policy in any policy manual and in collective bargaining agreements; 
 
(iii) Publicizing the policy in the company newspaper, annual report, etc.; 
 
(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once 
a year; and 
 
(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is 
performed. 
 
(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all 
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions. 
Conduct review of this policy with all on-site supervisory personnel before initiating construction work at a job site. 
A written record shall be made and maintained identifying the time and place of these meetings, persons attending, 
subject matter discussed, and disposition of the subject matter. 
 
(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news 
media, specifically including minority and female news media. Provide written notification to, and discuss this 
policy with, other Contractors and subcontractors with which the Contractor does or anticipates doing business. 
 
(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools 
with minority and female students, and to minority and female recruitment and training organizations serving the 
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of 
applications for apprenticeship or training by any recruitment source, send written notification to organizations such 
as the above, describing the openings, screening procedures, and tests to be used in the selection process. 
 
(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable, 
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other 
areas of the Contractor's workforce. 
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(11) Validate all tests and other selection requirements where required under 41 CFR 60-3. 
 
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for 
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc., 
opportunities for promotion. 
 
(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have 
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the 
Contractor's obligations under this contract are being carried out. 
 
(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms 
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes. 
 
(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and 
suppliers, including circulation of solicitations to minority and female contractor associations and other business 
associations. 
 
(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's 
equal employment policy and affirmative action obligations. 
 
(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of 
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a 
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a 
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1) 
through (16) of this clause, provided the Contractor-- 
 
(1) Actively participates in the group; 
 
(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in 
the industry; 
 
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce 
participation; 
 
(4) Makes a good-faith effort to meet its individual goals and timetables; and 
 
(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the 
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not 
be a defense for the Contractor's noncompliance. 
 
(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required 
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and 
female, and all women, both minority and nonminority. Consequently, the Contractor may be in violation of 
Executive Order 11246, as amended, if a particular group is employed in a substantially disparate manner. 
 
(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of 
race, color, religion, sex, or national origin. 
 
(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts 
under Executive Order 11246, as amended. 
 
(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal 
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed 
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or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure 
to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246, 
as amended. 
 
(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at 
least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its 
efforts to ensure equal employment opportunity. If the Contractor fails to comply with the requirements of 
Executive Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary 
shall take action as prescribed in 41 CFR 60-4.8. 
 
(n) The Contractor shall designate a responsible official to-- 
 
(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried 
out; 
 
(2) Submit reports as may be required by the Government; and 
 
(3) Keep records that shall at least include for each employee the name, address, telephone number, construction 
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g., 
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated 
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate 
records are not required to be maintained. 
 
Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different 
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the 
Public Works Employment Act of 1977 and the Community Development Block Grant Program).  
 
(End of clause) 
 
 
 
52.222-35     EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE 
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)  
 
(a) Definitions. As used in this clause-- 
 
All employment openings means all positions except executive and top management, those positions that will be 
filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-time 
employment, temporary employment of more than 3 days duration, and part-time employment. 
 
Executive and top management means any employee-- 
 
(1) Whose primary duty consists of the management of the enterprise in which the individual is employed or of a 
customarily recognized department or subdivision thereof; 
 
(2) Who customarily and regularly directs the work of two or more other employees; 
 
(3) Who has the authority to hire or fire other employees or whose suggestions and recommendations as to the 
hiring or firing and as to the advancement and promotion or any other change of status of other employees will be 
given particular weight; 
 
(4) Who customarily and regularly exercises discretionary powers; and 
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(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service establishment, 
who does not devote more than 40 percent of total hours of work in the work week to activities that are not directly 
and closely related to the performance of the work described in paragraphs (1) through (4) of this definition. This 
paragraph (5) does not apply in the case of an employee who is in sole charge of an establishment or a physically 
separated branch establishment, or who owns at least a 20 percent interest in the enterprise in which the individual 
is employed. 
 
Other eligible veteran means any other veteran who served on active duty during a war or in a campaign or 
expedition for which a campaign badge has been authorized. 
 
Positions that will be filled from within the Contractor's organization means employment openings for which the 
Contractor will give no consideration to persons outside the Contractor's organization (including any affiliates, 
subsidiaries, and parent companies) and includes any openings the Contractor proposes to fill from regularly 
established “recall” lists. The exception does not apply to a particular opening once an employer decides to consider 
applicants outside of its organization. 
 
Qualified special disabled veteran means a special disabled veteran who satisfies the requisite skill, experience, 
education, and other job-related requirements of the employment position such veteran holds or desires, and who, 
with or without reasonable accommodation, can perform the essential functions of such position. 
 
Special disabled veteran means-- 
 
(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay would be entitled to 
compensation) under laws administered by the Department of Veterans Affairs for a disability-- 
 
(i) Rated at 30 percent or more; or 
 
(ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C. 3106 to have a 
serious employment handicap (i.e., a significant impairment of the veteran's ability to prepare for, obtain, or retain 
employment consistent with the veteran's abilities, aptitudes, and interests); or 
 
(2) A person who was discharged or released from active duty because of a service-connected disability. 
 
Veteran of the Vietnam era means a person who-- 
 
(1) Served on active duty for a period of more than 180 days and was discharged or released from active duty with 
other than a dishonorable discharge, if any part of such active duty occurred-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases; or 
 
(2) Was discharged or released from active duty for a service-connected disability if any part of the active duty was 
performed-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases. 
(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a special 
disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the 
employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance 
in employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other 
eligible veterans without discrimination based upon their disability or veterans' status in all employment practices 
such as-- 
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(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from 
layoff and rehiring; 
 
(iii) Rate of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and 
seniority lists; 
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeship, and on-the-job training under 38 U.S.C. 
3687, professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue 
training; 
 
(viii) Activities sponsored by the Contractor including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of Labor issued 
under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 U.S.C. 4211 and 
4212). 
 
(c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the time of the 
execution of this contract and those which occur during the performance of this contract, including those not 
generated by this contract, and including those occurring at an establishment of the Contractor other than the one 
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an 
appropriate local public employment service office of the State wherein the opening occurs. Listing employment 
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the 
local employment service office. 
 
(2) The Contractor shall make the listing of employment openings with the local employment service office at least 
concurrently with using any other recruitment source or effort and shall involve the normal obligations of placing a 
bona fide job order, including accepting referrals of veterans and nonveterans. This listing of employment openings 
does not require hiring any particular job applicant or hiring from any particular group of job applicants and is not 
intended to relieve the Contractor from any requirements of Executive orders or regulations concerning 
nondiscrimination in employment. 
 
(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State 
public employment agency in each State where it has establishments of the name and location of each hiring 
location in the State. As long as the Contractor is contractually bound to these terms and has so advised the State 
agency, it need not advise the State agency of subsequent contracts. The Contractor may advise the State agency 
when it is no longer bound by this contract clause. 
 
(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside 
the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the Northern 
Mariana Islands, American Samoa, Guam, the Virgin Islands of the United States, and Wake Island. 
 
(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to 
employees and applicants for employment. 
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(2) The employment notices shall-- 
 
(i) State the rights of applicants and employees as well as the Contractor's obligation under the law to take 
affirmative action to employ and advance in employment qualified employees and applicants who are special 
disabled veterans, veterans of the Vietnam era, and other eligible veterans; and 
 
(ii) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance Programs, 
Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the Contracting Officer. 
 
(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are informed of the 
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran, or may lower the 
posted notice so that it can be read by a person in a wheelchair). 
 
(4) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement, or other contract understanding, that the Contractor is bound by the terms of the Act and is 
committed to take affirmative action to employ, and advance in employment, qualified special disabled veterans, 
veterans of the Vietnam era, and other eligible veterans. 
 
(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government may 
take appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued pursuant 
to the Act. 
 
(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of 
$25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act 
as specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for noncompliance. 
 
(End of clause) 
 
 
 
52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998) 
 
(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the 
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The 
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified 
individuals with disabilities without discrimination based upon their physical or mental disability in all employment 
practices such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from 
layoff, and rehiring; 
 
(iii) Rates of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and 
seniority lists;  
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
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(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and 
other related activities, and selection for leaves of absence to pursue training; 
 
(viii) Activities sponsored by the Contractor, including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor 
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended. 
 
(b) Postings. (1) The Contractor agrees to post employment notices stating-- 
 
(i) The Contractor's obligation under the law to take affirmative action to employ and advance in employment 
qualified individuals with disabilities; and 
 
(ii) The rights of applicants and employees. 
 
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for 
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the 
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or may lower 
the posted notice so that it might be read by a person in a wheelchair). The notices shall be in a form prescribed by 
the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant 
Secretary) and shall be provided by or through the Contracting Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of 
the Act and is committed to take affirmative action to employ, and advance in employment, qualified individuals 
with physical or mental disabilities. 
 
(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may 
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act. 
 
(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in 
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as 
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance. 
 
(End of clause) 
 
 
52.222-37     EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF THE 
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)  
 
(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least annually, as 
required by the Secretary of Labor, on-- 
 
(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce of the 
contractor by job category and hiring location; and  
 
(2) The total number of new employees hired during the period covered by the report, and of that total, the number 
of disabled veterans, and the number of veterans of the Vietnam era.  
 
(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' Employment 
Report VETS-100."  
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(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.  

(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires during the 
most recent 12-month period as of the ending date selected for the employment profile report required by paragraph 
(a)(1) of this clause. Contractors may select an ending date: (1) As of the end of any pay period during the period 
January through March 1st of the year the report is due, or (2) as of December 31, if the contractor has previous 
written approval from the Equal Employment Opportunity Commission to do so for purposes of submitting the 
Employer Information Report EEO-1 (Standard Form 100).  
 
(e) The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary disclosure. 
Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled veterans and 
veterans of the Vietnam era who wish to benefit under the affirmative action program at 38 U.S.C. 4212 to identify 
themselves to the Contractor. The invitation shall state that the information is voluntarily provided; that the 
information will be kept confidential; that disclosure or refusal to provide the information will not subject the 
applicant or employee to any adverse treatment; and that the information will be used only in accordance with the 
regulations promulgated under 38 U.S.C. 4212. 
 
(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of 
$10,000 or more unless exempted by rules, regulations, or orders of the Secretary.  
 
(End of clause) 
 
 
 
52.223-6     DRUG-FREE WORKPLACE (MAY 2001) 
 
(a) Definitions. As used in this clause -- 
 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled 
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15. 
 
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by 
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug 
statutes. 
 
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution, 
dispensing, possession, or use of any controlled substance. 
 
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a 
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture, 
distribution, dispensing, possession, or use of a controlled substance. 
 
"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government 
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who 
has other than a minimal impact or involvement in contract performance. 
 
"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor. 
 
(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to 
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than 
30 days performance duration-- 
 
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession, 
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be 
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taken against employees for violations of such prohibition; 
 
(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
 
(i) The dangers of drug abuse in the workplace; 
 
(ii) The Contractor's policy of maintaining a drug-free workplace; 
 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and 
 
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace; 
 
(3) Provide all employees engaged in performance of the contract with a copy of the statement required by 
subparagraph (b)(1) of this clause; 
 
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a 
condition of continued employment on this contract, the employee will-- 
 
(i) Abide by the terms of the statement; and 
 
(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation 
occurring in the workplace no later than 5 days after such conviction. 
 
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of 
this clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the 
position title of the employee; 
 
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the 
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the 
workplace: 
 
(i) Taking appropriate personnel action against such employee, up to and including termination; or 
 
(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved 
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and 
 
(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1) 
though (b)(6) of this clause. 
 
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to 
engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while 
performing this contract. 
 
(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to 
suspension of contract payments, termination of the contract for default, and suspension or debarment. 
 
(End of clause) 
 
 
52.223-14      TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of this 
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R) 
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as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986 
(EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 
13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the 
annual Form R throughout the life of the contract.  
 
(b) A Contractor-owned or -operated facility used in the performance of this contract is exempt from the 
requirement to file an annual Form R if-- 
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65; 
 
(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42 
U.S.C. 11023(b)(1)(A);  
 
(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of EPCRA, 42 U.S.C. 
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been 
filed with EPA);  
 
(4) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their 
corresponding North American Industry Classification System sectors: 
 
(i) Major group code 10 (except 1011, 1081, and 1094. 
 
(ii) Major group code 12 (except 1241). 
 
(iii) Major group codes 20 through 39. 
 
(iv) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of 
generating power for distribution in commerce). 
 
(v) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle 
C (42 U.S.C. 6921, et seq.)), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery 
services on a contract or fee basis); or 
 
(5) The facility is not located in the United States or its outlying areas.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in paragraph (b) of 
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used 
in the performance of this contract is no longer exempt--  
 
(1) The Contractor shall notify the Contracting Officer; and  
 
(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no longer 
exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior 
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of 
the contract for such facility.  
 
(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor fails to 
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
 
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation 
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release 
Reporting; and  
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(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause, 
except this paragraph (e).  
 
(End of clause) 
 
 
 
52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JAN 2004) 
 
(a) Except as authorized by the Office of Foreign Assets Control (OFAC) in the Department of the Treasury, the 
Contractor shall not acquire, for use in the performance of this contract, any supplies or services if any 
proclamation, Executive order, or statute administered by OFAC, or if OFAC's implementing regulations at 31 CFR 
chapter V, would prohibit such a transaction by a person subject to the jurisdiction of the United States. 
 
(b) Except as authorized by OFAC, most transactions involving Cuba, Iran, Libya, and Sudan are prohibited, as are 
most imports from North Korea, into the United States or its outlying areas. Lists of entities and individuals subject 
to economic sanctions are included in OFAC's List of Specially Designated Nationals and Blocked Persons at 
TerList1.html. More information about these restrictions, as well as updates, is available in the OFAC's regulations 
at 31 CFR chapter V and/or on OFAC's Web site at http://www.treas.gov/ofac. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
 
(End of clause) 
 
 
 
 
52.226-1     UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC 
ENTERPRISES (JUN 2000) 
 
(a) Definitions. As used in this clause: 
 
"Indian" means any person who is a member of any Indian tribe, band, group, pueblo or community that is 
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in 
accordance with 25 U.S.C. 1452(c) and any ``Native'' as defined in the Alaska Native Claims Settlement Act (43 
U.S.C. 1601). 
 
"Indian organization" means the governing body of any Indian tribe or entity established or recognized by the 
governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.  
 
"Indian-owned economic enterprise" means any Indian-owned (as determined by the Secretary of the Interior) 
commercial, industrial, or business activity established or organized for the purpose of profit, provided that Indian 
ownership constitutea not less than 51 percent of the enterprise. 
 
"Indian tribe" means any Indian tribe, band, group, pueblo or community, including native villages and native 
groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native 
Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in 
accordance with 25 U.S.C. 1542(c). 
 
"Interested party" means a prime contractor or an actual or prospective offeror whose direct economic interest 
would be affected by the award of a subcontract or by the failure to award a subcontract. 
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(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned economic enterprises (25 
U.S.C. 1544) the maximum practicable opportunity to participate in the subcontracts it awards to the fullest extent 
consistent with efficient performance of its contract. 
 
(1) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an Indian 
organization or Indian-owned economic enterprise as to its eligibility, unless an  
interested party challenges its status or the Contracting Officer has independent reason to question that status. In the 
event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter to the U.S. 
Department of the Interior, Bureau of Indian Affairs (BIA), Attn: Chief, Division of  
Contracting and Grants Administration, 1849 C Street, NW., MS 2626-MIB, Washington, DC 20240-4000. 
 
The BIA will determine the eligibility and notify the Contracting Officer. No incentive payment will be made within 
50 working days of subcontract award or while a challenge is pending. If a subcontractor is determined to be an 
ineligible participant, no incentive payment will be made under the Indian Incentive Program. 
 
(2) The Contractor may request an adjustment under the Indian Incentive Program to the following: 
 
(i) The estimated cost of a cost-type contract. 
 
(ii) The target cost of a cost-plus-incentive-fee prime contract. 
 
(iii) The target cost and ceiling price of a fixed-price incentive prime contract. 
 
(iv) The price of a firm-fixed-price prime contract. 
 
(3) The amount of the adjustment to the prime contract is 5 percent of the estimated cost, target cost, or firm-fixed-
price included in the subcontract initially awarded to the Indian organization or Indian-owned economic enterprise. 
 
(4) The Contractor has the burden of proving the amount claimed and must assert its request for an adjustment prior 
to completion of contract performance. 
 
(c) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds, will 
authorize an incentive payment of 5 percent of the amount paid to the subcontractor. The Contracting Officer will 
seek funding in accordance with agency procedures. 
 
(End of clause) 
 
 
 
 
 
52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995) 
 
(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any 
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the 
structure or composition of any article the delivery of which is accepted by the Government under this contract or 
(2) used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a 
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written 
instructions given by the Contracting Officer directing the manner of performance.  The entire liability to the 
Government for infringement of a patent of the United States shall be determined solely by the provisions of the 
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier 
subcontract), and the Government assumes liability for all other infringement to the extent of the authorization and 
consent hereinabove granted. 
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(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the parties, 
in all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and 
materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition 
threshold (however, omission of this clause from any subcontract, including those at or below the simplified 
acquisition threshold, does not affect this authorization and consent.) 
 
(End of clause) 
 
 
 
52.227-2     NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT (AUG 
1996) 
 
(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, each notice or 
claim of patent or copyright infringement based on the performance of this contract of which the Contractor has 
knowledge. 
 
(b) In the event of any claim or suit against the Government on account of any alleged patent or copyright 
infringement arising out of the performance of this contract or out of the use of any supplies furnished or work or 
services performed under this contract, the Contractor shall furnish to the Government, when requested by the 
Contracting Officer, all evidence and information in possession of the Contractor pertaining to such suit or claim. 
Such evidence and information shall be furnished at the expense of the Government except where the Contractor 
has agreed to indemnify the Government. 
 
(f)  The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier for supplies 
or services (including construction and architect-engineer subcontracts and those for material, supplies, models, 
samples, or design or testing services) expected to exceed the simplified acquisition threshold at (FAR) 2.101.to 
exceed the dollar amount set forth in 13.000 of the Federal Acquisition Regulation (FAR). 
 
(End of clause) 
 
 
 
52.228-1     BID GUARANTEE (SEP 1996) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be 
cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and 
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check, 
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States. 
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as 
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and 
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.- 
 
(c) The amount of the bid guarantee shall be ________ percent of the bid price or $________, whichever is less.- 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for 
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the 
forms by the bidder, the Contracting Officer may terminate the contract for default.- 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that 
exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 
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(End of clause) 
 
 
52.228-2      ADDITIONAL BOND SECURITY (OCT 1997) 
 
The Contractor shall promptly furnish additional security required to protect the Government and persons supplying 
labor or materials under this contract if--  
 
(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract 
becomes unacceptable to the Government.  
 
(b) Any surety fails to furnish reports on its financial condition as required by the Government;  
 
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the 
Contracting Officer; or  
 
(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required 
security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable 
substitute, at least 30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately 
draw on the ILC. 
 
(End of clause) 
 
 
 
52.228-5     INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997) 
 
(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this contract, at 
least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract. 
 
(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in writing that 
the required insurance has been obtained.  The policies evidencing required insurance shall contain an endorsement 
to the effect that any cancellation or any material change adversely affecting the Government's interest shall not be 
effective (1) for such period as the laws of the State in which this contract is to be performed prescribe, or (2) until 
30 days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever period is 
longer. 
 
(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this 
contract that require work on a Government installation and shall require subcontractors to provide and maintain the 
insurance required in the Schedule or elsewhere in the contract. The Contractor shall maintain a copy of all 
subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon 
request.  
 
(End of clause) 
 
 
52.228-11     PLEDGES OF ASSETS (FEB 1992) 
 
(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or 
a payment bond--  
 
(1) Pledge of assets; and  
 
(2) Standard Form 28, Affidavit of Individual Surety.  
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(b) Pledges of assets from each person acting as an individual surety shall be in the form of--  
 
(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government securities, or 
other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in 
book entry form) and/or;  
 
(2) A recorded lien on real estate. The offeror will be required to provide--  
 
(i) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by the United 
States Department of Justice. This title evidence must show fee simple title vested in the surety along with any 
concurrent owners; whether any real estate taxes are due and payable; and any recorded encumbrances against the 
property, including the lien filed in favor of the Government as required by FAR 28.203-3(d);  
 
(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;  
 
(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6 
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been 
conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of 
Professional Appraisal Practice, as promulgated by the Appraisal Foundation. 
 
(End of clause) 
 
 
52.228-12      PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS.  (OCT 1995) 
 
In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-
355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the 
performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller 
Act, the Contractor shall promptly provide a copy of such payment bond to the requester. 
 
(End of clause) 
 
 
 
52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)  
 
(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured 
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon 
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor 
the offeror/Contractor can revoke or condition the letter of credit. 
 
(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance 
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause 
shall be used. 
 
(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand 
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured 
financial institution as provided in paragraph (d) of this clause, and-- 
 
(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance 
period;  
 
(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the 
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offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which 
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one 
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice 
of non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without 
amendment for one year from the expiration date, or any future expiration date, until the period of required 
coverage is completed and the Contracting Officer provides the financial institution with a written statement 
waiving the right to payment. The period of required coverage shall be: 
 
(i) For contracts subject to the Miller Act, the later of--  
 
(A) One year following the expected date of final payment;  
 
(B) For performance bonds only, until completion of any warranty period; or  
 
(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period 
following final payment.  
 
(ii) For contracts not subject to the Miller Act, the later of--  
 
(A) 90 days following final payment; or  
 
(B) For performance bonds only, until completion of any warranty period. 
 
(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The 
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the 
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of 
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another 
acceptable financial institution that had letter of credit business of less than $25 million in the past year. 
 
(e) The following format shall be used by the issuing financial institution to create an ILC:  
 
_______________________________________________  
 
[Issuing Financial Institution's Letterhead or Name and Address]  
 
Issue Date ____________  
 
IRREVOCABLE LETTER OF CREDIT NO. __________  
 
Account party's name _____________________________  
 
Account party's address ___________________________  
 
For Solicitation No. _______________(for reference only)  
 
TO: [U.S. Government agency]  
 
[U.S. Government agency's address]  
 
1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up 
to United States $________. This Letter of Credit is payable at [issuing financial institution's and, if any, confirming 
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's 
address] and expires with our close of business on ________, or any automatically extended expiration date. 
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2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the 
confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and 
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or before the  expiration date or 
any automatically extended expiration date. 
 
3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year 
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we 
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider 
this Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the 
account party (and confirming financial institution, if any) by the same means of delivery.  
 
4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to 
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written 
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the 
confirming financial institution, if any. 
 
5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of _____________________ [state of confirming financial institution, if any, otherwise state of issuing 
financial institution].  
 
6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of 
the UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days 
after the resumption of our business. 
 
Sincerely,  
 
_______________________  
 
[Issuing financial institution]  
 
(f) The following format shall be used by the financial institution to confirm an ILC:  
 
_______________________________________________ 
[Confirming Financial Institution's Letterhead or Name and Address]  
 
(Date) __________________  
 
Our Letter of Credit Advice Number _________________  
 
Beneficiary: ______________ [U.S. Government agency]  
 
Issuing Financial Institution: _______________________  
 
Issuing Financial Institution's LC No.: _______________  
 
Gentlemen:  
 
1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by __________ 
[name of issuing financial institution] for drawings of up to United States dollars ___________/U.S. $_______ and 
expiring with our close of business on _____________ [the expiration date], or any automatically extended 
expiration date.  
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2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at 
___________________.  
 
3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this 
Confirmation at our offices as specified herein. 
 
4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this confirmation that it be deemed automatically extended without amendment for one year from the 
expiration date hereof, or any automatically extended expiration date, unless:  
 
(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and 
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider 
this confirmation extended for any such additional period; or 
 
(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party, 
and ourselves, of its election not to extend the expiration date of the Letter of Credit.  
 
5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of ________ [state of confirming financial institution].  
 
6. If this confirmation expires during an interruption of business of this financial institution as described in Article 
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the 
resumption of our business. 
 
Sincerely,  
 
___________________________  
 
[Confirming financial institution]  
 
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:  
 
SIGHT DRAFT  
 
__________________________  
 
[City, State]  
 
(Date) _____________________  
 
[Name and address of financial institution]  
 
Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United States $____________. 
This draft is drawn under Irrevocable Letter of Credit No. ___________________________________________.  
 
_______________________  
 
[Beneficiary Agency]  
 
By: ___________________  
 
(End of clause) 
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52.229-3     FEDERAL, STATE, AND LOCAL TAXES (APR 2003) 
 
(a) As used in this clause-- 
 
"Contract date" means the date set for bid opening or, if this is a negotiated contract or a modification, the effective 
date of this contract or modification.  
 
"All applicable Federal, State, and local taxes and duties" means all taxes and duties, in effect on the contract date, 
that the taxing authority is imposing and collecting on the transactions or property covered by this contract.  
 
"After-imposed Federal tax" means any new or increased Federal excise tax or duty, or tax that was exempted or 
excluded on the contract date but whose exemption was later revoked or reduced during the contract period, on the 
transactions or property covered by this contract that the Contractor is required to pay or bear as the result of 
legislative, judicial, or administrative action taking effect after the contract date. It does not include social security 
tax or other employment taxes.  
 
"After-relieved Federal tax" means any amount of Federal excise tax or duty, except social security or other 
employment taxes, that would otherwise have been payable on the transactions or property covered by this contract, 
but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund or drawback, as 
the result of legislative, judicial, or administrative action taking effect after the contract date.  
 
Local taxes includes taxes imposed by a possession or territory of the United States, Puerto Rico, or the Northern 
Mariana Islands, if the contract is performed wholly or partly in any of those areas. 
 
(b) The contract price includes all applicable Federal, State, and local taxes and duties.  
 
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor 
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included 
in the contract price, as a contingency reserve or otherwise.  
 
(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.  
 
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or 
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the 
Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.  
 
(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds 
$250.  
 
(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or 
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take 
appropriate action as the Contracting Officer directs.  
 
(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal, 
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the 
exemption. 
 
(End of clause) 
 
 
 
52.229-3     FEDERAL, STATE, AND LOCAL TAXES (APR 2003) 
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(a) As used in this clause-- 
 
"Contract date" means the date set for bid opening or, if this is a negotiated contract or a modification, the effective 
date of this contract or modification.  
 
"All applicable Federal, State, and local taxes and duties" means all taxes and duties, in effect on the contract date, 
that the taxing authority is imposing and collecting on the transactions or property covered by this contract.  
 
"After-imposed Federal tax" means any new or increased Federal excise tax or duty, or tax that was exempted or 
excluded on the contract date but whose exemption was later revoked or reduced during the contract period, on the 
transactions or property covered by this contract that the Contractor is required to pay or bear as the result of 
legislative, judicial, or administrative action taking effect after the contract date. It does not include social security 
tax or other employment taxes.  
 
"After-relieved Federal tax" means any amount of Federal excise tax or duty, except social security or other 
employment taxes, that would otherwise have been payable on the transactions or property covered by this contract, 
but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund or drawback, as 
the result of legislative, judicial, or administrative action taking effect after the contract date.  
 
Local taxes includes taxes imposed by a possession or territory of the United States, Puerto Rico, or the Northern 
Mariana Islands, if the contract is performed wholly or partly in any of those areas. 
 
(b) The contract price includes all applicable Federal, State, and local taxes and duties.  
 
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor 
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included 
in the contract price, as a contingency reserve or otherwise.  
 
(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.  
 
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or 
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the 
Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.  
 
(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds 
$250.  
 
(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or 
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take 
appropriate action as the Contracting Officer directs.  
 
(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal, 
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the 
exemption. 
 
(End of clause) 
 
 
 
52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more 
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frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the 
standards of quality established under the contract, as approved by the Contracting Officer.  
 
(1) The Contractor's request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by the contract 
covered by the payment requested.  
 
(ii) A listing of the amount included for work performed by each subcontractor under the contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and 
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than 
the site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will 
be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the 
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4) 
from the certification, the certification is still acceptable.)  
 
I hereby certify, to the best of my knowledge and belief, that--  
 
(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of 
the contract;  
 
(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been 
made, and timely payments will be made from the proceeds of the payment covered by this certification, in 
accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code; 
 
(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold 
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and  
 
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
 
_____________________  
 
(Name)  
 
______________________  
 
(Title)  
 
______________________  
 
(Date)  
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(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers 
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to 
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the 
Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in 
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the 
unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an 
amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a 
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if 
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount 
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting 
Officer may retain from previously withheld funds and future progress payments that amount the Contracting 
Officer considers adequate for protection of the Government and shall release to the Contractor all the remaining 
withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the 
contract, for which the price is stated separately in the contract, payment shall be made for the completed work 
without retention of a percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the 
time of payment, become the sole property of the Government, but this shall not be construed as--  
 
(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been 
made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  
 
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request, 
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including 
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full 
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of 
progress payments attributable to bond premiums.  
 
(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--  
 
(1) Completion and acceptance of all work;  
 
(2) Presentation of a properly executed voucher; and  
 
(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has 
specifically excepted from the operation of the release. A release may also be required of the assignee if the 
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of 
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments 
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shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any 
action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional 
supplies or services, but not including contract modifications that are within the scope and under the terms of the 
contract, such as contract modifications issued pursuant to the Changes clause, or funding and other administrative 
changes.  
 
(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under 
subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent 
auction of such bills prior to the date the Contractor receives the unearned amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
 
(End of clause) 
 
 
 
52.232-17     INTEREST (JUNE 1996) 
 
(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause 
or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under 
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple 
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the 
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of 
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in 
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until 
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be 
due at the earliest of the following dates: 
 
(1) The date fixed under this contract. 
 
(2) The date of the first written demand for payment consistent with this contract, including any demand resulting 
from a default termination. 
 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed 
negotiations establishing the amount of debt. 
 
(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of 
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract 
modification. 
 
(c) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the 
Federal Acquisition Regulation in effect on the date of this contract. 
 
(End of clause) 
 
 
 
52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986) - ALTERNATE I (APR 1984) 

 
(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter 
referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the 
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending 
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agency. The assignee under such an assignment may thereafter further assign or reassign its right under the original 
assignment to any type of financing institution described in the preceding sentence.  Unless otherwise stated in this 
contract, payments to an assignee of any amounts due or to become due under this contract shall not, to the extent 
specified in the Act, be subject to reduction or setoff. 
 
(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable 
under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be 
made to one party as agent or trustee for two or more parties participating in the financing of this contract. 
 
(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document 
(including this contract) or information related to work under this contract until the Contracting Officer authorizes 
such action in writing. 
 
(End of clause) 
 
 
 
52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (OCT 2003)  
 
Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the 
terms and conditions specified in this clause. The Government considers payment as being made on the day a check 
is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set forth in sections 2.101, 
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to in this clause are calendar days, 
unless otherwise specified. (However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and 
legal holidays.) 
 
(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are several types of invoice 
payments that may occur under this contract, as follows: 
 
(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of the 
estimated amount and value of work or services performed, including payments for reaching milestones in any 
project. 
 
(A) The due date for making such payments is 14 days after the designated billing office receives a proper payment 
request. If the designated billing office fails to annotate the payment request with the actual date of receipt at the 
time of receipt, the payment due date is the 14th day after the date of the Contractor's payment request, provided the 
designated billing office receives a proper payment request and there is no disagreement over quantity, quality, or 
Contractor compliance with contract requirements. 
 
(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at 
52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, if not specified, 30 
days after approval by the Contracting Officer for release to the Contractor. 
 
(ii) Final payments based on completion and acceptance of all work and presentation of release of all claims against 
the Government arising by virtue of the contract, and payments for partial deliveries that have been accepted by the 
Government (e.g., each separate building, public work, or other division of the contract for which the price is stated 
separately in the contract). 
 
(A) The due date for making such payments is the later of the following two events: 
 
(1) The 30th day after the designated billing office receives a proper invoice from the Contractor. 
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(2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a final 
invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), acceptance is 
deemed to occur on the effective date of the contract settlement. 
 
(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time of receipt, 
the invoice payment due date is the 30th day after the date of the Contractor's invoice, provided the designated 
billing office receives a proper invoice and there is no disagreement over quantity, quality, or Contractor 
compliance with contract requirements. 
 
(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office specified 
in the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through (a)(2)(xi) of this 
clause. If the invoice does not comply with these requirements, the designated billing office must return it within 7 
days after receipt, with the reasons why it is not a proper invoice. When computing any interest penalty owed the 
Contractor, the Government will take into account if the Government notifies the Contractor of an improper invoice 
in an untimely manner. 
 
(i) Name and address of the Contractor. 
 
(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date of 
mailing or transmission.) 
 
(iii) Contract number or other authorization for work or services performed (including order number and contract 
line item number). 
 
(iv) Description of work or services performed. 
 
(v) Delivery and payment terms (e.g., discount for prompt payment terms). 
 
(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract 
or in a proper notice of assignment). 
 
(vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event of a 
defective invoice. 
 
(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested and 
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price 
Construction Contracts. 
 
(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if required 
elsewhere in this contract. 
 
(x) Electronic funds transfer (EFT) banking information. 
 
(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in this contract. 
 
(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper invoice, 
the Contractor shall have submitted correct EFT banking information in accordance with the applicable solicitation 
provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information with Offer), contract clause (e.g., 
52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by 
Electronic Funds Transfer--Other Than Central Contractor Registration), or applicable agency procedures. 
 
(C) EFT banking information is not required if the Government waived the requirement to pay by EFT. 
 
(xi) Any other information or documentation required by the contract. 
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(3) Interest penalty. The designated payment office will pay an interest penalty automatically, without request from 
the Contractor, if payment is not made by the due date and the conditions listed in paragraphs (a)(3)(i) through 
(a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday, Sunday, or legal 
holiday, the designated payment office may make payment on the following working day without incurring a late 
payment interest penalty. 
 
(i) The designated billing office received a proper invoice. 
 
(ii) The Government processed a receiving report or other Government documentation authorizing payment and 
there was no disagreement over quantity, quality, Contractor compliance with any contract term or condition, or 
requested progress payment amount. 
 
(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services performed, the 
amount was not subject to further contract settlement actions between the Government and the Contractor. 
 
(4) Computing penalty amount. The Government will compute the interest penalty in accordance with the Office of 
Management and Budget prompt payment regulations at 5 CFR part 1315. 
 
(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in 
paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur constructively on the 7th 
day after the Contractor has completed the work or services in accordance with the terms and conditions of the 
contract. If actual acceptance or approval occurs within the constructive acceptance or approval period, the 
Government will base the determination of an interest penalty on the actual date of acceptance or approval. 
Constructive acceptance or constructive approval requirements do not apply if there is a disagreement over quantity, 
quality, or Contractor compliance with a contract provision. These requirements also do not compel Government 
officials to accept work or services, approve Contractor estimates, perform contract administration functions, or 
make payment prior to fulfilling their responsibilities. 
 
(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest penalties if 
payment delays are due to disagreement between the Government and the Contractor over the payment amount or 
other issues involving contract compliance, or on amounts temporarily withheld or retained in accordance with the 
terms of the contract. The Government and the Contractor shall resolve claims involving disputes, and any interest 
that may be payable in accordance with the clause at FAR 52.233-1, Disputes. 
 
(5) Discounts for prompt payment. The designated payment office will pay an interest penalty automatically, 
without request from the Contractor, if the Government takes a discount for prompt payment improperly. The 
Government will calculate the interest penalty in accordance with the prompt payment regulations at 5 CFR part 
1315. 
 
(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in 
accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty amount only 
if-- 
 
(A) The Government owes an interest penalty of $1 or more; 
 
(B) The designated payment office does not pay the interest penalty within 10 days after the date the invoice amount 
is paid; and 
 
(C) The Contractor makes a written demand to the designated payment office for additional penalty payment, in 
accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice 
amount is paid. 
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(ii)(A) The Contractor shall support written demands for additional penalty payments with the following data. The 
Government will not request any additional data. The Contractor shall-- 
 
(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue 
late payment interest penalty and such additional penalty as may be required; 
 
(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and 
 
(3) State that payment of the principal has been received, including the date of receipt. 
 
(B) If there is no postmark or the postmark is illegible-- 
 
(1) The designated payment office that receives the demand will annotate it with the date of receipt provided the 
demand is received on or before the 40th day after payment was made; or 
 
(2) If the designated payment office fails to make the required annotation, the Government will determine the 
demand's validity based on the date the Contractor has placed on the demand, provided such date is no later than the 
40th day after payment was made. 
 
(b) Contract financing payments. If this contract provides for contract financing, the Government will make contract 
financing payments in accordance with the applicable contract financing clause. 
 
(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services 
(including a material supplier) for the purpose of performing this contract the following: 
 
(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for 
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as 
are paid to the Contractor under this contract. 
 
(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor an 
interest penalty for each payment not made in accordance with the payment clause-- 
 
(i) For the period beginning on the day after the required payment date and ending on the date on which payment of 
the amount due is made; and 
 
(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the Federal 
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at 
the time the Contractor accrues the obligation to pay an interest penalty. 
 
(3) Subcontractor clause flowdown. A clause requiring each subcontractor to use: 
 
(i) Include a payment clause and an interest penalty clause conforming to the standards set forth in paragraphs (c)(1) 
and (c)(2) of this clause in each of its subcontracts; and 
 
(ii) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier 
subcontractor or supplier. 
 
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to 
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract, 
provisions that-- 
 
(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of 
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without 
incurring any obligation to pay a late payment interest penalty, in accordance with terms and conditions agreed to 
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by the parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a 
subcontractor to furnish a performance bond and a payment bond; 
 
(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the 
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and 
 
(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late payment 
penalty if-- 
 
(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the 
subcontractor; and 
 
(ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor pursuant to 
paragraph (d)(3)(i) of this clause. 
 
(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the Government 
but before making a payment to a subcontractor for the subcontractor's performance covered by the payment 
request, discovers that all or a portion of the payment otherwise due such subcontractor is subject to withholding 
from the subcontractor in accordance with the subcontract agreement, then the Contractor shall-- 
 
(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this 
clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to the due date for 
subcontractor payment; 
 
(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice 
furnished to the subcontractor pursuant to paragraph (e)(1) of this clause; 
 
(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to 
exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this clause; 
 
(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the 
identified subcontract performance deficiency, and-- 
 
(i) Make such payment within-- 
 
(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefor must 
be recovered from the Government because of a reduction under paragraph  
(e)(5)(i)) of this clause; or 
 
(B) Seven days after the Contractor recovers such funds from the Government; or 
 
(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by the 
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the 
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an 
interest penalty; 
 
(5) Notice to Contracting Officer. Notify the Contracting Officer upon-- 
 
(i) Reduction of the amount of any subsequent certified application for payment; or 
 
(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying-- 
 
(A) The amounts withheld under paragraph (e)(1) of this clause; and 
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(B) The dates that such withholding began and ended; and 
 
(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld 
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld 
amounts from the Government until-- 
 
(i) The day the identified subcontractor performance deficiency is corrected; or 
 
(ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause. 
 
(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after making payment to a 
first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor (hereafter referred to 
as a “second-tier subcontractor”) a written notice in accordance with section 2 of the Act of August 24, 1935 (40 
U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor's performance under the contract for 
which the Contractor may be ultimately liable, and the Contractor determines that all or a portion of future payments 
otherwise due such first-tier subcontractor is subject to withholding in accordance with the subcontract agreement, 
the Contractor may, without incurring an obligation to pay an interest penalty under paragraph (e)(6) of this clause-- 
 
(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon 
as practicable upon making such determination; and 
 
(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not to 
exceed the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this clause. 
 
(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of 
satisfactory written notification that the identified subcontract performance deficiency has been corrected, the 
Contractor shall-- 
 
(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or 
 
(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at the rate of 
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments 
under section 12 of the Contracts DisputesAct of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues 
the obligation to pay an interest penalty. 
 
(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any withholding to a 
subcontractor (with a copy furnished to the Contracting Officer), specifying-- 
 
(1) The amount to be withheld; 
 
(2) The specific causes for the withholding under the terms of the subcontract; and 
 
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts withheld. 
 
(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any 
amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has 
determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount. 
 
(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or 
entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in the 
subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a 
party. The Government may not be interpleaded in any judicial or administrative proceeding involving such a 
dispute. 
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(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall 
not limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a 
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient 
subcontract performance or nonperformance by a subcontractor. 
 
(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a 
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be 
construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may not 
include any amount for reimbursement of such interest penalty. 
 
(l) Overpayments. If the Contractor becomes aware of a duplicate contract financing or invoice payment or that the 
Government has otherwise overpaid on a contract financing or invoice payment, the Contractor shall immediately 
notify the Contracting Officer and request instructions for disposition of the overpayment. 
 
(End of clause) 
 
 
 
 
52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR 
REGISTRATION (OCT 2003) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can make payment 
by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT 
information contained in the Central Contractor Registration (CCR) database. In the event that the EFT information 
changes, the Contractor shall be responsible for providing the updated information to the CCR database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is entered 
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of 
an improper invoice and delays in accrual of interest penalties apply.  
 
(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
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(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the 
provisions of paragraph (d) of this clause shall apply. 
 
(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall register separately in the CCR database and shall be paid by EFT in accordance with the terms of 
this clause. Notwithstanding any other requirement of this contract, payment to an ultimate recipient other than the 
Contractor, or a financial institution properly recognized under an assignment of claims pursuant to subpart 32.8, is 
not permitted. In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. 
EFT information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a 
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of 
paragraph (d) of this clause. 
 
(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting 
from changes to EFT information made by the Contractor's financial agent. 
 
(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address contained in the CCR database. 
 
(End of Clause) 
 
 
 
52.233-1     DISPUTES.  (JUL 2002) 
 
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613). 
 
(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this 
clause. 
 
(c) Claim, as used in this clause, means a written demand or written assertion by one of the contracting parties 
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract 
terms, or other relief arising under or relating to this contract. However, a written demand or written assertion by the 
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Contractor seeking the payment of money exceeding $100,000 is not a claim under the Act until certified. A 
voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the 
Act. The submission may be converted to a claim under the Act, by complying with the submission and certification 
requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time. 
 
(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted 
within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the 
Government against the Contractor shall be subject to a written decision by the Contracting Officer. 
 
(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when 
submitting any claim - 
 
(A) Exceeding $100,000; or 
 
(B) Regardless of the amount claimed, when using - 
 
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or 
 
(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in 
accordance with the Administrative Dispute Resolution Act (ADRA). 
 
(ii) The certification requirement does not apply to issues in controversy that have not been submitted as all or part 
of a claim. 
 
(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that the supporting data 
are accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the 
contract adjustment for which the Contractor believes the Government is liable; and that I am duly authorized to 
certify the claim on behalf of the Contractor. 
 
(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the 
claim. 
 
(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the 
Contractor, render a decision within 60 days of the request.  For Contractor-certified claims over $100,000, the 
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the 
decision will be made. 
 
(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in the 
Act. 
 
(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the Government is presented 
to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution (ADR). If the 
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the 
Contractor's specific reasons for rejecting the request.  
 
(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the Contracting 
Officer receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is 
later, until the date of payment.  With regard to claims having defective certifications, as defined in (FAR) 48 CFR 
33.201, interest shall be paid from the date that the Contracting Officer initially receives the claim.  Simple interest 
on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable 
to the period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-
month period as fixed by the Treasury Secretary during the pendency of the claim. 
 
(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request 
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for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting 
Officer. 
 
(End of clause) 
 
 
 
52.233-3      PROTEST AFTER AWARD (AUG. 1996) 
 
(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see 
FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop 
performance of the work called for by this contract. The order shall be specifically identified as a stop-work order 
issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take 
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period 
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall either-- 
 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the 
Government, clause of this contract. 
 
(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the 
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule 
or contract price, or both, and the contract shall be modified, in writing, accordingly, if-- 
 
(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable 
to, the performance of any part of this contract; and 
 
(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage; 
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and 
act upon a proposal at any time before final payment under this contract. 
 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the 
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at 
the termination settlement. 
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting 
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order. 
 
(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause. 
 
(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a 
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or 
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In 
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may 
collect this debt by offsetting the amount against any payment due the Contractor under any contract between the 
Contractor and the Government. 
 
(End of clause) 
 
 
 
52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
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As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price construction 
contract or a fixed-price dismantling, demolition, or removal of improvements contract is contemplated and the 
contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause 
in solicitations and contracts when a fixed-price construction or a fixed-price contract for dismantling, demolition, 
or removal of improvements is contemplated and the contract amount is expected to be within the small purchase 
limitation. 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting 
Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, 
or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily 
encountered and generally recognized as inhering in work of the character provided for in the contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions 
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for, 
performing any part of the work under this contract, whether or not changed as a result of the conditions, an 
equitable adjustment shall be made under this clause and the contract modified in writing accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed, 
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving 
written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be 
allowed if made after final payment under this contract. 
 
(End of clause) 
 
 
 
52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984) 

 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of 
the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the 
work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
 
(2) the availability of labor, water, electric power, and roads; 
 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
 
(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed 
preliminary to and during work performance.  The Contractor also acknowledges that it has satisfied itself as to the 
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this 
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the 
Government, as well as from the drawings and specifications made a part of this contract.  Any failure of the 
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from 
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding 
to successfully perform the work without additional expense to the Government. 
 
(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based 

 



W91236-04-B-0014 
 

Page 99 of 130 
 

on the information made available by the Government. Nor does the Government assume responsibility for any 
understanding reached or representation made concerning conditions which can affect the work by any of its 
officers or agents before the execution of this contract, unless that understanding or representation is expressly 
stated in this contract. 
 
(End of clause) 
 
 
 
52.236-5     MATERIAL AND WORKMANSHIP (APR 1984) 

 
(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the 
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. References in 
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number, 
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The 
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the 
Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this 
contract. 
 
(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other 
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the 
Contracting Officer the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by 
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the 
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the 
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor 
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, 
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of 
subsequent rejection. 
 
(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer 
may require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems 
incompetent, careless, or otherwise objectionable. 
 
(End of clause) 
 
 
 
52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
 
At all times during performance of this contract and until the work is completed and accepted, the Contractor shall 
directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to 
the Contracting Officer and has authority to act for the Contractor. 
 
(End of clause) 
 
 
 
52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary 
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations 
applicable to the performance of the work.  The Contractor shall also be responsible for all damages to persons or 
property that occur as a result of the Contractor's fault or negligence.  The Contractor shall also be responsible for 
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all materials delivered and work performed until completion and acceptance of the entire work, except for any 
completed unit of work which may have been accepted under the contract. 
 
(End of clause) 
 
 
 
52.236-8     OTHER CONTRACTS (APR 1984) 
 
The Government may undertake or award other contracts for additional work at or near the site of the work under 
this contract.  The Contractor shall fully cooperate with the other contractors and with Government employees and 
shall carefully adapt scheduling and performing the work under this contract to accommodate the additional work, 
heeding any direction that may be provided by the Contracting Officer.  The Contractor shall not commit or permit 
any act that will interfere with the performance of work by any other contractor or by Government employees. 
 
(End of clause) 
 
 
 
52.236-9     PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS (APR 1984) 
 
(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and 
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the 
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and 
shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during 
contract performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those 
limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the Contracting 
Officer. 
 
(b) The Contractor shall protect from damage all existing improvements and utilities 
 
(1) at or near the work site, and 
 
(2) on adjacent property of a third party, the locations of which are made known to or should be known by the 
Contractor.  The Contractor shall repair any damage to those facilities, including those that are the property of a 
third party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable 
care in performing the work.  If the Contractor fails or refuses to repair the damage promptly, the Contracting 
Officer may have the necessary work performed and charge the cost to the Contractor. 
 
(End of clause) 
 
 
 
52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984) 
 
(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas 
authorized or approved by the Contracting Officer.  The Contractor shall hold and save the Government, its officers 
and agents, free and harmless from liability of any nature occasioned by the Contractor's performance. 
 
(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with 
the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor 
without expense to the Government.  The temporary buildings and utilities shall remain the property of the 
Contractor and shall be removed by the Contractor at its expense upon completion of the work. With the written 
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consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed. 
 
(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or 
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer.  When 
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity 
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.  
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage.  The Contractor 
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads. 
 
(End of clause) 
 
 
 
52.236-11      USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 
(a) The Government shall have the right to take possession of or use any completed or partially completed part of 
the work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list 
of items of work remaining to be performed or corrected on those portions of the work that the Government intends 
to take possession of or use.  However, failure of the Contracting Officer to list any item of work shall not relieve 
the Contractor of responsibility for complying with the terms of the contract. The Government's possession or use 
shall not be deemed an acceptance of any work under the contract. 
 
(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the 
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the 
clause in this contract entitled "Permits and Responsibilities."  If prior possession or use by the Government delays 
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in 
the contract price or the time of completion, and the contract shall be modified in writing accordingly. 
 
(End of clause) 
 
 
 
52.236-12     CLEANING UP (APR 1984) 
 
The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste 
materials.  Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools, 
scaffolding, equipment, and materials that are not the property of the Government.  Upon completing the work, the 
Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer. 
 
(End of clause) 
 
 
 
52.236-13      ACCIDENT PREVENTION (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to 
Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
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(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the 
Contractor shall- 
 
(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and 
 
(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the 
purposes are taken. 
 
(c)  If this contract is for construction or dismantling, demolition or removal of improvements with any Department 
of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest version of 
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the 
solicitation. 
 
(d)  Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any 
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel, 
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate 
initiation of corrective action.  This notice, when delivered to the Contractor or the Contractor's representative at the 
work site, shall be deemed sufficient notice of the noncompliance and that corrective action is required.  After 
receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor fails or refuses to 
promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  The Contractor shall not be entitled to any equitable adjustment of the 
contract price or extension of the performance schedule on any stop work order issued under this clause. 
 
(g)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation 

of the parties, in subcontracts. 
 
(End of clause) 
 
 
 
52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 
 
(a) The Contractor shall, within five days after the work commences on the contract or another period of time 
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a 
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on 
which the Contractor contemplates starting and completing the several salient features of the work (including 
acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart of suitable scale to 
indicate appropriately the percentage of work scheduled for completion by any given date during the period.  If the 
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of 
progress payments until the Contractor submits the required schedule. 
 
(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon 
doing so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  If, in the 
opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take 
steps necessary to improve its progress, including those that may be required by the Contracting Officer, without 
additional cost to the Government. In this circumstance, the Contracting Officer may require the Contractor to 
increase the number of shifts, overtime operations, days of work, and/or the amount of construction plant, and to 
submit for approval any supplementary schedule or schedules in chart form as the Contracting Officer deems 
necessary to demonstrate how the approved rate of progress will be regained. 
 
(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be 
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with 
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sufficient diligence to ensure completion within the time specified in the contract.  Upon making this determination, 
the Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in 
accordance with the default terms of this contract. 
 
(End of clause) 
 
 
 
52.236-17     LAYOUT OF WORK (APR 1984) 
 
The Contractor shall lay out its work from Government established base lines and bench marks indicated on the 
drawings, and shall be responsible for all measurements in connection with the layout.  The Contractor shall furnish, 
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any 
part of the work.  The Contractor shall be responsible for executing the work to the lines and grades that may be 
established or indicated by the Contracting Officer.  The Contractor shall also be responsible for maintaining and 
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them.  If 
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the 
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to 
become due to the Contractor. 
 
(End of clause) 
 
 
 
52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give 
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or 
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in 
both. In case of difference between drawings and specifications, the specifications shall govern. In case of 
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the 
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without 
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time 
such detailed drawings and other information as considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated", 
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order", 
"designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved", 
"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory 
to" the Contracting Officer, unless otherwise expressly stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that 
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as 
used herein shall be understood to mean "provide complete in place," that is "furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier 
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of 
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes 
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, 
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the 
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings 
delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for 
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accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as 
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of 
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or 
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor. 
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not 
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for 
complying with the requirements of this contract, except with respect to variations described and approved in 
accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in 
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such 
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is 
minor or does not involve a change in price or in time of performance, a modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of 
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise 
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the 
Contractor. 
 
(End of clause) 
 
 
 
52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)  
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified 
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date, 
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items 
to be discussed. 
 
(End of clause) 
 
 
 
52.242-13      BANKRUPTCY (JUL 1995) 
 
In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the 
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written 
notification of the bankruptcy to the Contracting Officer responsible for administering the contract.  This 
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.  
This notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which 
the bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all 
Government contracts against which final payment has not been made.  This obligation remains in effect until final 
payment under this contract. 
 
(End of clause) 
 
 
52.242-14     SUSPENSION OF WORK (APR 1984)  
 
(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the 
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience 
of the Government.  
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(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or 
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting 
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an 
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily 
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly. 
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that 
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or 
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term 
or condition of this contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than 
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act 
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the 
claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, 
delay, or interruption, but not later than the date of final payment under the contract. 
 
(End of clause) 
 
 
 
52.243-4     CHANGES (AUG 1987) 
 
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or 
indicated to be a change order, make changes in the work within the general scope of the contract, including 
changes-- 
 
(1) In the specifications (including drawings and designs); 
 
(2) In the method or manner of performance of the work; 
 
(3) In the Government-furnished facilities, equipment, materials, services, or site; or 
 
(4) Directing acceleration in the performance of the work. 
 
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order 
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating 
 
(1) the date, circumstances, and source of the order and 
 
(2) that the Contractor regards the order as a change order. 
 
(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a 
change under this clause or entitle the Contractor to an equitable adjustment. 
 
(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required 
for, the performance of any part of the work under this contract, whether or not changed by any such order, the 
Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for an 
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall 
be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the case 
of defective specifications for which the Government is responsible, the equitable adjustment shall include any 
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications. 
 
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 
 
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under 
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paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general 
nature and amount of the proposal, unless this period is extended by the Government.  The statement of proposal for 
adjustment may be included in the notice under paragraph (b) above. 
 
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under 
this contract. 
 
(End of clause) 
 
 
 
52.244-6     SUBCONTRACTS FOR COMMERCIAL ITEMS (APR 2003)  
 
(a) Definitions.  
 
"Commercial item", has the meaning contained in the clause at 52.202-1, Definitions.  
 
"Subcontract", includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the 
Contractor or subcontractor at any tier.  
 
(b) To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at all tiers to 
incorporate, commercial items or nondevelopmental items as components of items to be supplied under this 
contract.  
 
(c) (1) The Contractor shall insert the following clauses in subcontracts for commercial items: 
 
(i) 52.219-8, Utilization of Small Business Concerns (OCT 2000) (15 U.S.C. 637(d)(2) and (3)), in all subcontracts 
that offer further subcontracting opportunities. If the subcontract (except subcontracts to small business concerns) 
exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor must include 52.219-8 in 
lower tier subcontracts that offer subcontracting opportunities. 
 
(ii) 52.222-26, Equal Opportunity (Apr 2002) (E.O. 11246). 
 
(iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era and Other Eligible 
Veterans  (DEC 2001) (38 U.S.C. 4212(a)). 
 
(iv) 52.222-36, Affirmative Action for Workers with Disabilities (JUN 1998) (29 U.S.C. 793). 
 
(v) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (APR 2003) (46 U.S.C. Appx 1241 
and 10 U.S.C. 2631) (flow down required in accordance with paragraph (d) of FAR clause 52.247-64). 
 
(2) While not required, the Contractor may flow down to subcontracts for commercial items a minimal number of 
additional clauses necessary to satisfy its contractual obligations. 
 
(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts awarded 
under this contract.  
 
(End of clause) 
 
 
 
52.245-2     GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) (JUN 2003) 
 
(a) Government-furnished property.  
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(1) Overseas contracts. If this contract is to be performed outside of the United States and its outlying areas, the 
words ``Government'' and ``Government-furnished'' (wherever they appear in this clause) shall be construed as 
``United States Government'' and ``United States Government-furnished,'' respectively. 
 
(2) The delivery or performance dates for this contract are based upon the expectation that Government-furnished 
property suitable for use (except for property furnished "as is") will be delivered to the Contractor at the times stated 
in the Schedule or, if not so stated, in sufficient time to enable the Contractor to meet the contract's delivery or 
performance dates.  
 
(3) If Government-furnished property is received by the Contractor in a condition not suitable for the intended use, 
the Contractor shall, upon receipt of it, notify the Contracting Officer, detailing the facts, and, as directed by the 
Contracting Officer and at Government expense, either repair, modify, return, or otherwise dispose of the property. 
After completing the directed action and upon written request of the Contractor, the Contracting Officer shall make 
an equitable adjustment as provided in paragraph (h) of this clause.  
 
(4) If Government-furnished property is not delivered to the Contractor by the required time, the Contracting 
Officer shall, upon the Contractor's timely written request, make a determination of the delay, if any, caused the 
Contractor and shall make an equitable adjustment in accordance with paragraph (h) of this clause.  
 
(b) Changes in Government-furnished property. (1) The Contracting Officer may, by written notice, (i) decrease the 
Government-furnished property provided or to be provided under this contract, or (ii) substitute other Government-
furnished property for the property to be provided by the Government, or to be acquired by the Contractor for the 
Government, under this contract. The Contractor shall promptly take such action as the Contracting Officer may 
direct regarding the removal, shipment, or disposal of the property covered by such notice.  
 
(2) Upon the Contractor's written request, the Contracting Officer shall make an equitable adjustment to the contract 
in accordance with paragraph (h) of this clause, if the Government has agreed in the Schedule to make the property 
available for performing this contract and there is any--  
 
(i) Decrease or substitution in this property pursuant to subparagraph (b)(1) of this clause; or  
 
(ii) Withdrawal of authority to use this property, if provided under any other contract or lease.  
 
(c) Title in Government property. (1) The Government shall retain title to all Government-furnished property.  
 
(2) All Government-furnished property and all property acquired by the Contractor, title to which vests in the 
Government under this paragraph (collectively referred to as "Government property"), are subject to the provisions 
of this clause. However, special tooling accountable to this contract is subject to the provisions of the Special 
Tooling clause and is not subject to the provisions of this clause. Title to Government property shall not be affected 
by its incorporation into or attachment to any property not owned by the Government, nor shall Government 
property become a fixture or lose its identity as personal property by being attached to any real property.  
 
(3) Title to each item of facilities and special test equipment acquired by the Contractor for the Government under 
this contract shall pass to and vest in the Government when its use in performing this contract commences or when 
the Government has paid for it, whichever is earlier, whether or not title previously vested in the Government.  
 
(4) If this contract contains a provision directing the Contractor to purchase material for which the Government will 
reimburse the Contractor as a direct item of cost under this contract--  
 
(i) Title to material purchased from a vendor shall pass to and vest in the Government upon the vendor's delivery of 
such material; and  
 
(ii) Title to all other material shall pass to and vest in the Government upon--  
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(A) Issuance of the material for use in contract performance;  
 
(B) Commencement of processing of the material or its use in contract performance; or  
 
(C) Reimbursement of the cost of the material by the Government, whichever occurs first.  
 
(d) Use of Government property. The Government property shall be used only for performing this contract, unless 
otherwise provided in this contract or approved by the Contracting Officer.  
 
(e) Property administration. (1) The Contractor shall be responsible and accountable for all Government property 
provided under this contract and shall comply with Federal Acquisition Regulation (FAR) Subpart 45.5, as in effect 
on the date of this contract.  
 
(2) The Contractor shall establish and maintain a program for the use, maintenance, repair, protection, and 
preservation of Government property in accordance with sound industrial practice and the applicable provisions of 
Subpart 45.5 of the FAR.  
 
(3) If damage occurs to Government property, the risk of which has been assumed by the Government under this 
contract, the Government shall replace the items or the Contractor shall make such repairs as the Government 
directs. However, if the Contractor cannot effect such repairs within the time required, the Contractor shall dispose 
of the property as directed by the Contracting Officer. When any property for which the Government is responsible 
is replaced or repaired, the Contracting Officer shall make an equitable adjustment in accordance with paragraph (h) 
of this clause.  
 
(4) The Contractor represents that the contract price does not include any amount for repairs or replacement for 
which the Government is responsible. Repair or replacement of property for which the Contractor is responsible 
shall be accomplished by the Contractor at its own expense.  
 
(f) Access. The Government and all its designees shall have access at all reasonable times to the premises in which 
any Government property is located for the purpose of inspecting the Government property.  
 
(g) Risk of loss. Unless otherwise provided in this contract, the Contractor assumes the risk of, and shall be 
responsible for, any loss or destruction of, or damage to, Government property upon its delivery to the Contractor or 
upon passage of title to the Government under paragraph (c) of this clause. However, the Contractor is not 
responsible for reasonable wear and tear to Government property or for Government property properly consumed in 
performing this contract.  
 
(h) Equitable adjustment. When this clause specifies an equitable adjustment, it shall be made to any affected 
contract provision in accordance with the procedures of the Changes clause. When appropriate, the Contracting 
Officer may initiate an equitable adjustment in favor of the Government. The right to an equitable adjustment shall 
be the Contractor's exclusive remedy. The Government shall not be liable to suit for breach of contract for--  
 
(1) Any delay in delivery of Government-furnished property;  
 
(2) Delivery of Government-furnished property in a condition not suitable for its intended use;  
 
(3) A decrease in or substitution of Government-furnished property; or  
 
(4) Failure to repair or replace Government property for which the Government is responsible.  
 
(i) Final accounting and disposition of Government property. Upon completing this contract, or at such earlier dates 
as may be fixed by the Contracting Officer, the Contractor shall submit, in a form acceptable to the Contracting 
Officer, inventory schedules covering all items of Government property (including any resulting scrap) not 
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consumed in performing this contract or delivered to the Government. The Contractor shall prepare for shipment, 
deliver f.o.b. origin, or dispose of the Government property as may be directed or authorized by the Contracting 
Officer. The net proceeds of any such disposal shall be credited to the contract price or shall be paid to the 
Government as the Contracting Officer directs.  
 
(j) Abandonment and restoration of Contractor's premises. Unless otherwise provided herein, the Government--  
 
(1) May abandon any Government property in place, at which time all obligations of the Government regarding 
such abandoned property shall cease; and  
 
(2) Has no obligation to restore or rehabilitate the Contractor's premises under any circumstances (e.g., 
abandonment, disposition upon completion of need, or upon contract completion). However, if the Government-
furnished property (listed in the Schedule or specifications) is withdrawn or is unsuitable for the intended use, or if 
other Government property is substituted, then the equitable adjustment under paragraph (h) of this clause may 
properly include restoration or rehabilitation costs.  
 
(k) Communications. All communications under this clause shall be in writing.  
 
(l) Overseas contracts. If this contract is to be performed outside of the United States of America, its territories, or 
possessions, the words "Government" and "Government-furnished" (wherever they appear in this clause) shall be 
construed as "United States Government" and "United States Government-furnished," respectively.  
 
(End of clause)  
 
 
 
 
52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996) 
 
(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of 
components. 
 
(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that 
the work performed under the contract conforms to contract requirements. The Contractor shall maintain complete 
inspection records and make them available to the Government. All work shall be conducted under the general 
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all 
reasonable times before acceptance to ensure strict compliance with the terms of the contract. 
 
(c) Government inspections and tests are for the sole benefit of the Government and do not-- 
 
(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 
 
(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance; 
 
(3) Constitute or imply acceptance; or 
 
(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of 
this section. 
 
(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without the 
Contracting Officer's written authorization. 
 
(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material 
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reasonably needed for performing such safe and convenient inspections and tests as may be required by the 
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes 
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not 
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the 
contract. 
 
(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to 
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate 
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the 
premises. 
 
(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or 
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the 
Contractor's right to proceed. 
 
(h) If, before acceptance of the entire work, the Government decides to examine already completed work by 
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and 
material. If the work is found to be defective or nonconforming in any material respect due to the fault of the 
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory 
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an 
equitable adjustment for the additional services involved in the examination and reconstruction, including, if 
completion of the work was thereby delayed, an extension of time. 
 
(i)  Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after 
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer 
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud, 
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee. 
 
(End of clause) 
 
 
 
52.246-21     WARRANTY OF CONSTRUCTION (MAR 1994) 
 
(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i) 
of this clause, that work performed under this contract conforms to the contract requirements and is free of any 
defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any 
subcontractor or supplier at any tier.  
 
(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the 
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a 
period of 1 year from the date the Government takes possession.  
 
(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the 
Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or 
personal property, when that damage is the result of--  
 
(1) The Contractor's failure to conform to contract requirements; or  
 
(2) Any defect of equipment, material, workmanship, or design furnished.  
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(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The 
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or 
replacement.  
 
(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of 
any failure, defect, or damage.  
 
(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice, 
the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the 
Contractor's expense.  
(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work 
performed and materials furnished under this contract, the Contractor shall--  
 
(1) Obtain all warranties that would be given in normal commercial practice;  
 
(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the 
Contracting Officer; and  
 
(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.  
 
(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring 
suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.  
 
(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the 
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for 
the repair of any damage that results from any defect in Government-furnished material or design.  
 
(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract 
with respect to latent defects, gross mistakes, or fraud.  
 
(End of clause)  
 
 
 
 
52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) - ALTERNATE I (APR 1984) 
 
(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering change proposals 
(VECP's) voluntarily. The Contractor shall share in any instant contract savings realized from accepted VECP's, in 
accordance with paragraph (f) below. 
 
(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic 
support, or Government-furnished property. 
 
"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the 
agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost 
changes. 
 
"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor 
incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the 
Contractor incurs to make the contractual changes required by Government acceptance of a VECP. 
 

 



W91236-04-B-0014 
 

Page 112 of 130 
 

"Government costs," as used in this clause, means those agency costs that result directly from developing and 
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic 
support. The term does not include the normal administrative costs of processing the VECP. 
 
"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance 
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs, 
including subcontractors' development and implementation costs (see paragraph (h) below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 
(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics; 
provided, that it does not involve a change-- 
 
(i) In deliverable end item quantities only; or 
 
(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in 
subparagraphs (1) through (7) below. If the proposed change is affected by contractually required configuration 
management or similar procedures, the instructions in those procedures relating to format, identification, and 
priority assignment shall govern VECP preparation. The VECP shall include the following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, the comparative 
advantages and disadvantages of each, a justification when an item's function or characteristics are being altered, 
and the effect of the change on the end item's performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any 
suggested specification revisions. 
 
(3) A separate, detailed cost estimate for (i) the affected portions of the existing contract requirement and (ii) the 
VECP. The cost reduction associated with the VECP shall take into account the Contractor's allowable development 
and implementation costs, including any amount attributable to subcontracts under paragraph (h) below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and 
evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
 
(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve 
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract 
numbers involved, and previous Government actions, if known. 
 
(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the 
Contracting Officer. 
 
(e) Government action. (1) The Contracting Officer shall notify the Contractor of the status of the VECP within 45 
calendar days after the contracting office receives it. If additional time is required, the Contracting Officer shall 
notify the Contractor within the 45-day period and provide the reason for the delay and the expected date of the 
decision. The Government will process VECP's expeditiously; however, it shall not be liable for any delay in acting 
upon a VECP. 
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(2) If the VECP is not accepted, the Contracting Officer shall notify the Contractor in writing, explaining the 
reasons for rejection. The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted 
by the Government. The Contracting Officer may require that the Contractor provide written notification before 
undertaking significant expenditures for VECP effort. 
 
(3) Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this 
contract citing this clause. The Contracting Officer may accept the VECP, even though an agreement on price 
reduction has not been reached, by issuing the Contractor a notice to proceed with the change. Until a notice to 
proceed is issued or a contract modification applies a VECP to this contract, the Contractor shall perform in 
accordance with the existing contract. The decision to accept or reject all or part of any VECP is a unilateral 
decision made solely at the discretion of the Contracting Officer. 
 
(f) Sharing. 
 
(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract 
savings and multiplying the result by (i) 45 percent for fixed-price contracts or (ii) 75 percent for cost-
reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a 
modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee. 
 
(g) Subcontracts. The Contractor shall include an appropriate value engineering clause in any subcontract of 
$50,000 or more and may include one in subcontracts of lesser value. In computing any adjustment in this contract's 
price under paragraph (f) above, the Contractor's allowable development and implementation costs shall include any 
subcontractor's allowable development and implementation costs clearly resulting from a VECP accepted by the 
Government under this contract, but shall exclude any value engineering incentive payments to a subcontractor. The 
Contractor may choose any arrangement for subcontractor value engineering incentive payments; provided, that 
these payments shall not reduce the Government's share of the savings resulting from the VECP. 
 
(h) Data. The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by 
marking the following legend on the affected parts: 
 
"These data, furnished under the Value Engineering--Construction clause of contract . . . . . . . . . . , shall not be 
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than 
to evaluate a value engineering change proposal submitted under the clause. This restriction does not limit the 
Government's right to use information contained in these data if it has been obtained or is otherwise available from 
the Contractor or from another source without limitations." 
 
If a VECP is accepted, the Contractor hereby grants the Government unlimited rights in the VECP and supporting 
data, except that, with respect to data qualifying and submitted as limited rights technical data, the Government shall 
have the rights specified in the contract modification implementing the VECP and shall appropriately mark the data. 
(The terms "unlimited rights" and "limited rights" are defined in Part 27 of the Federal Acquisition Regulation.) 
 
(j) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by 20 
percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any 
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the 
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contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater. 
The Contracting Officer will be the sole determiner of the amount of collateral savings. 
 
(End of clause) 
 
 
52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 1996) - 
ALTERNATE I (SEP 1996) 
 
(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part 
if the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer 
shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the 
effective date. 
 
(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall 
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any 
amounts due under this clause: 
 
(1) Stop work as specified in the notice. 
 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or 
facilities, except as necessary to complete the continued portion of the contract. 
 
(3) Terminate all subcontracts to the extent they relate to the work terminated. 
 
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor 
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any 
termination settlement proposal arising out of those terminations. 
 
(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities 
and termination settlement proposals arising from the termination of subcontracts; the approval or ratification will 
be final for purposes of this clause. 
 
(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or 
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work 
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the 
contract had been completed, would be required to be furnished to the Government. 
 
(7) Complete performance of the work not terminated. 
 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and 
preservation of the property related to this contract that is in the possession of the Contractor and in which the 
Government has or may acquire an interest. 
 
(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types 
referred to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend 
credit to any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved 
by, the Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be 
made by the Government under this contract, credited to the price or cost of the work, or paid in any other manner 
directed by the Contracting Officer. 
 
(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective 
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor 
within this 120-day period. 
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(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition Regulation, 
the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of termination 
inventory not previously disposed of, excluding items authorized for disposition by the Contracting Officer. The 
Contractor may request the Government to remove those items or enter into an agreement for their storage. Within 
15 days, the Government will accept title to those items and remove them or enter into a storage agreement. The 
Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from submission of 
the list, and shall correct the list, as necessary, before final settlement. 
 
(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer 
in the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the 
proposal promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the 
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting 
Officer determines that the facts justify it, a termination settlement proposal may be received and acted on after 1 
year or any extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer 
may determine, on the basis of information available, the amount, if any, due the Contractor because of the 
termination and shall pay the amount determined. 
 
(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or 
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a 
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or 
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total 
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not 
terminated.  The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause 
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph. 
 
(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because of 
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined as follows, but 
without duplication of any amounts agreed upon under paragraph (f) of this clause: 
 
(1) For contract work performed before the effective date of termination, the total (without duplication of any items) 
of-- 
 
(i) The cost of this work; 
 
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly 
chargeable to the terminated portion of the contract if not included in subdivision (g)(1)(i) of this clause; and 
 
(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 49.202 of 
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it 
appears that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting 
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate 
of loss. 
 
(2) The reasonable costs of settlement of the work terminated, including-- 
 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement 
proposals and supporting data; 
 
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and 
 
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or 
disposition of the termination inventory. 
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(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the 
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the 
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to 
become undeliverable to the Government or to a buyer. 
 
(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this 
contract, shall govern all costs claimed, agreed to, or determined under this clause. 
 
(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the 
Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed to submit the 
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (l), 
respectively, and failed to request a time extension, there is no right of appeal. 
 
(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract; 
 
(2) Any claim which the Government has against the Contractor under this contract; and 
 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or 
sold under the provisions of this clause and not recovered by or credited to the Government. 
 
(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable 
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable 
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be 
requested within 90 days from the effective date of termination unless extended in writing by the Contracting 
Officer. 
 
(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments 
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer 
believes the total of these payments will not exceed the amount to which the Contractor will be entitled. 
 
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the 
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury 
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is 
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due 
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of 
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the 
Contracting Officer because of the circumstances. 
 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents 
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other 
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these 
records and documents available to the Government, at the Contractor's office, at all reasonable times, without any 
direct charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic 
reproductions may be maintained instead of original records and documents. 
 
(End of clause) 
 
 
 
52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insure 
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its completion within the time specified in this contract including any extension, or fails to complete the work within 
this time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or 
the separable part of the work) that has been delayed.  In this event, the Government may take over the work and 
complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the 
work site necessary for completing the work.  The Contractor and its sureties shall be liable for any damage to the 
Government resulting from the Contractor's refusal or failure to complete the work within the specified time, 
whether or not the Contractor's right to proceed with the work is terminated.  This liability includes any increased 
costs incurred by the Government in completing the work. 
 
(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this 
clause, if-- 
 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or 
negligence of the Contractor. Examples of such causes include 
 
(i) acts of God or of the public enemy, 
 
(ii) acts of the Government in either its sovereign or contractual capacity, 
 
(iii) acts of another Contractor in the performance of a contract with the Government, 
 
(iv) fires, 
 
(v) floods, 
 
(vi) epidemics, 
 
(vii) quarantine restrictions, 
 
(viii) strikes, 
 
(ix) freight embargoes, 
 
(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes 
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers; 
and 
 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer), 
notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer shall ascertain the facts 
and the extent of delay.  If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the 
time for completing the work shall be extended.  The findings of the Contracting Officer shall be final and 
conclusive on the parties, but subject to appeal under the Disputes clause. 
 
(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or 
that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been 
issued for the convenience of the Government. 
 
The rights and remedies of the Government in this clause are in addition to any other rights and remedies provided 
by law or under this contract. 
 
(End of clause) 
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52.253-1     COMPUTER GENERATED FORMS (JAN 1991) 
 
(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition 
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to 
the name, content, or sequence of the data elements on the form, and provided the form carries the Standard or 
Optional Form number and edition date. 
 
(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency unique form 
prescribed by an agency supplement to the FAR may be submitted on a computer generated version of the form 
provided there is no change to the name, content, or sequence of the data elements on the form and provided the 
form carries the agency form number and edition date. 
 
(h)  If the Contractor submits a computer generated version of a form that is different than the required form, then 
the rights and obligations of the parties will be determined based on the content of the required form. 
 
(End of clause) 
 
 
 
252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-
CONTRACT-RELATED FELONIES (MAR 1999) 
 
(a)  Definitions.  As used in this clause— 
 
(1)  “Arising out of a contract with the DoD” means any act in connection with— 
 
(i)  Attempting to obtain; 
 
(ii)  Obtaining, or 
 
(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of the Department of 
Defense (DoD). 
 
(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or 
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which 
sentence has been imposed. 
 
(3)  “Date of conviction” means the date judgment was entered against the individual. 
 
(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract 
with the DoD is prohibited from serving-- 
 
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract; 
 
(2) On the board of directors of any DoD contractor or first-tier subcontractor; 
 
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or 
 
(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD contractor or 
subcontractor with regard to any DoD contract or first-tier subcontract. 
 
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of 
conviction. 
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(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a criminal 
penalty of not more than $500,000 if convicted of knowingly— 
 
(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or 
 
(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor. 
 
(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available 
remedies, such as— 
 
(1)  Suspension or debarment; 
 
(2)  Cancellation of the contract at no cost to the Government; or 
 
(3)  Termination of the contract for default. 
 
(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the 
Contracting Officer.  Requests shall clearly identify— 
 
(1)  The person involved; 
 
(2)  The nature of the conviction and resultant sentence or punishment imposed; 
 
(3)  The reasons for the requested waiver; and 
 
(4)  An explanation of why a waiver is in the interest of national security. 
 
(g)  The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and 
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the 
Federal Acquisition Regulation, except those for commercial items or components. 
 
(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a 
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by 
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice, 
telephone (202) 616-3507. 
 
(End of clause) 
 
 
 
252.203-7002    DISPLAY OF DOD HOTLINE POSTER (DEC 1991) 
 
(a) The Contractor shall display prominently in common work areas within business segments performing work 
under Department of Defense (DoD) contracts, DoD Hotline Posters prepared by the DoD Office of the Inspector 
General. 
 
(b) DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400 Army 
Navy Drive, Washington, DC 22202-2884. 
 
(i)  The Contractor need not comply with paragraph (a) of this clause if it has established a mechanism, such as a 
hotline, by which employees may report suspected instances of improper conduct, and instructions that encourage 
employees to make such reports. 
 
(End of clause) 
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252.205-7000     PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS (DEC 1991) 
 
(a) Definition. 
 
"Cooperative agreement holder" means a State or local government; a private, nonprofit organization; a tribal 
organization (as defined in section 4(c) of the Indian Self-Determination and Education Assistance Act (Pub. L. 93-
268; 25 U.S.C.  450 (c))); or an economic enterprise (as defined in section 3(e) of the Indian Financing Act of 1974 
(Pub. L. 93-362; 25 U.S.C. 1452(e))) whether such economic enterprise is organized for profit or nonprofit 
purposes; which has an agreement with the Defense Logistics Agency to furnish procurement technical assistance to 
business entities. 
 
(b) The Contractor shall provide cooperative agreement holders, upon their request, with a list of those appropriate 
employees or offices responsible for entering into subcontracts under defense contracts.  The list shall include the 
business address, telephone number, and area of responsibility of each employee or office. 
 
(c) The Contractor need not provide the listing to a particular cooperative agreement holder more frequently than 
once a year. 
 
(End of clause) 
 
 
 
252.219-7003     SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL BUSINESS 
SUBCONTRACTING PLAN (DOD CONTRACTS) (APR. 1996) 
  
This clause supplements the Federal Acquisition Regulation 52.219-9, Small, Small Disadvantaged and Women-
Owned Small Business Subcontracting Plan, clause of this contract. 
  
(a) Definitions. Historically black colleges and universities, as used in this clause, means institutions determined by 
the Secretary of Education to meet the requirements of 34 CFR 608.2. The term also means any nonprofit research 
institution that was an integral part of such a college or university before November 14, 1986. 
  
Minority institutions, as used in this clause, means institutions meeting the requirements of section 1046(3) of the 
Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)). The term also includes Hispanic-serving institutions as 
defined in section 316(b)(1) of such Act (20 U.S.C. 1059c(b)(1)). 
  
(b) Except for company or division-wide commercial items subcontracting plans, the term small disadvantaged 
business, when used in the FAR 52.219-9 clause, includes historically black colleges and universities and minority 
institutions, in addition to small disadvantaged business concerns. 
  
(c) Work under the contract or its subcontracts shall be credited toward meeting the small disadvantaged business 
concern goal required by paragraph (d) of the FAR 52.219-9 clause when: 
  
(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned corporation, and 
  
(2) It meets the requirements of 10 U.S.C. 2323a. 
  
(d) Subcontracts awarded to workshops approved by the Committee for Purchase from People Who are Blind or 
Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor's small business subcontracting goal. 
  
(e) A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of Pub. L. 101-510, as 
amended, may count toward its small disadvantaged business goal, subcontracts awarded-- 
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(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval by the Contractor's 
cognizant contract administration activity. 
  
(g)  In those subcontracting plans which specifically identify small, small disadvantaged, and women-owned small 
businesses, the Contractor shall notify the Administrative Contracting Officer of any substitutions of firms that are 
not small, small disadvantaged, or women-owned small businesses for the firms listed in the subcontracting plan. 
Notifications shall be in writing and shall occur within a reasonable period of time after award of the subcontract. 
Contractor-specified formats shall be acceptable. 
 
(End of clause) 
 
 
 
252.223-7001     HAZARD WARNING LABELS (DEC 1991) 
 
(a) "Hazardous material," as used in this clause, is defined in the Hazardous Material Identification and Material 
Safety Data clause of this contract. 
 
(b) The Contractor shall label the item package (unit container) of any hazardous material to be delivered under this 
contract in accordance with the Hazard Communication Standard (29 CFR 1910.1200 et seq). The Standard requires 
that the hazard warning label conform to the requirements of the standard unless the material is otherwise subject to 
the labeling requirements of one of the following statutes: 
 
(1) Federal Insecticide, Fungicide and Rodenticide Act; 
 
(2) Federal Food, Drug and Cosmetics Act; 
 
(3) Consumer Product Safety Act; 
 
(4) Federal Hazardous Substances Act; or 
 
(5) Federal Alcohol Administration Act. 
 
(c) The Offeror shall list which hazardous material listed in the Hazardous Material Identification and Material 
Safety Data clause of this contract will be labeled in accordance with one of the Acts in paragraphs (b)(1) through  
(5) of this clause instead of the Hazard Communication Standard. Any hazardous material not listed will be 
interpreted to mean that a label is required in accordance with the Hazard Communication Standard.  
 
MATERIAL (If None, Insert "None.") ACT 
__________________________________ _____________________________ 
__________________________________ _____________________________ 
 
(d) The apparently successful Offeror agrees to submit, before award, a copy of the hazard warning label for all 
hazardous materials not listed in paragraph (c) of this clause.  The Offeror shall submit the label with the Material 
Safety Data Sheet being furnished under the Hazardous Material Identification and Material Safety Data clause of 
this contract. 
 
(e) The Contractor shall also comply with MIL-STD-129, Marking for Shipment and Storage (including revisions 
adopted during the term of this contract). 
 
(End of clause) 
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252.223-7004     DRUG-FREE WORK FORCE (SEP 1988) 
 
(a) Definitions. 
  
(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted access to 
classified information; or employees in other positions that the Contractor determines involve national security; 
health or safety, or functions other than the foregoing requiring a high degree of trust and confidence. 
 
(2) "Illegal drugs," as used in this clause, means controlled substances included in Schedules I and II, as defined by 
section 802(6) of title 21 of the United States Code, the possession of which is unlawful under chapter 13 of that 
Title.  The term "illegal drugs" does not mean the use of a controlled substance pursuant to a valid prescription or 
other uses authorized by law. 
 
(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free work force.  
While this clause defines criteria for such a program, contractors are encouraged to implement alternative 
approaches comparable to the criteria in paragraph (c) that are designed to achieve the objectives of this clause. 
 
(c) Contractor programs shall include the following, or appropriate alternatives: 
 
(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, and 
coordination with available community resources; 
 
(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees; 
 
(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for individual 
confidentiality consistent with safety and security issues; 
 
(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored basis.  
Employee drug testing programs shall be established taking account of the following: 
 
(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by employees in 
sensitive positions.  The extent of and criteria for such testing shall be determined by the Contractor based on 
considerations that include the nature of the work being performed under the contract, the employee's duties, and 
efficient use of Contractor resources, and the risks to health, safety, or national security that could result from the 
failure of an employee adequately to discharge his or her position. 
 
(ii) In addition, the Contractor may establish a program for employee drug testing-- 
 
(A) When there is a reasonable suspicion that an employee uses  illegal drugs; or 
 
(B) When an employees has been involved in an accident or unsafe practice; 
 
(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use; 
 
(D) As part of a voluntary employee drug testing program. 
 
(iii) The Contractor may establish a program to test applicants for employment for illegal drug use. 
 
(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those substances for 
which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for Federal Workplace Drug 
Testing Programs" (53 FR 11980 (April 11, 1988), issued by the Department of Health and Human Services. 
 
(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be using 
drugs illegally.  Contractors shall not allow any employee to remain on duty or perform in a sensitive position who 
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is found to use illegal drugs until such times as the Contractor, in accordance with procedures established by the 
Contractor, determines that the employee may perform in such a position. 
 
(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are inconsistent 
with state or local law, or with an existing collective bargaining agreement; provided that with respect to the latter, 
the Contractor agrees those issues that are in conflict will be a subject of negotiation at the next collective 
bargaining session. 
 
(End of clause) 
 
 
252.223-7006     PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND HAZARDOUS  
MATERIALS  (APR 1993) 
 
(a) "Definitions". 
 
As used in this clause -- 
 
(1) "Storage" means a non-transitory, semi-permanent or permanent holding, placement, or leaving of material.  It 
does not include a temporary accumulation of a limited quantity of a material used in or a waste generated or 
resulting from authorized activities, such as servicing, maintenance, or repair of Department of Defense (DoD) 
items, equipment, or facilities. 
 
(2) "Toxic or hazardous materials" means: 
 
(i) Materials referred to in section 101(14) of the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) of 1980 (42 U.S.C. 9601(14)) and materials designated under section 102 of CERCLA (42 
U.S.C. 9602) (40 CFR part 302); 
 
(ii) Materials that are of an explosive, flammable, or pyrotechnic nature; or 
 
(iii) Materials otherwise identified by the Secretary of Defense as specified in DoD regulations. 
 
(b) In accordance with 10 U.S.C. 2692, the Contractor is prohibited from storing or disposing of non-DoD-owned 
toxic or hazardous materials on a DoD installation, except to the extent authorized by a statutory exception to 10 
U.S.C. 2692 or as authorized by the Secretary of Defense or his designee. 
 
(End of clause) 
 
 
252.227-7033     RIGHTS IN SHOP DRAWINGS (APR 1966) 
 
(a) Shop drawings for construction means drawings, submitted to the Government by the Construction Contractor, 
subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail (i) the proposed 
fabrication and assembly of structural elements and (ii) the installation (i.e., form, fit, and attachment details) of 
materials or equipment.  The Government may duplicate, use, and disclose in any manner and for any purpose shop 
drawings delivered under this contract. 
 
(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier. 
 
 
252.231-7000     SUPPLEMENTAL COST PRINCIPLES (DEC 1991) 
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When the allowability of costs under this contract is determined in accordance with part 31 of the Federal 
Acquisition Regulation (FAR), allowability shall also be determined in accordance with part 231 of the Defense 
FAR Supplement, in effect on the date of this contract. 
 
(End of clause) 
 
 
 
252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991) 
 
(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the 
Contracting Officer, with any proposal for a contract modification. 
 
(b) The price breakdown -- 
 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for -- 
 
(i) Material; 
 
(ii) Labor; 
 
(iii) Equipment; 
 
(iv) Subcontracts; and 
 
(v) Overhead; and 
 
(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed. 
 
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts. 
 
(d) The Contractor's proposal shall include a justification for any time extension proposed. 
 
 
252.242-7000     POSTAWARD CONFERENCE (DEC 1991) 
 
The Contractor agrees to attend any postaward conference convened by the contracting activity or contract 
administration office in accordance with Federal Acquisition Regulation subpart 42.5. 
 
(End of clause) 
 
 
252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991) 
 
When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in 
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply. 
 
 
252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998) 
 
(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract 
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for 
performing the change, and shall not include any costs that already have been reimbursed or that have been 
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separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance 
with applicable acquisition regulations. 
 
(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the 
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an 
individual authorized to certify the request on behalf of the Contractor: 
 
I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of 
my knowledge and belief. 
 
---------------------------------------------------------------------- 
(Official's Name) 
---------------------------------------------------------------------- 
(Title) 
 
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including-- 
 
(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation 
(FAR); and 
 
(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual 
cost data and data to support any estimated costs, even if cost or pricing data are not required. 
 
(d) The certification requirement in paragraph (b) of this clause does not apply to---- 
 
(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services, 
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or 
 
(2) Final adjustment under an incentive provision of the contract. 
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Section 00800 - Special Contract Requirements 
 
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within {TO BE DETERMINE BY 
INDIVIDUAL TASK ORDER}  calendar days after the date the Contractor receives the notice to proceed, (b) 
prosecute the work diligently, and (c) complete the entire work ready for use not later than {TO BE DETERMINED 
BY INDIVIDUAL TASK ORDER} The time stated for completion shall include final cleanup of the premises.  
 
 
(End of clause) 
 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of $500.00 for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the 
Termination clause. 
 
(End of clause) 
 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least (20) Twenty  
percent of the total amount of work to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
Contracting Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
 
52.236-4     PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not 
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result of site 
investigations by . . . . . . . . . [insert a description of investigational methods used, such as surveys, auger borings, 
core borings, test pits, probings, test tunnels]. 
 
(b) Weather conditions . . . . . . . . . (insert a summary of weather records and warnings). 
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(c) Transportation facilities . . . . . . . . . (insert a summary of transportation facilities providing access from the site, 
including information about their availability and limitations. 
 
(d) . . . . . . . . . . (insert other pertinent information). 
 
(End of clause) 
 
 
 
 
52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
    Actual costs will be used to determine equipment costs for a settlement 
proposal submitted on the total cost basis under FAR 49.206-2(b).  In 
evaluating a terminations settlement proposal using the total cost basis, the 
following principles will be applied to determine allowable equipment costs: 

(j)  Actual costs for each piece of equipment, or groups of similar serial or 
series 

equipment, need not be available in the contractor's accounting records to 
determine total actual equipment costs.    

(k)  If equipment costs have been allocated to a contract using predetermined 
rates , those charges will be adjusted to actual costs. 

  (3) Recorded job costs adjusted for unallowable expenses will be used to 
determine equipment operating expenses. 
  (4) Ownership costs (depreciation) will be determined using the contractor's 
depreciation schedule (subject to the provisions of FAR 31.205-11). 
  (5) License, taxes, storage and insurance costs are normally recovered as an 
indirect expense and unless the contractor charges these costs directly to 
contracts, they will be recovered through the indirect expense rate. 

(End of Clause) 
 
 

 
 

 
 
 
 
   
 
 
 
252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991) 
 
(a) "Definition.  Contracting officer's representative" means an individual designated in accordance with subsection 
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting 
officer to perform specific technical or administrative functions. 
 
(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a 
copy of the written designation.  It will specify the extent of the COR's authority to act on behalf of the contracting 
officer.  The COR is not authorized to make any commitments or changes that will affect price, quality, quantity, 
delivery, or any other term or condition of the contract. 
 
(End of clause) 
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E4LC11  DEPARTMENT OF LABOR WAGE DECISION (CONSTRUCTION) 
 
 
Any contract awarded as a result of this solicitation will be subject to the U.S. Department of Labor Wage 
Decision(s) provided following Section 00800, identified as General Decision Number VA030026, dated 
6/13/2003. 
 
 
 
E4LC12  REQUIRED INSURANCE 
 
The contractor shall procure and maintain during the entire period of performance under this contract, the following 
minimum insurance: 
       
                                                           TYPE                                   AMOUNT 
                                             Workers Compensation                   As required by State law 
           Employer's Liability                        $100,000 per person 
           General Liability                              $500,000 per occurrence 
 
         Motor Vehicle Liability 
            (for each motor vehicle): 
            Bodily injury or death                        $200,000 per person 
                                                                                                      $500,000 per occurrence 
            Property damage                               $20,000 per occurrence 
 
Prior to commencement of work hereunder, the contractor shall furnish to the Contracting Officer a certificate or 
written statement of the above required insurance.  The policies evidencing required insurance shall contain an 
endorsement to the effect that cancellation or any material change in the policies adversely affecting the interests of 
the Government in such insurance shall not be effective for such period as may be prescribed by the laws of the 
State in which this contract is to be performed and in no event less than 30 days after written notice thereof to 
the Contracting Officer. 
 
 
 
E4LC13  PERFORMANCE OF WORK BY CONTRACTOR 
 
Offeror's attention is directed to FAR 52.236-1, "Performance of Work by Contractor."  Contractor is required to 
furnish a description of the work which will be performed by his own organization, (e.g., earthwork, paving, etc.), 
the percentage of the total work this represents, and the estimated cost thereof.  Such description of work to be 
performed by the contractor's own organization shall be provided to the Contracting Officer within 10 days of 
contract award. 
 
 
E4LC 14 PERFORMANCE EVALUATION OF CONTRACTOR 
 
As a minimum, the Contractor's performance will be evaluated upon final acceptance of the work.  However, 
interim evaluations may be prepared at any time during contract performance when determined to be in the best 
interest of the Government.  The format for the evaluation will be DD Form 2626, and the Contractor will be rated 
either "Outstanding," "Satisfactory," or "Unsatisfactory" in the areas of Contractor Quality Control, Timely 
Performance, Effectiveness of Management, Compliance with Labor Standards, and Compliance with Safety 
Standards.  The Contractor will be advised on any unsatisfactory rating, either in an individual element or in the 
overall rating, prior to completing the evaluation; all contractor comments will be made a part of the official record.  
In compliance with DOD FAR Supplement 236.201, Performance Evaluation Reports will be available to all DOD 
Contracting Offices for their future use in determining contractor responsibility. 
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E4LC15  LOCATION OF SITE ON A GOVERNMENT RESERVATION 
 
The site of the work is on a government reservation and all rules and regulations issued by the Commanding Officer 
covering general safety, security, and sanitary requirements, etc., shall be observed by the contractor. 
 
 
E4LC16  ACCIDENT PREVENTION PLAN 
 
In accordance with the clause entitled "Accident Prevention," the contractor will not be allowed to commence work 
on the job site until an acceptable accident prevention plan has been submitted.  The contractor will receive official 
notification of the acceptance of his accident prevention plan. 
 
 
E4LC28  IDENTIFICATION OF CORRESPONDENCE 
 
All correspondence and data submitted by the contractor under this contract shall reference the contract number. 
 
 
 
E4LC42  CONTRACTOR PLANT IDENTIFICATION 
 
The contractor's company name/logo shall be permanently and prominently 
affixed to the port and starboard sides of floating plant and to each side of 
all land vehicles deployed on an assigned project site.  All floating plant 
shall clearly and conspicuously display Coast Guard personnel rating 
capacities. 
 
 
 
 
E4LC45  ORDERING 
 
To clarify FAR Clause 52.216-18, ORDERING, the following shall apply: 
 
A.  Services for each delivery order may be requested either verbally or in 
writing.  Letter requests for proposal will be issued by the Contracting 
Officer or his/her representative.  Oral or telecommunication requests will be 
issued by the Contracting Officer or his/her representative.  (See also 
"Emergency Issuance of Delivery Orders" in this contract section.)  Any type 
of request for proposal shall not be interpreted as a Notice to Proceed with 
the work. 
B.  The Government request for proposal will delineate: 
     (1)  General Scope of Work; 
     (2)  Location of work; 
     (3)  Character and extent of services; 
     (4)  Technical requirements which supplement or complement those 
          contained in Section C of this basic contract; and 
(5)  Time period(s) within which the work must be performed. 
C.  The contractor shall prepare an estimate of his time and costs to perform 
the work, and submit his proposal in writing to the Contracting Officer or 
his/her representative within ten (10) calendar days.  Verbal proposals, when 
so requested and authorized, shall be directed only to the Contracting 
Officer.  Itemized cost proposals shall strictly correspond to the units 
contained in Schedule B of this contract. 
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D.  Each delivery order will be discussed by the Contractor and the 
Contracting Officer's representative, as necessary, to develop a mutual 
understanding of: 
     (1)  Type and scope of work to be accomplished, including accuracy 
criteria; 
     (2)  End product required by the Contracting Officer; 
     (3)  Commencement and completion dates required by the Contracting 
Officer; 
     (4)  Existing site conditions, survey control, and other available data; 
and 
     (5)  A fair and reasonable estimated cost to perform the work. 
E.  Time periods within which required work must be accomplished will be 
defined in each delivery order placed against the basic contract.  Each 
delivery order will contain the agreed to Scope of Work, type(s) of service(s) 
to be performed, specific deliverable items, and the negotiated fixed-price 
cost for performing the work. 
F.  Emergency Issuance of Delivery Orders:  For certain restricted type of 
work requiring expedited and immediate field support, the Contracting Officer 
of his/her representative may telephonically convey the Scope of Work and 
negotiate time and cost.  Only the Contracting Officer may then issue a verbal 
order to proceed with the work. 
 
Issuance of verbal requests for proposals and orders to proceed are restricted 
to projects involving critical construction measurement, payment, or 
acceptance survey support where delays in fielding such support would 
adversely impact construction progress, or survey support for emergency 
operations where delays in obtaining such support could be hazardous to life 
and property. 
 
 
 
 
E4LC46  UNAUTHORIZED INSTRUCTIONS FROM GOVERNMENT OR OTHER PERSONNEL 
 
The contractor shall not accept instructions issued by any person, employed by 
the U.S. Government or otherwise, other than the Contracting Officer or the 
Authorized Representative of the Contracting Officer acting within the limits 
of his/her authority as defined in the Designation of Authority letter.  A 
copy of the Designation of Authority letter will be furnished to the 
contractor at time of contract award. 
 
 
 
 
E4LC49  DESIGNATION OF AUTHORIZED REPRESENTATIVE OF THE CONTRACTOR 
 
The Contractor shall assign a number or employee who will act as Project 
Manager during the course of this contract or during the course of a delivery 
order.  This official shall be responsible for affording liaison between the 
contract forces and the contracting office(s).  This designation shall be in 
writing with a copy furnished to the Contracting Officer. 
 
 
 

 



                 
 
 
 
 
   General Decision Number VA030026 
   Superseded General Decision No. VA020026 
   State: Virginia   Construction Type: 
   DREDGING   County(ies): 
   STATEWIDE 
   DREDGING CONSTRUCTION PROJECTS (Excluding HOPPER DREDGING) 
   Modification Number     Publication Date 
               0             06/13/2003 
  COUNTY(ies): 
  STATEWIDE 
   ENGI0025J  02/01/2003 
                                       Rates           Fringes 
  HYDRAULIC DREDGES 20" & OVER 
   Leverman                             19.90           4.01+a 
   Engineer                             18.72           4.01+a 
   Derrick Operator                     17.37           4.01+a 
   Electrician                          17.70           4.01+a 
   Carpenter                            17.27           3.01+a 
   Mate                                 15.70           3.81+a 
   Welder                               16.79           3.81+a 
   Spill Barge Operator                 17.03           3.81+a 
   Oiler                                12.75           3.61+a 
   Deckhand                             11.93           3.61+a 
   Shoreman                             11.70           3.61+a 
   Handyman                             11.93           3.61+a 
   Fill Placer                          17.27           4.01+a 
   Assistant Fill Placer                15.71           4.01+a 
  CLAMSHELL DREDGES: 
   Operator                             19.80           4.01+a 
   Engineer                             17,71           4.01+a 
   Welder                               16.52           3.81+a 
   Mate                                 15.91           3.81+a 
   Oiler                                12.75           3.61+a 
   Deckhand                             11.93           3.61+a 
   Scowman                              12.10           3.61+a 
   Handyman                             11.93           3.61+a 
  TUGS TENDING CLAMSHELL DREDGES: 
  LESS THAN 600 HP: 
   Tug Master                           15.88           4.01+a 
   Tug Captain                          15.37           4.01+a 
   Tug Deckhand                         11.93           3.61+a 
  TUGS TENDING CLAMSHELL DREDGES: 
  600 HP TO 1350 HP: 
   Tug Master                           16.87           4.01+a 
   Tug Captain                          15.53           4.01+a 
   Tug Deckhand                         11.93           3.61+a 
  TUGS TENDING CLAMSHELL DREDGES: 
  GREATER THAN 1350 HP: 
   Tug Master                           17.95           4.01+a 
   Tug Captain                          17.02           4.01+a 
   Tug Engineer                         17.02           4.01+a 
   Tug Deckhand                         11.93           3.61+a 



  STEWARD DEPARTMENT ON 
   CLAMSHELL DREDGES:: 
    Steward                             13.14           3.81+a 
    2nd Cook                            11.93           3.61+a 
    Night Cook                          11.93           3.61+a 
    Messman                             11.70           3.61+a 
    Janitor                             11.93           3.61+a 
  FOOTNOTE: 
   a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence 
    Day, Good Friday, Labor Day, Thanksgiving Day, Christmas 
    Day.  Plus Vacation contribution of 7% of straight time pay 
    for all hours worked. 
  ---------------------------------------------------------------- 
   SUVA2041A  11/01/1994 
                                       Rates           Fringes 
  HYDRAULIC DREDGES UNDER 20": 
   Leverman                             14.53           2.96+a 
   Engineer                             14.18           2.96+a 
   Derrick Operator                     13.20           2.96+a 
   Electrician                          13.45           2.96+a 
   Carpenter                            13.14           2.96+a 
   Mate                                 12.39           2.96+a 
   Welder                               12.78           2.96+a 
   Spill Barge Operator                 12.97           2.96+a 
   Spider Barge Operator                12.97           2.96+a 
   Tug Master                           12.29           2.96+a 
   Tug Mate                             11.76           2.96+a 
   Steward                              10.42           2.96+a 
   Oiler                                10.12           2.96+a 
   Deckhand                              9.50           2.96+a 
   Tug Deckhand                          9.50           2.96+a 
   Shoreman                              9.32           2.96+a 
   Second Cook                           9.50           2.96+a 
   Messman                               9.32           2.96+a 
   Rodman                                9.50           2.96+a 
   Handyman                              9.50           2.96+a 
   Night Cook                            9.50           2.96+a 
   Janitor/Porter                        9.50           2.96+a 
  DIPPER DREDGES: 
   Operator                             14.59           2.96+a 
   Engineer                             14.04           2.96+a 
   Welder                               12.78           2.96+a 
   Mate                                 12.39           2.96+a 
   Oiler                                10.12           2.96+a 
   Deckhand                              9.50           2.96+a 
   Launchman                            10.12           2.96+a 
   Scowman                               9.63           2.96+a 
   Rodman                                9.50           2.96+a 
   Handyman                              9.50           2.96+a 
  TUGS: 
   (Tending Dipper Dredges) 
   Tug Master                           13.16           2.96+a 
   Engineer                             12.96           2.96+a 
   Tug Mate                             11.87           2.96+a 
   Assistant Engineer                   11.75           2.96+a 
   Deckhand                              9.37           2.96+a 
   Cook                                  9.63           2.96+a 



  STEWARD DEPARTMENT: 
   (On Dipper Dredges) 
   Cook                                  9.27           2.96+a 
   Mess Cook                             8.74           2.96+a 
   Messman and Janitor                   8.61           2.96+a 
  DRILL BOATS: 
   Engineer                             14.18           2.96+a 
   Blaster                              13.69           2.96+a 
   Driller                              13.69           2.96+a 
   FOOTNOTES APPLICABLE TO ALL ABOVE CRAFTS: 
  a. PAID HOLIDAYS AND VACATION: 
    New Year's Day, Memorial Day, Independence Day, 
    Good Friday, Labor Day, Thanksgiving Day, and Christmas 
    Day; plus vacation contribution of 7% of straight time 
    pay for all hours worked. 
  ---------------------------------------------------------------- 
  Unlisted classifications needed for work not included within 
  the scope of the classifications listed may be added after 
  award only as provided in the labor standards contract clauses 
  (29 CFR 5.5(a)(1)(ii)). 
  ---------------------------------------------------------------- 
  In the listing above, the "SU" designation means that rates 
  listed under that identifier do not reflect collectively 
  bargained wage and fringe benefit rates.  Other designations 
  indicate unions whose rates have been determined to be 
  prevailing. 
        WAGE DETERMINATION APPEALS PROCESS 
  1.) Has there been an initial decision in the matter?  This can 
   be: 
  * an existing published wage determination 
  * a survey underlying a wage determination 
  * a Wage and Hour Division letter setting forth a 
    position on a wage determination matter 
  * a conformance (additional classification and rate) 
    ruling 
  On survey related matters, initial contact, including requests 
  for summaries of surveys, should be with the Wage and Hour 
  Regional Office for the area in which the survey was conducted 
  because those Regional Offices have responsibility for the 
  Davis-Bacon survey program.  If the response from this initial 
  contact is not satisfactory, then the process described in 2.) 
  and 3.) should be followed. 
  With regard to any other matter not yet ripe for the formal 
  process described here, initial contact should be with the Branch 
  of Construction Wage Determinations.  Write to: 
       Branch of Construction Wage Determinations 
       Wage and Hour Division 
       U. S. Department of Labor 
       200 Constitution Avenue, N. W. 
       Washington, D. C.  20210 
  2.) If the answer to the question in 1.) is yes, then an 
  interested party (those affected by the action) can request 
  review and reconsideration from the Wage and Hour Administrator 
  (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N. W. 



            Washington, D. C.  20210 
  The request should be accompanied by a full statement of the 
  interested party's position and by any information (wage payment 
  data, project description, area practice material, etc.) that the 
  requestor considers relevant to the issue. 
  3.) If the decision of the Administrator is not favorable, an 
  interested party may appeal directly to the Administrative Review 
  Board (formerly the Wage Appeals Board). Write to: 
            Administrative Review Board 
            U. S. Department of Labor 
            200 Constitution Avenue, N. W. 
            Washington, D. C.  20210 
  4.) All decisions by the Administrative Review Board are final. 
              END OF GENERAL DECISION 
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SECTION 01005

PROJECT WORK REQUIREMENTS AND RESTRICTIONS
2/04

PART 1   GENERAL

1.1   SUBMITTALS

The Contractor shall make submittals for the following listed reports and 
certificates as required by the specifications. The Contracting Officer may 
request submittals in addition to those specified when deemed necessary to 
adequately describe the work. Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings. Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements. Prior to submittal, 
all items shall be checked and approved by the Contractor's Quality Control 
(CQC) representative and each item shall be stamped, signed, and dated by 
the CQC representative indicating action taken in accordance with SECTION 
01451. Government approval is required for submittals with a "G" 
designation; submittals not having a "G" designation are for information 
only. When used, a designation following the "G" designation identifies the 
office that will review the submittal for the Government. The following 
shall be submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction and Postconstruction Submittals

Report of Surveys

Submit a completed Report of Surveys with data as specified for 
Before Oyster Shell Dredging Surveys, After Oyster Shell Dredging 
Surveys, and Oyster Habitat Construction Surveys.

1.2   References

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS (CFR)

33 USC CHAPTER 24 VESSEL BRIDGE-TO-BRIDGE COMMUNICATION

1.3   Special Work Requirements

The work is to be performed at various locations in the vicinity of 
Chesapeake Bay and it's tributaries. The Contractor shall perform the 
scheduled oyster shell dredging, oyster habitat construction and all other 
associated work in accordance with all requirements of the Environmental 
Permit(s) and as indicated in the Task Order and as specified herein. The 
Contractor is advised that any deviations from the construction methods and 
procedures indicated by the Task Order and as specified herein that are not 
prior-approved in writing by the Contracting Officer shall be cause for the 
Contracting Officer issuing a stop work order. Any stop work orders issued 
for such cause will not be subject to time extensions or cost recovery by 
the Contractor. Any non-compliance with or violation of the laws or 
regulations governing the work operations for the project may result in 
criminal and civil penalties against the Contractor.
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1.3.1   Security and Public Safety of Work Areas

The work areas are accessible in a limited manner to the general boating 
public; however, the Contractor is informed the Government will not 
undertake to exclude the public or restrict public access to the work areas 
during the work. The Contractor shall be solely responsible for protection 
of the public at all times for the duration of the contract and fully 
comply with the provisions of OSHA safe working practices and the Safety 
and Accident Prevention requirements of these specifications. The 
Contractor shall employ the use of signs, barricades, barriers, flagmen, 
and any other devices and measures required to insure public and worker 
safety at all times. Unless directed otherwise, the Contractor may perform 
the scheduled work from sunrise to sunset, 7 days a week. All lighting 
associated with the project shall be limited to the immediate area of 
active construction only. Such lighting shall be shielded, low-pressure 
sodium vapor lights directed to the maximum extent practical away from 
populated areas where applicable and to avoid excessive illumination of the 
water.

1.3.2   Noise Control and Abatement

The Contractor shall employ the use of properly installed and maintained 
mufflers, silencers, and manufacturer's recommended sound suppressors on 
all plant, machinery, and equipment used on this work.  The use of sound 
signals such as whistles, horns, or bells shall not be used if two-way 
radio communication can accomplish the required function.

1.3.3   Coordination with Other Contractors

During the period of this contract, other contracts may be in force for the 
construction of other features of work on or adjacent to the site of work 
being accomplished under this contract. The Contractor shall arrange his 
plant, and shall schedule and perform this work, so as to effectively 
cooperate with all other contractors and Government agencies. It shall be 
the responsibility of the Contractor on this contract to be fully informed 
of the extent of the limits of work to be performed by other contractors. 
Should there be any conflict between these limits, the Contractor shall 
immediately notify the Contracting Officer of the conflict, and the 
Contracting Officer's decision shall be final.

1.4   PHYSICAL DATA

1.4.1   Physical Conditions Information

The physical conditions indicated on the Task Order drawings and specified 
herein are the result of site investigations and surveys. Information and 
data furnished to the Contractor or referred to below is furnished for the 
Contractor's information; however, it shall be expressly understood that 
the Government will not be responsible for any interpretation or conclusion 
drawn from this information or data by the Contractor.

1.4.2   Site Related Weather Conditions

Complete weather forecasts, records and reports may be obtained from the 
National Weather Service in Wakefield, Virginia, telephone (757) 899-4200, 
Menu selection service or operator assisted as applicable.  The Contractor 
shall satisfy himself as to the hazards likely to arise from the weather 
conditions during the excavating period.
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1.4.3   Responsibility

The Contractor shall hold and save harmless the United States, it's 
officers, and employees from all claims that may arise as a result of the 
Contractor's negligence in connection with the work performed under the 
contract, from noncompliance by the Contractor with the provisions of the 
contract drawings and specifications, or from the instruction of the 
Contracting Officer.

1.5   LAYOUT OF WORK AND SURVEYS

1.5.1   General

The Contractor shall be responsible for the layout of all work and have all 
markings placed in the field marked by a licensed Professional Engineer or 
Surveyor currently licensed in the Commonwealth of Virginia. The Contractor 
shall establish and maintain at his own expense all markings of the oyster 
shell dredging areas and oyster habitat construction areas, and shall 
remove same upon completion of the work unless directed otherwise by the 
Government. The contract completion time will not be extended due to 
failure of the Contractor to adequately establish and maintain his markings 
of the work areas.

1.5.2   Electronic Survey and Positioning Systems

The Contractor shall utilize electronic survey and positioning systems to 
perform oyster shell dredging and oyster habitat construction operations, 
and all work accomplished with the use of the systems shall be reviewed and 
certified as accurate by the Contractor's Quality Control Manager. This 
signed certification shall be submitted as a part of the Daily Report of 
Operations in accordance with the requirements of SECTION 01451 to assure 
that all work performed with the use of the equipment and systems meets 
contract requirements.

1.5.3   Before Oyster Shell Dredging Surveys, After Oyster Shell Dredging 
Surveys, and Oyster Habitat Construction Surveys

The Contractor shall conduct Before Oyster Shell Dredging Surveys, After 
Oyster Shell Dredging Surveys, and Oyster Habitat Construction Surveys. All 
original field notes, computations, and all other records for the purpose 
of layout of surveys, dredging oyster shell, and construction of oyster 
habitat areas by the Contractor, shall be recorded in duplicating field 
books. The original pages of duplicating field books shall be stamped and 
signed by the independent professional engineer or surveyor as specified 
and furnished promptly to the Contracting Officer. The Contractor shall 
furnish the Contracting Officer cross-sectional profile data of the Oyster 
Shell Dredging Area and Oyster Habitat Construction area, conducted at 
50-feet consecutive intervals from North to South over the entire area, 
depicted to scale on 8-1/2" x 11" for each cross-sectional profile and in 
ASCII files having a descriptive header for each profile line followed by 
three columns:  Easting (x), Northing (y), and Elevation (z). In addition 
to the submittals required of the Contractor specified above, one-set of 
mylar drawings (ANSI D - 34" x 22") and a cd-rom with AutoCad 2000 
compatible digital file(s) of each respective drawing depicting 
hydrographic and topographic survey data shall be provided. All survey data 
and mapping shall be compiled and certified by the independent professional 
engineer or surveyor as specified and submitted as a completed Report of 
Surveys. The horizontal plane of reference for the surveys shall be the 
Virginia State Plane Coordinate System (South Zone), in U.S. Survey Feet, 
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North American Datum of 1983 (NAD 83).

1.5.4   Datum and Bench Marks

The plane of reference shall be mean lower low water (MLLW) as established 
by National Ocean Service (NOS), as identified on the Task Order drawings 
and referenced in these specifications. On 21 April 2003, the National 
Oceanic and Atmospheric Administration, National Ocean Service (NOS) 
updated the National Tidal Datum Epoch (NTDE) from the 1960-1978 epoch to 
the 1983-2001 epoch. The Contractor is informed the Task Order drawings 
issued for this contract may be prepared to either datum and, accordingly, 
all work to be performed under this contract shall be accomplished to the 
respective datum as identified on the Task Order drawings. Conversion of 
tidal datum and benchmark elevations referenced to tidal datum updated by 
the NOS, when applicable, shall be the Contractor’s responsibility. When 
applicable, information regarding conversion factors is available upon 
request from the Chief, Navigation Support and Survey Section, telephone 
(757) 441-7125, or the project Survey Manager, telephone (757) 441-7666.

1.5.4.1   Responsibility for Tide Measurements

It shall be the responsibility of the Contractor to obtain tide level 
measurements and predictions as required to conduct his work operations for 
the duration of the work.

1.5.5   Use of Coast Guard Navigation Aid Structures

The Commander, Fifth Coast Guard District, has authorized the Norfolk 
District, Corps of Engineers, and its Contractors to use fixed Federal aids 
to navigation structures, established and maintained by the U. S. Coast 
Guard, for support of temporary dredging tide gauges when performing 
Federal dredging operations. If a Contractor chooses to use navigation aid 
structures for this purpose, he shall abide by the following requirements:

a. The Contractor shall advise the Commander, Fifth Coast Guard 
District, Aids to Navigation Branch, Federal Building, 431 Crawford 
Street, Portsmouth, Virginia 23704, in writing, of his intention to 
attach tide gauges to navigation aid and structures, prior to 
commencing a dredging project.  This notice shall include the name of 
each aid to navigation to which tide gauges are to be attached, and the 
anticipated dates the gauges will be attached and removed.  A copy of 
this notice shall be furnished at this time to the Contracting Officer.

b. The Contractor shall be required to remove any temporary tide gauges 
immediately upon completion of dredging operations and demobilization 
of dredging plant. The Contractor shall at his expense repair or 
replace any aids that he has damaged or destroyed as a result of the 
Contractor's use of such aids.

c. This provision refers only to Federal aids to navigation structures 
and does not authorize the Contractor to utilize aids that are not 
established and maintained by the U. S. Coast Guard. This provision 
also does not authorize the Contractor to utilize Federal navigation 
aid structures for any purposes other than the support of temporary 
tide gauges.
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1.6   INSPECTION

1.6.1   General Inspection Requirements

The presence of the construction representative shall not relieve the 
Contractor of responsibility for the proper execution of the work in 
accordance with the specifications.  The Contractor will be required:

a. To furnish, on the request of the Contracting Officer or any 
construction representative, the use of such boats, boatmen, laborers, 
and material forming a part of the ordinary and usual equipment and 
crew of the construction plant as may be reasonably necessary in 
inspecting and supervising the work areas.

b. To furnish, on the request of the Contracting Officer or any 
construction representative, suitable transportation to and from the 
various pieces of plant and the staging areas, and within the work area 
as may be reasonably necessary in inspecting and supervising the work. 
Should the Contractor refuse, neglect, or delay compliance with these 
requirements, the specific facilities may be furnished and maintained 
by the Contracting Officer, and any resultant cost incurred by the 
government will be deducted from any amounts due or to become due the 
Contractor.

1.7   SIGNAL LIGHTS

The Contractor shall display signal lights and conduct his operations in 
accordance with the General Regulations of the Department of the Army and 
of the Coast Guard governing lights and day signals to be displayed by 
towing vessels with tows on which no signals can be displayed, vessels 
working on wrecks, dredges, and vessels engaged in laying cables or pipe or 
in submarine or bank protection operations, lights to be displayed on 
dredge pipe lines, and day signals to be displayed by vessels of more than 
65-feet in length moored or anchored in a fairway or channel, and the 
passing by other vessels of floating plant working in navigable channels, 
as approved by the Secretary of the Army and the Commandant,  U. S. Coast 
Guard.

1.8   BRIDGE-TO-BRIDGE RADIO COMMUNICATION

In order that radio communication may be made with passing vessels, all 
dredges engaged in work under this contract shall be equipped with 
bridge-to-bridge radio telephone equipment in accordance with 33 USC 
CHAPTER 24 , as applicable.  The radio telephone equipment shall operate on 
a single channel very high frequency (VHF), FM, on a frequency of 156.65 
megahertz with low power output having a communication range of 
approximately ten miles. The Federal Communications Commission has approved 
the frequency.

1.8.1   Radio

The Contractor shall provide the Government construction representative a 
portable radio capable of communicating with the dredge for the duration of 
work under this contract.  The Contractor shall maintain the radio as 
required.

1.9   NOTIFICATION OF COAST GUARD

Prior to commencement of work on this contract, the Contractor shall notify 
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the Commander, Fifth Coast Guard District of his intended operations and 
request that it be published in the Local Notice to Mariners.  This 
notification must be given in sufficient time so that it appears in the 
Notice to Mariners at least 5 workdays prior to the commencement of this 
contract.

1.9.1   Local Notice To Mariners

The Local Notice To Mariners (LNM) for the Fifth Coast Guard District is 
available by phone at (757) 398-6367. Additionally, LNM are on the Internet 
at: 

http://www.navcen.uscg.gov/lnm/d5/default.htm, and 
e-mail address: D5Local@LANTD5.uscg.mil. 

The LNM is the primary means for disseminating information concerning aids 
to navigation, hazards to navigation, and other items of marine information 
of interest to mariners on the waters of the United States, its 
territories, and possessions.  These notices are essential to all 
navigators for the purpose of keeping their charts, light lists, Coast 
Pilots and other nautical publications up-to-date.  These notices are 
published weekly.  They may be obtained free of charge, by making 
application to the Fifth Coast Guard District, Federal Building, 431 
Crawford Street, Portsmouth, Virginia 23704.

1.9.2   Navigation Aids

The Contractor shall not relocate or move any aids to navigation that have 
been established by the U.S. Coast Guard. If it becomes necessary to have 
any aid to navigation moved in order to complete dredging operations under 
this contract, the Contractor shall notify the U.S. Coast Guard in writing 
at the address above with a copy to the Contracting Officer not less than 
15 calendar days prior to such need for movement.  The Contractor shall 
notify the U.S. Coast Guard of the approximate time the navigation aid may 
be relocated to its original position. All notifications to the U.S. Coast 
Guard shall at the same time be provided to the Contracting Officer and 
recorded in the Daily Report of Operations. In the event that the 
Contractor disturbs or damages any navigation aid during work operations, 
which includes during mobilization or demobilization of his plant, the 
Contractor shall immediately stop the activity which disturbed or damaged 
the navigation aid, take immediate corrective action to prevent further 
disturbances or damage, and shall notify the Coast Guard immediately as to 
location, and at the same time notify the Contracting Officer.

1.10   EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE

1.10.1   Costs

Allowable cost for construction and marine plant and equipment in sound 
workable condition owned or controlled and furnished by a Contractor or 
subcontractor at any tier shall be based on actual cost data when the 
Government can determine both ownership and operating costs for each piece 
of equipment or equipment groups of similar serial and series from the 
Contractor's accounting records.  When both ownership and operating costs 
cannot be determined from the Contractor's accounting records, equipment 
costs shall be based upon the applicable provisions of EP 1110-1-8, 
"Construction Equipment Ownership and Operating Expense Schedule", Region 
II. Working conditions shall be considered to be average for determining 
equipment rates using the schedule unless specified otherwise by the 
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Contracting Officer.  For equipment not included in the schedule, rates for 
comparable pieces of equipment may be used or a rate may be developed using 
the formula provided in the schedule.  For forward pricing, the schedule in 
effect at the time of negotiations shall apply.  For retrospective pricing, 
the schedule in effect at the time the work was performed shall apply.

1.10.2   Rentals

Equipment rental costs are allowable, subject to the provisions of FAR 
31.105(d)(ii) and FAR 31.205-36 substantiated by certified copies of paid 
invoices.  Rates for equipment rented from an organization under common 
control, lease-purchase or sale-leaseback arrangements will be determined 
using the schedule except that rental costs leased from an organization 
under common control that has an established practice of leasing the same 
or similar equipment to unaffiliated lessees are allowable.  Costs for 
major repairs and overhaul are unallowable.

1.10.3   Data

When actual equipment costs are proposed and the total amount of the 
pricing action is over $25,000, cost or pricing data shall be submitted on 
the Standard Form 1411, "Contract Pricing Proposal Cover Sheet".  By 
submitting cost or pricing data, the Contractor grants to the Contracting 
Officer or an authorizing representative the right to examine those books, 
records, documents and other supporting data that will permit evaluation of 
the proposed equipment costs.  After price agreement the Contractor shall 
certify that the equipment costs or pricing data submitted are accurate, 
complete and current.

1.11   ENVIRONMENTAL LITIGATION

1.11.1   Litigation

If the performance of all or any part of the work is suspended, delayed, or 
interrupted due to an order of a court of competent jurisdiction as a 
result of environmental litigation, as defined below, the Contracting 
Officer, at the request of the Contractor, shall determine whether the 
order is due in any part to the acts or omissions of the Contractor or a 
subcontractor at any tier not required by the terms of this contract.  If 
it is determined that the order is not due in any part to acts or omissions 
of the Contractor or a subcontractor at any tier other than as required by 
the terms of this contract, such suspension, delay, or interruption shall 
be considered as if ordered by the Contracting Officer in the 
administration of this contract under the terms of the "Suspension of Work" 
clause of this contract.  The period of such suspension, delay, or 
interruption shall be considered unreasonable, and an adjustment shall be 
made for any increase in the cost of performance of this contract 
(excluding profit) as provided in that clause, subject to all the 
provisions thereof. The term "environmental litigation" means, a lawsuit 
alleging that the work will have an adverse effect on the environment or 
that the Government has not duly considered, either substantively or 
procedurally, the effect of the work on the environment.

1.12   HISTORICAL AND ARCHAEOLOGICAL FINDS

Federal legislation provides for the protection, preservation, and 
collection of scientific, prehistoric, historic, and archaeological data, 
including relics and specimens that might otherwise be lost as a result of 
any Federal construction project.  Should the Contractor, or any of the 
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Contractor's employees, or parties operating or associated with the 
Contractor, in the performance of this contract discover evidence of 
possible scientific, prehistoric, historic, or archaeological data, the 
Contractor shall immediately cease work at that location,  and notify the 
Contracting Officer, giving the location and nature of the findings.  The 
Contractor shall forward written confirmation to the Contracting Officer as 
directed.  The Contractor shall exercise care so as not to disturb or 
damage shipwrecks, artifacts or fossils uncovered during excavation, 
dredging and material placement operations, and shall provide such 
cooperation and assistance as may be necessary to preserve the findings for 
removal or other disposition. Any person who, without written permission, 
injures, destroys, excavates, appropriates, moves or removes any historic 
or prehistoric artifact, object of antiquity, or archaeological resource is 
subject to arrest and penalty of law. Where appropriate by reason of 
discovery, the Contracting Officer may order delays in the time of 
performance or changes in the work, or both. If such delays or changes are 
ordered, an equitable adjustment will be made in accordance with the 
applicable clauses of the contract.

1.13   PROFIT

1.13.1   Weighted Guidelines

Weighted guidelines method of determining profit shall be used on any 
equitable adjustment change order or modification issued under this 
contract.  The profit factors, expressed as a percent, shall be as follows:

Factor                          Rate    Weight   Value

Degree of Risk                   20
Relative difficulty of work      15
Size of Job                      15
Period of performance            15
Contractor's investment           5
Assistance by Government          5
Subcontracting                   25 
                                100

1.13.2   Values

Based on the circumstances of each procurement action, each of the above 
factors shall be weighted from .03 to .12 as indicated below.  The value 
shall be obtained by multiplying the rate by the weight.  The value column 
when totaled indicates the fair and reasonable profit percentage under the 
circumstances of the particular procurement.

1.13.2.1   Degree of Risk

Where the work involves no risk or the degree of risk is very small, the 
weighting should be .03; as the degree of risk increases, the weighting 
should be increased up to a maximum of .12.  Lump sum items will have, 
generally, a higher weighted value than the unit price items for which 
quantities are provided.  Other things to consider:  the portion of the 
work to be done by subcontractors, nature of work, where work is to be 
performed, reasonableness of negotiated costs, amount of labor included in 
costs, and whether the negotiation is before or after performance of work.
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1.13.2.2   Relative Difficulty of Work

If the work is most difficult and complex, the weighting should be .12 and 
should be proportionately reduced to .03 on the simplest of jobs.  This 
factor is tied in to some extent with the degree of risk. Some things to 
consider:  the nature of the work, by whom it is to be done, where, and 
what is the time schedule.

1.13.2.3   Size of Job

All work not in excess of $100,000 shall be weighted at .12.  Work 
estimated between $100,000 and $5,000,000 shall be proportionately weighted 
from .12 to .05.

1.13.2.4   Periods of Performance

Jobs in excess of 24 months are to be weighted at .12.  Jobs of lesser 
duration are to be proportionately weighted to a minimum of .03 for jobs 
not to exceed 30 days.  No weight where additional time not required.

1.13.2.5   Contractor's Investment

To be weighted from .03 to .12 on the basis of below average, average, and 
above average.  Things to consider:  amount of subcontracting, mobilization 
payment item, Government furnished property, equipment and facilities, and 
expediting assistance.

1.13.2.6   Assistance by Government

To be weighted from .12 to .03 on the basis of average to above average.  
Things to consider:  use of Government owned property, equipment and 
facilities, and expediting assistance.

1.13.2.7   Subcontracting

Shall be weighted inversely proportional to the amount of subcontracting.  
Where 80 percent or more of the work is to be subcontracted, the weighting 
is to be .03 and such weighting proportionately increased to .12 where all 
the work is performed by the Contractor's own forces.

1.14   PARTNERING

In order to most effectively accomplish this contract, the Government is 
willing to form a cohesive partnership with the Contractor. This 
partnership would strive to draw on the strengths of each organization in 
an effort to achieve a quality project done correctly, within budget, and 
on time. This partnership would be bilateral in make-up and partnership 
will be totally voluntary. Any cost associated with effectuating this 
partnership will be agreed to by all parties and will be shared equally 
with no change in contract price.

1.15   SUBCONTRACTS AND WORK COORDINATION

Contract Clauses "SUBCONTRACTS", "PERMITS AND RESPONSIBILITIES", and 
"MATERIAL AND WORKMANSHIP" are supplemented as follows:

(a)  Divisions or sections of specifications are not intended to 
control the Contractor in dividing the work among subcontractors, or to 
limit work performed by any trade.
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(b)  Contractor shall be responsible for coordination of the work of 
the trades, subcontractors, and materials.

(c)  The Government or its representative will not undertake to settle 
any difference between the Contractor and Contractor's subcontractors, 
or between subcontractors.

(d)  The Government reserves the right to refuse to permit employment 
on the work or require dismissal from the work of any subcontractor 
who, by reason of previous unsatisfactory work on Corps of Engineers 
projects, or for any other reason is considered by the Contracting 
Officer to be incompetent or otherwise objectionable.

PART 2   PRODUCTS (THIS PART NOT USED)

PART 3   EXECUTION (THIS PART NOT USED)

        -- End of Section --
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SECTION 01200

PROJECT MEETINGS
2/04

PART 1   GENERAL

1.1   SUBMITTALS (NOT APPLICABLE)

1.2   PRECONSTRUCTION CONFERENCE

1.2.1   Scheduling

After award of the construction contract and prior to the start of any 
construction work, the Contracting Officer (CO) will schedule and conduct a 
preconstruction conference. The Contractor's Project Manager, 
Superintendent and Quality Control System Manager shall attend this 
meeting. The Contractor is encouraged to have an officer of his company 
(Project Manager could be this person) and representation from each of his 
sub-contractors and major construction work divisions at the conference.  
This conference will be held at a location and time as specified by the CO.

1.2.2   Purpose

The purpose of this preconstruction conference is to enable the CO to 
outline the procedures that will be followed by the Government in its 
administration of this construction contract and to discuss the performance 
that will be expected from the Contractor.  This conference will allow the 
Contractor an opportunity to ask questions about the Government's 
supervision and inspection of contract work, about security requirements, 
regulations, and other similar matters.  The CO may invite Nature 
Conservancy and other Government personnel involved in the work to attend 
this conference.

1.2.3   Discussion Items

The following is a list of items for discussion during the preconstruction 
conference.  However, the Contracting Officer may include additional items 
for discussion as conditions and the work require.

a.  Authority of the Contracting Officer/Contracting Officer's 
Representative.

b.  Contractor's Progress Schedule.

c.  Correspondence Procedures.

d.  Contractor Labor Standards Provisions.

e.  Contract Modifications and Administrative Procedures.

f.  Contractor's Administrative, Laydown and Storage Areas.

g.  Procedures for Processing Submittals.  

h.  Payment Estimate Data and Procedures.
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i.  Contractor Utilities.

j.  Security Requirements and Other Regulations, if applicable.

k.  Government Furnished Equipment, if applicable.

l.  Disposition of Salvage Property.

m.  Contractor Insurance Requirements.

n.  Value Engineering Program.

o.  Contractor Performance Evaluation.

p.  Record of Construction Drawings.

q.  Warranty of Construction and Single Point of Contact.

r.  Turnover of Completed Facilities.

s.  Contractor Plan of Operations - The Contractor shall indicate his 
method(s) of layout and accomplishment of the scheduled work, and his 
verification/certification procedures for accuracy of the respective 
areas of work to be accomplished. 

t.  Contractor Required Notification Procedures

u.  Contractor's Submittal Register
    

v.  Contractor's Survey and Information Reporting Procedures

w.  Contractor's Placement Plans and Activity Hazard Analysis Related 
to Placement Procedures

   1.3   OTHER MEETINGS

Other meetings may be held after the Preconstruction Conference, and such 
meetings may include the following:

  
a.  Contractor's Site Safety and Health Plan

b.  Quality Control Plan

c.  Environmental Protection Plan

1.4   MINUTES OF MEETINGS

The Government will prepare minutes of the meeting and will provide the 
Contractor with a signed original for review and concurrence.  The minutes 
shall include all items discussed at the meeting and the Government will 
make all corrections provided by the Contractor and resubmit the corrected 
minutes to the Contractor within seven days.
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PART 2   PRODUCTS (THIS PART NOT USED)

PART 3   EXECUTION (THIS PART NOT USED)

        -- End of Section --
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SECTION 01270

MEASUREMENT AND PAYMENT
02/04

PART 1   GENERAL

1.1   SUBMITTALS

Not Used.

1.2   LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular lump sum or unit price payment item, shall 
be included in the listed lump sum item most closely associated with the 
work involved.  The lump sum price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.

1.2.1   Payment Item Nos. 0001 and 0002 Mobilization and Demobilization

All costs connected with the mobilization and demobilization of all of the 
Contractor's plant and equipment as defined below will be paid for at the 
contract lump sum price for this item.  Sixty percent of the lump sum price 
will be paid to the Contractor upon completion of his mobilization at the 
work site. The remaining forty percent will be paid to the Contractor upon 
completion of demobilization. In the event the Contracting Officer 
considers that the amount in this item, sixty percent which represents 
mobilization and forty percent which represents demobilization, does not 
bear a reasonable relation to the cost of the work in this contract, the 
Contracting Officer may require the Contractor to produce cost data to 
justify this portion of the bid.  Failure to justify such price to the 
satisfaction of the Contracting Officer will result in payment of actual 
mobilization costs, as determined by the Contracting Officer, at the 
completion of mobilization, and actual demobilization costs, as determined 
by the Contracting Officer, at the completion of demobilization. The 
determination of the Contracting Officer is not subject to appeal.

1.2.1.1   Mobilization

Mobilization is defined as an initial mobilization and subsequent 
mobilization, as applicable. The Initial Mobilization shall be awarded once 
as a part of the first Task Order issued during the Base or any subsequent 
Option Periods. The Subsequent Mobilization shall be awarded once as a part 
of a Task Order in which the Contractor's plant and equipment is not 
located in the nearby vicinity due to Contracting Officer directed 
demobilization, and an Initial Mobilization has already been awarded in the 
respective Base Period or Option Period.  Mobilization shall include all 
costs for operations accomplished prior to commencement of actual dredging 
operations, this shall include transfer of oyster shell dredging equipment 
and associated plant, oyster habitat construction equipment to site, and 
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any other associated work that is necessary in advance of the actual oyster 
shell dredging and oyster habitat construction operations. The Contractor's 
initial point of mobilization shall be Tribell Shoal, Virginia for the Base or 
any subsequent Option Periods.

1.2.1.2   Demobilization

Demobilization shall include general preparation for transfer of plant to 
its home base, cleanup of all sites of work including storage and staging 
areas, and transfer of plant to its home base.

1.3   UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract
unit price payments will be made are listed in the BIDDING SCHEDULE and 
described below.  The unit price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items.

1.3.1   Payment Item No. 0003 Oyster Shell Dredging

Payment to be made for all costs associated with oyster shell dredging 
shall include the cost of removal of oyster shell, plant for transport of 
oyster shell, and all other associated work to dredge the oyster shell and 
deposit in the barges and scows for transport, exclusive of the 
mobilization and demobilization as defined above. The total amount of 
material removed and to be paid for under this payment item will be 
measured by the cubic yard as measured in the barges or scows.

1.3.2   Payment Item No. 0004 Transportation of Plant from Designated 
Mobilization Point to First Oyster Shell Dredging Area and to Subsequent 
Oyster Shell Dredging Areas After Completion of Oyster Habitat Construction 

The contract price per waterway mile for transportation of plant from the 
designated mobilization point at Tribell Shoal, Virginia to the first oyster 
shell dredging area and to any subsequent oyster shell dredging areas after 
completion of oyster habitat construction in the event the Contractor is 
not allowed to demobilize, shall include all costs associated with the 
transport of the Contractor's oyster shell dredging equipment and 
associated plant. Transportation of plant between the designated 
mobilization point and first dredging area, and between subsequent dredging 
areas when applicable, will be measured and paid for by the linear mile as 
computed from the National Oceanic and Atmospheric Administration (NOAA) 
Nautical Charts for the area(s) in the Task Order.  Nautical Charts are 
maintained and can be obtained from Office of Coast Survey, a component of 
the National Ocean Service, by mail at: Office of Coast Survey, 1315 East 
West Highway, Silver Spring, MD 20910-3282; or from their web page at: 
http://chartmaker.ncd.noaa.gov/. Miles will be measured to the nearest 
1/10th mile. Final determination of river mile transportation calculations 
will be by the Contracting Officer.

1.3.3   Payment Item No. 0005 Transportation of Plant and Oyster Shell from 
Oyster Shell Dredging Area to Oyster Habitat Construction Area 

The contract price per waterway mile for this payment item shall include 
all costs associated with the transport of the dredged oyster shell and 
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associated plant from the oyster shell dredging area to the oyster habitat 
construction area. Transportation for this payment item will be measured 
and paid for by the linear mile as computed from the National Oceanic and 
Atmospheric Administration (NOAA) Nautical Charts for the area(s) in the 
Task Order.  Nautical Charts are maintained and can be obtained from Office 
of Coast Survey, a component of the National Ocean Service, by mail at: 
Office of Coast Survey, 1315 East West Highway, Silver Spring, MD 
20910-3282; or from their web page at: http://chartmaker.ncd.noaa.gov/. 
Miles will be measured to the nearest 1/10th mile. Final determination of 
river mile transportation calculations will be by the Contracting Officer.

1.3.4   Payment Item No. 0006 Oyster Habitat Construction Area

Payment to be made for all costs associated with oyster habitat 
construction shall include the cost of removing the oyster shell from the 
barges and scows and constructing the oyster habitat construction area to 
the lines and grades indicated, complete, including all other associated 
work as indicated in the Task Order and as spcified. The total amount of to 
be paid for under this payment item will be directly proportional to the 
measured cubic yard volumes as measured in the barges or scows.

1.3.5   Payment Item No. 0007 Contracting Officer Directed Standby Time
 
The contract price per day for Contracting Officer directed standby time 
shall include the contractor's costs for holding his plant, equipment and 
crew on site until further direction is given by the Contracting Officer. 
Time will be measured and paid for by the day (24 hours) and calculated to 
the nearest hour (1/24) day for payment. If the Contracting Officer directs 
that plant be placed in a standby status, the Contractor shall cease 
dredging operations and preparation for dredging operations, and shall 
secure the total dredge plant in a mooring location acceptable to the 
Contracting Officer.  The Contracting Officer will give the Contractor 72 
hour notice before plant is to be placed on standby status. When in standby 
status, plant will not be moved from the designated location unless 
approved by the Contracting Officer.  Upon written notice of removal of the 
plant from standby status by the Contracting Officer, the Contractor shall 
be prepared to resume operations within 72 hours. Payment for moving from a 
dredging area to a standby location, and from a standby location to the 
designated dredging area, will be paid for under Payment Item No. 0003.

1.4   MISPLACED MATERIAL

Any material that is deposited elsewhere than in places designated or 
approved by the Contracting Officer will not be paid for, and the 
Contractor may be required to remove such misplaced material and deposit it 
where directed by the Contracting Officer at the Contractor's expense.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

       -- End of Section --
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SECTION 01320

PROJECT SCHEDULE
1/04

PART 1   GENERAL

1.1   QUALIFICATIONS

The Contractor CQC representative shall be responsible for the preparation 
and certification as complete all required project Progress Schedule 
submittals and reports.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
project Progress Schedule as described below and specified in the CONTRACT 
CLAUSES shall be prepared.  The scheduling of construction shall be the 
responsibility of the Contractor.  Contractor management personnel shall 
actively participate in its development.  Subcontractors and suppliers 
working on the project shall also contribute in developing and maintaining 
an accurate Project Schedule.  The approved Project Schedule shall be used 
to measure the progress of the work, to aid in evaluating time extensions, 
and to provide the basis of all progress payments as applicable.

3.2   PROGRESS SCHEDULE

The Contractor shall submit his Progress Schedule to the Contracting 
Officer for approval at the Pre-Construction Conference specified in 
SECTION 01200. The Contractor shall indicate on the progress chart the bid 
items contained in the contract, showing the amount of the item and its 
relative weighted percentage of the total contract. The Contractor may 
separate features of work under each item to show salient work elements 
such as procurement of materials, mobilization and demobilization of plant 
and equipment, and supplemental work elements such as work features 
required prior to dredging. These salient features shall total to the cost 
and weighted percentages shown for each separate bid item. When quantity 
variations impact the weighted percentage of a separate item by five 
percent or more, the Contractor shall revise the project Progress Schedule 
to accurately reflect the impact of such variations. The Progress Schedule 
shall be prepared and certified as complete by the Contractor's Quality 
Control Representative in the form of a chart graphically indicating the 
sequence proposed to accomplish each work feature or operation.  The chart 
shall be prepared to show the starting and completion dates of all work 
features on a linear horizontal time scale beginning with date of Notice to 
Proceed, arrival date of Contractor's plant to the job site, all activities 
scheduled prior to dredging, dredging start and completion dates, calendar 
days to completion of all work, and contract completion date. Each activity 
in the construction shall be represented by an arrow and shall have a 
beginning and ending node (event). The entire project shall have only one 
beginning node and one ending node. The arrangement of arrows shall be such 
that they flow from the left to right. Each arrow representing an activity 
shall be annotated to show the activity description, duration and cost. The 
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Contractor shall indicate on the chart the important work activities that 
are critical to the timely overall completion of the project. Key dates for 
important features or portions of work features are milestone dates and 
shall be so indicated on the chart. Based on this chart, the Contractor 
shall prepare an earnings-time curve (S Curve) showing the rate of progress 
in terms of money and percent completion.

3.3   PROGRESS SCHEDULE FORMAT

The computer software system or manual method(s) used by the Contractor to 
produce his Progress Schedule and any required associated information shall 
require approval by the Contracting Officer prior to submittal by the 
Contractor. Any computer software utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
specification.  Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule.

3.4   UPDATED SCHEDULES

Update of the Progress Schedule shall be at weekly intervals or when the 
construction schedule has been revised. Reflect any changes occurring since 
the last update and certify by signature of the Contractor's Quality 
Control Officer and submit to the Contracting Officer as specified.

    -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES
01/04

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION AND CLASSIFICATION

The Contractor shall insure all submittals as required in the Contract are 
submitted to the government as identified and in accordance with the 
procedures specified in this Section.  Submittals may be required for work 
features and procedures in the specifications that are not listed or 
classified as indicated below. The Contractor shall still be required to 
list these submittals in his Submittal Register as required by the 
respective specification, and designate the submittal and action required 
in the register.

1.1.1   Submittal Identification

Submittals required are identified by SD numbers and titles with typical 
items to be submitted under this classification as follows:

SD-01   Preconstruction Submittals

Certificates of insurance
List of proposed subcontractors
List of proposed products
Construction Progress Schedule
Submittal schedule
Schedule of values
Health and safety plan
Activity Hazard Analysis
Quality control plan
Environmental protection plan

SD-02   Shop Drawings

As used in this section, drawings, schedules, diagrams, and other 
data prepared specifically for this contract, by contractor or 
through contractor by way of subcontractor, manufacturer, 
supplier, distributor, or other lower tier contractor, to 
illustrate portion of work.

SD-03   Product Data

Preprinted material such as illustrations, standard schedules, 
performance charts, instructions, brochures, diagrams,
manufacturer's descriptive literature, catalog data, and other 
data to illustrate portion of work, but not prepared exclusively 
for this contract.

SD-04   Samples

Physical examples of products, materials, equipment, assemblies, 
or workmanship that are physically identical to portion of work, 
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illustrating portion of work or establishing standards for
evaluating appearance of finished work or both.

SD-05   Design Data

Placement plan with proposed equipment usage and datum used and 
benchmark locations.

SD-06   Test Reports

Report signed by authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accord with specified 
requirements.

Results of environmental testing.

Report which includes findings of a test required to be performed 
by the contractor on an actual portion of the work or prototype 
prepared for the project before shipment to job site.

Report which includes finding of a test made at the job site or on 
sample taken from the job site, on portion of work during or after 
installation.

Investigation reports.

Daily checklists.

Final acceptance test and operational test procedure.

SD-07 Certificates

Statements signed by responsible officials of manufacturer of 
product, system or material attesting that product, system or 
material meets specification requirements. Must be dated after 
award of project contract and clearly name the project.

Document required of Contractor, or of a supplier, installer or
subcontractor through Contractor, the purpose of which is to 
further quality of orderly progression of a portion of the work by 
documenting procedures, acceptability of methods or personnel 
qualifications.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system 
or material, including special notices and Material Safety Data 
sheets concerning impedances, hazards and safety precautions.

SD-09   Manufacturer's Field Reports

Documentation of the testing and verification actions taken by
manufacturer's representative to confirm compliance with 
manufacturer's standards or instructions.

Factory test reports.

SD-10   Closeout Submittals
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Placement area profiles and surveys.

1.1.2   Submittal Classification

Submittals are classified as follows:

a. Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the 
entire system must be checked, and other items as designated by 
the Contracting Officer. Within the terms of the Contract Clause 
entitled "Specifications and Drawings for Construction," they are 
considered to be "shop drawings."

b. Information Only

All submittals not requiring Government approval will be for 
information only. They are not considered to be "shop drawings" 
within the terms of the Contract Clause referred to above.

1.2   APPROVAL OF SUBMITTALS

The approval of submittals by the Contracting Officer's Representative 
(COR), shall not be construed as a complete check, but will indicate only 
that the general method of construction, work scheduling, and other 
information are satisfactory.  Approval will not relieve the Contractor of 
the responsibility for any error which may exist, as the Contractor under 
the Contractor Quality Control (CQC) requirements of this contract is 
responsible for the dimensions, layout, and satisfactory construction of 
all work as indicated and specified. After submittals have been approved by 
the COR, resubmittal for the purpose of changing the approved Work Plan, 
Progress Schedule, designated Acceptance Sections, or for any other reason, 
will not be given consideration unless accompanied by an explanation as to 
why a change is necessary.

1.3   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the COR and promptly 
furnish a corrected submittal with the Daily CQC Report as specified for 
the initial submittal.  If the Contractor considers any correction 
indicated on the submittal(s) to constitute a change to the contract, 
notice as required under the Contract Clause entitled "Changes" shall be 
given at the same time to the COR.

1.4   WITHHOLDING OF PAYMENT

Payment for any part of the scheduled work accomplished by the Contractor, 
including transportation of the Contractor's plant to or from the site of 
the work, will not be made if required approvals for all parts of the 
scheduled work have not been obtained.

PART 2   PRODUCT (Not Used)
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PART 3   EXECUTION

3.1   GENERAL

The Contractor shall submit all items required and specified in these 
specifications, and as may be required by other portions of the scheduled 
work. Proposed deviations from the contract requirements shall be clearly 
identified. The required submittals shall be listed in the Contractor's 
Work Plan and on the Contractor's Submittal Register Form 4288-R. All 
requirements of submittals shall be coordinated with SECTION 01451. Any 
questions regarding submittals required of the Contractor will be discussed 
at the Preconstruction Conference specified in SECTION 01200. At this 
Conference, and during the progress of the work, the COR may request 
submittals in addition to those listed when deemed necessary to adequately 
describe the work covered in the respective sections.  Dimensions and units 
of weights and measures used on all submittals shall be the same as 
indicated and specified. Each submittal shall be complete and in sufficient 
detail to allow ready determination of compliance with contract 
requirements.  Prior to submittal, all items shall be checked and approved 
as complete by the CQC representative as specified in SECTION 01451.

3.2   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated, such as access/egress to the work area, and delivery/storage 
of materials prior to construction of features shall be scheduled to be 
coordinated with the requirements specified and submitted concurrently.

3.2.1   Submittal and Report Identification

All submittals and reports shall be complete, properly marked, adequately 
detailed, and identified with location of occurrence in the respective 
specification section with paragraph number, drawing number and location, 
and respective Plan or Report requirement, as applicable. The Contractor's 
CQC representative shall sign and date each submittal and report as 
complete.

3.3   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this SECTION is a sample Submittal Register (ENG Form 4288-R) 
showing those plans, lists, and items of equipment and materials for which 
submittals are required by the specifications. The Contractor is informed 
this sample form may not list all submittals that may be required of the 
Contractor; however, the Contractor shall utilize this form as a guide to 
provide, with his CQC Plan for approval, a complete Submittal Register 
listing all submittals required for the duration of the contract. The 
Submittal Register shall consist of individual pages representing the 
respective Specification Sections as shown in the attached sample. Columns 
"d" through "q" of the sample form indicate the method the Contractor is to 
use in identification of his submittals. In the respective Specification 
Sections and when so directed by specified requirements in other parts of 
the contract for a particular type of submittal, the Classification status 
to be inserted in Columns "p" and "q" is indicated. The Contractor's 
Quality Control Representative shall certify in writing as part of the CGC 
Plan the appropriate designation for all submittals has been made. The 
remainder of columns and how they are to be utilized during administration 
of the contract will be addressed at the Pre-Construction Conference as 
noted in SECTION 01200.
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3.4   TRANSMITTAL FORM (ENG FORM 4025)

At the end of this SECTION is a sample Transmittal Form (ENG Form 4025) 
which shall be used for transmittal coordination of all submittals. This 
form shall be completed by the Contractor identifying each item to be 
submitted. Special care shall be exercised to ensure proper listing of the 
date of the submittal transmittal, specification section and paragraph 
number pertinent to the data submitted for each item, and numerical 
sequence coordination with the Submittal Register Form 4288-R, Column "b".

        -- End of Section --
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SECTION 01355

ENVIRONMENTAL PROTECTION
2/04

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

  
U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions

40 CFR 68 Chemical Accident Prevention Provisions

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) U.S. Army Corps on Engineers Safety 
and Health Requirements Manual

WETLAND MANUAL Corps of Engineers Wetlands Delineation 
Manual Technical Report Y-87-1

1.2   DEFINITIONS

Environmental pollution and damage is defined as the presence of chemical, 
physical, or biological elements or agents that adversely affect human 
health or welfare; unfavorably alter ecological balances of plant or animal 
communities; or degrade the environment from an aesthetic, cultural or 
historic perspective.

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally, or historically.

1.2.2   Environmental Protection

Environmental protection is the prevention and control of pollution and 
habitat disruption that may occur to the environment during construction.  
The control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
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liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene), waste thinners, excess 
paints, excess solvents, waste solvents, excess pesticides, and 
contaminated pesticide equipment rinse water.

1.2.4   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.2.5   Wetlands

Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Official determination of whether or not an 
area is classified as a wetland must be done in accordance with WETLAND 
MANUAL.

1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall comply with all applicable Federal, 
State, and local laws and regulations.  The Contractor shall provide 
environmental protective measures and procedures to prevent and control 
pollution, limit habitat disruption, and correct environmental damage that 
occurs during construction.  The Contractor shall be responsible for any 
delays resulting from failure to comply with environmental laws and 
regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this SECTION by subcontractors.

1.5   PAYMENT

No separate payment will be made for work covered under this SECTION.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and notices obtained by the Contractor. 
All costs associated with this SECTION shall be included in the contract 
price.  The Contractor shall be responsible for payment of all fines and 
fees for violation or non-compliance with Federal, State, Regional and 
local laws and regulations.
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1.6   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures"

 
SD-01   Preconstruction Submittals

Environmental Protection Plan; G

Prior to commencement of any work, including delivery of any 
plant, equipment or construction materials to the site, submit a 
plan for environmental protection as specified herein.

The individual plans indicated below and their respective 
requirements specified herein, are Plans independent of the 
Environmental Protection Plan; however, due to the respective 
requirements within each to be environmental in nature, each Plan 
shall be included with the Environmental Protection Plan for 
approval.

Spill Control Plan; G
Recycling and Solid Waste Minimization Plan; G
Air Pollution Control Plan; G
Contaminant Prevention Plan; G
Historical, Archaeological, Cultural Resources, Biological 
Resources and Wetlands Plan; G
Operational Plan; G

1.7   ENVIRONMENTAL PROTECTION PLAN REQUIREMENTS

The Contractor shall submit an Environmental Protection Plan for review and 
approval by the Contracting Officer. This Environmental Protection Plan 
shall consist of a written narrative, as well as any individual plans, 
supplemental drawings, documents, and photographs required to verify the 
Contractor's work will be in accordance with the environmental permits and 
all laws and regulations governing the work as indicated and specified. The 
Contractor shall submit this plan and all supplementary data for approval 
at least 10 calendar days prior to the scheduled Preconstruction 
Conference. The Contractor will be informed in writing of any revisions as 
may be required by the Contracting Officer at the Preconstruction 
Conference and shall submit a final plan for final approval not later than 
5 calendar days prior to start of scheduled construction activities.  
Acceptance is conditional and is predicated upon satisfactory performance 
during construction.  The Government reserves the right to require the 
Contractor to make changes in the Environmental Protection Plan or 
operations if the Contracting Officer determines that environmental 
protection requirements are not being met.  The plan shall detail the 
actions that the Contractor shall take to comply with all applicable 
Federal, State, and local laws and regulations concerning environmental 
protection and pollution control and abatement, as well as the additional 
specific requirements of this contract.  No physical work at the site, 
including delivery of the Contractor's plant and equipment and construction 
materials, shall begin prior to acceptance by the Contracting Officer of 
the Contractor's Environmental Protection Plan covering the work to be 
performed. No requirement in this Section shall be construed as relieving 
the Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
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Plan.

1.7.1   Contents of Environmental Protection Plan

The purpose of the Environmental Protection Plan is to present a 
comprehensive overview of known or potential environmental issues which the 
Contractor must address during construction.  Issues of concern shall be 
defined within the Environmental Protection Plan as outlined in this 
section.  The Contractor shall address each topic at a level of detail 
commensurate with the environmental issue and required construction 
task(s).  Topics or issues which are not identified in this SECTION, but 
which the Contractor considers necessary, shall be identified and discussed 
after those items formally identified in this SECTION. The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor. 
The Environmental Protection Plan shall comply with the requirements of EM 
385-1-1 and include, but not be limited to, the following:

a.  Name of person within the Contractor's organization who is 
responsible for ensuring adherence to the Environmental Protection Plan 
and those who may be delegated with separate responsibilities subject 
to approval of the CO.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.  When applicable to the work to be performed, an erosion and 
sediment control plan which identifies the type and location of the 
erosion and sediment controls to be provided.  The plan shall include 
monitoring and reporting requirements to insure that the control 
measures are in compliance with the erosion and sediment control plan, 
Federal, State, and local laws and regulations.

f.  When applicable, drawings showing locations of proposed pipeline 
alignments, material storage areas, equipment storage structures, and 
sanitary facilities.

g.  The Contractor shall include in the plan, as coordinated with the 
Activity Hazard Analysis and as required in the specifications, the 
details of environmental monitoring requirements and a description of 
how this monitoring will be accomplished under the laws and regulations 
governing the work.

h.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas.

i.  The Contractor shall provide, as part of the Environmental 
Protection Plan, a list of all State and local environmental laws and 
regulations that apply to the construction operations under the 
Contract.

The Contractor shall include the following listed Plans for approval at the 
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same time the Environmental Protection Plan is submitted:

A Spill Control Plan that shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by the Emergency Response and Community 
Right-to-Know Act or regulations 40 CFR 68, 40 CFR 302, 40 CFR 355, and 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer in addition to the legally required Federal, 
State, and local reporting channels (including the National 
Response Center at 1-800-424-8802 and the Virginia DEQ, Northern 
Virginia Regional Office, 13901 Crown Court, Woodbridge, Va. 
22193, phone (703) 583-3800) if a reportable quantity spill 
occurs.  The plan shall contain a list of the required reporting 
channels and telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

A Solid Waste Disposal Plan identifying methods and locations for solid 
waste disposal.  The plan shall include schedules for disposal.  The 
Contractor shall identify any subcontractors responsible for the 
transportation and disposal of solid waste.  Licenses or permits shall 
be submitted for solid waste disposal sites that are not a commercial 
operating facility.  Evidence of the disposal facility's acceptance by 
signature of authorized agent of the solid waste to be disposed in the 
site shall be attached to this plan.  The report shall be submitted 
with the Daily Report of Operations and shall indicate by way-bills the 
total amount of waste generated and total amount of waste in cubic 
yards or tons disposed.

A Recycling and Solid Waste Minimization Plan with a list of measures 
to reduce consumption of energy and natural resources.  The plan shall 
detail the Contractor's actions to comply with and to participate in 
Federal, State, Regional, and local government sponsored recycling 
programs to reduce the volume of solid waste at the source.

An Air Pollution Control Plan detailing provisions to assure that dust, 
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debris, materials, trash, and other wastes generated by the 
Contractor's activities do not become air borne and travel off the 
project site.

A Contaminant Prevention Plan that: identifies potentially hazardous 
substances to be used on the job site; identifies the intended actions 
to prevent introduction of such materials into the air, water, or 
ground; and details provisions for compliance with Federal, State, and 
local laws and regulations for storage and handling of these materials. 
 In accordance with EM 385-1-1, a copy of the Material Safety Data 
Sheets (MSDS) and the maximum quantity of each hazardous material to be 
on site at any given time shall be included in the contaminant 
prevention plan.  As new hazardous materials are brought on site or 
removed from the site, the plan shall be updated.

A Historical, Archaeological, Cultural Resources, Biological Resources 
and Wetlands Plan that defines procedures for identifying and 
protecting historical, archaeological, cultural resources, biological 
resources and wetlands known to be on or in the vicinity of the project 
site: identifies procedures to be followed if historical 
archaeological, cultural resources, biological resources and wetlands 
not previously known to be onsite or in the area are discovered during 
construction.  The plan shall include methods to assure the protection 
of known or discovered resources and shall identify lines of 
communication between Contractor personnel and the Contracting Officer.

An Operational Plan showing the proposed activity in each
portion of the area and identifying the areas of limited use or
nonuse. The Operational Plan shall clearly define those measures the 
Contractor will utilize to minimize disturbance to existing features at 
the site to the maximum extent possible, including vegetative, 
topographic, and drainage pattern features. Plan shall include measures 
for marking the limits of use areas. 

1.8   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings, plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

1.9   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.
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PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   PROTECTION OF FEATURES

This SECTION supplements the CONTRACT CLAUSE "PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS".  The 
Contractor shall prepare a list of features requiring protection under the 
provisions of the CONTRACT CLAUSE that are not specifically identified on 
the drawings or otherwise specified as environmental features requiring 
protection.  The Contractor shall protect those environmental features as 
indicated and specified, in spite of interference that their preservation 
may cause to the Contractor's work under the contract.

3.2   SPECIAL ENVIRONMENTAL REQUIREMENTS (Permits)

This SECTION supplements the Contractor's responsibility under the CONTRACT 
CLAUSE "PERMITS AND RESPONSIBILITIES" to the extent that environmental 
permits for the required work will be issued with the Task Order. These 
special environmental requirements are an outgrowth of environmental 
commitments made by the Government during the project development. All work 
hall be in strict compliance with the conditions applicable and as set 
forth in the Environmental Permits. The Contractor is advised that any 
deviations from the construction methods and procedures indicated by the 
Task Order plans, the specifications and Environmental Permits that are not 
prior approved in writing by the Contracting Officer, or any non-compliance 
with or violation of the conditions stated in the permits noted herein, 
shall be cause for the Contracting Officer issuing a stop work order. Any 
stop work orders issued for any of these causes will not be subject to time 
extensions or cost recovery by the Contractor. Any non-compliance with or 
violation of the conditions stated in the permits noted herein may result 
in revocation of the permits for the project and may result in criminal and 
civil penalties against the Contractor. 

3.3   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify any land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
dredged, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without approval.  No ropes, cables, or guys shall be fastened to or 
attached to any trees for anchorage unless specifically authorized.  The 
Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.  Stone, 
soil, or other materials displaced into uncleared areas shall be removed by 
the Contractor.

3.3.1   Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract.  Isolated areas 
within the general work area which are not to be disturbed shall be marked 
or fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, any markers shall be visible in the dark.  The 
Contractor's personnel shall be knowledgeable of the purpose for marking 
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and protecting particular objects.

3.4   WATER RESOURCES

The Contractor shall monitor construction activities to prevent pollution 
of surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation.  All water areas affected by construction 
activities shall be monitored by the Contractor. The Contractor shall 
perform monitoring, inspections, sampling and testing, reporting, and 
record keeping as indicated and specified.

3.5   PROTECTION OF MARINE ANIMALS, WILDLIFE AND VEGETATION

The Contractor is informed that the work areas are in a portion of Virginia 
frequented by migratory birds and is a native habitat for eagles, hawks, 
egrets, herons, pelicans, terns, and other wildlife that are identified as 
either endangered species protected by federal law or species of special 
concern for Commonwealth of Virginia agencies. If, in the performance of 
this contract, evidence of the possible disturbance to any such migratory 
bird or listed species may occur, the Contractor shall notify the 
Contracting Officer immediately, giving the location and nature of the 
findings. The Contractor shall advise all personnel associated with the 
operation of the vessels and plant of the civil and criminal provisions of 
the Endangered Species Act (ESA), the Migratory Bird Act, and the Marine 
Mammal Protection Act (MMPA). In the event that endangered or protected 
species are affected by this work, the work under this contract may be 
suspended or terminated as determined by the Contracting Officer. All crew 
members of the hopper dredge, attendant plant operators, and those 
sub-contractors employed on the work shall be required to read and certify 
in writing they are aware of the contents of this specification and the 
Contractor's Environmental Protection Plan. Copies of this SECTION and the 
Environmental Protection Plan, including a posting warning of the civil and 
criminal liabilities that violators are subject to for non-compliance to 
the requirements of them, shall be clearly posted with other required 
postings on-site for employees. 

3.6   U.S. DEPARTMENT OF AGRICULTURE (USDA) QUARANTINED CONSIDERATIONS

The Contractor shall thoroughly clean all construction equipment at the 
prior job site in a manner that ensures all residual soil is removed and 
that egg deposits from plant pests are not present.  The Contractor shall 
consult with the USDA Plant Protection and Quarantine (USDA - PPQ) 
jurisdictional office for additional cleaning requirements that may be 
necessary.

3.7   WETLANDS AND NATURAL HABITAT

Use of the Contractor's plant to construct the scheduled work, including 
the associated use of ropes, cables, or guys over wetlands and in natural 
habitat areas, shall be scheduled in a manner to disturb the wetlands and 
natural habitat areas to the minimum necessary to accomplish the work. Any 
damage to wetlands or natural habitat areas shall be repaired to original 
condition at no additional expense to the government. The Contracting 
Officer will notify the Contractor in writing of any observed noncompliance 
with the previously mentioned Federal, State or local laws or regulations, 
permits, and other elements of the Contractor's environmental protection 
plan. The Contractor shall, after receipt of such notice, inform the 
Contracting Officer of proposed corrective action and take such action when 
approved. If the Contractor fails to comply promptly, the Contracting 
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Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken. No time extensions shall be 
granted or costs or damages allowed to the Contractor for any such 
suspensions.

3.8   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up".  The Contractor shall, unless 
otherwise instructed in writing by the Contracting Officer, obliterate all 
signs of temporary construction facilities such as haul roads, work area, 
structures, foundations of temporary structures, stockpiles of excess or 
waste materials, and other vestiges of construction prior to final 
acceptance of the work.  The disturbed land area shall be graded, filled 
and the entire area seeded unless otherwise indicated.

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL
2/04

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction 

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product that complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence. 

3.2   QUALITY CONTROL PLAN

3.2.1   General

Prior to start of the scheduled work operations, the Contractor shall 
furnish his CQC plan to the COR for acceptance.  The CQC Plan the 
Contractor proposes to implement shall identify the personnel, procedures, 
instructions, records, and forms, and, as a minimum, shall include:

a.  A description of the quality control organization, including a 
chart showing lines of authority by name with duties and 
responsibilities of their respective position, qualifications (in 
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resume format), and acknowledgment that the CQC staff shall 
implement the three phase control system for all aspects of the 
work specified.

b.  The number, classifications, qualifications, duties, 
responsibilities and authorities of personnel.  A copy of the 
letter, signed by an authorized official of the firm, which 
describes the responsibilities and delegates the sufficient 
authorities to adequately perform the functions of the CQC System 
Manager, including authority to stop work which is not in 
compliance with the contract.  The CQC System Manager shall issue 
letters of direction to all other various quality control 
representatives outlining duties, authorities and 
responsibilities, and shall furnish copies to the Government at 
the same time.

c.  Control, verification and acceptance testing procedures for 
each specific test to include the test name, specification 
paragraph requiring test, feature of work to be tested, test 
frequency, and person or laboratory responsible for each test 
(laboratory facilities will be approved by the CO).

d. Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite
fabricators, suppliers, and purchasing agents. These procedures
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e. Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

f. Procedures for tracking construction deficiencies from
identification through acceptable corrective action. These
procedures shall establish verification that identified
deficiencies have been corrected.

g. Reporting procedures, including proposed reporting formats.

h. A list of the definable features of work. A definable feature 
of work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment. Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable feature 
under a particular section. This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan 

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.
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3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

As soon as practicable after receipt of Notice to Proceed (NTP) and before 
start of the scheduled work, and prior to acceptance by the Government of 
the CQC Plan, the Contractor shall meet with the Contracting Officer or 
Authorized Representative and discuss the Contractor's quality control 
system. The Contractor's Project Manager, Submittals Clerk and Quality 
Control Manager, Dredge Captain and Plant Operators, and the Surveyor or 
Engineer to be employed by the Contractor to perform all surveys and layout 
of the work required of the Contractor shall attend this meeting.  The 
Contractor is encouraged to have an officer of his company and 
representation from any major subcontractors at the conference. The CQC 
Plan shall be submitted for review a minimum of 14 calendar days prior to 
the Coordination Meeting. During the meeting, a mutual understanding of the 
system details shall be developed, including the forms for recording the 
CQC operations, control activities, testing, administration of the system 
for both onsite and offsite work, and the interrelationship of Contractor's 
Management and control with the Government's Quality Assurance.  Minutes of 
the meeting shall be prepared by the Government and signed by both the 
Contractor and the Contracting Officer.  The minutes shall become a part of 
the contract file.  There may be occasions when subsequent conferences will 
be called by either party to reconfirm mutual understandings, to address 
deficiencies in the CQC system, or clarify procedures which may require 
corrective action by the Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization that shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to interview and 
acceptance by the Contracting Officer or his designated representative.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor. The CQC System Manager will be held responsible for the quality 
of work on the job and is subject to removal by the Contracting Officer for 
non-compliance with quality requirements specified in the contract.  The 
CQC System Manager shall be: 

a. A graduate engineer, graduate architect, graduate of construction 
management, or an experienced construction management person with a minimum 
of five years experience in dredging work similar in magnitude and duration 
to this contract. This experience shall include work in environments with 
turtle and other listed species protection restrictions and compliance with 
environmental requirements in the Commonwealth of Virginia.
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This CQC System Manager shall be on the site at all times during 

construction and shall be employed by the prime Contractor.  The CQC System 
Manager shall be assigned as System Manager but may have duties as project 
superintendent in addition to quality control.  An alternate for the CQC 
System Manager shall be identified in the plan to serve in the event of the 
System Manager's absence.  The requirements for the alternate shall be the 
same as for the designated CQC System Manager.

3.4.3   Additional Requirement

 In addition, this experience shall include successful completion of Course 
entitled "Construction Quality Management for Contractors". The Contractor 
and his designated CQC staff shall have completed this training within 
60 calendar days of receipt of his Notice To Proceed.  This course is 
offered periodically by the Corps of Engineers. Specific times and 
locations are available from the Norfolk District, telephone (757) 441-7723.

3.4.4   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of the paragraphs of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and equipment have been 
tested, submitted, and approved.
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d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours, excluding 
non-workdays, in advance of beginning the preparatory control 
phase.  This phase shall include a meeting conducted by the CQC 
System Manager and attended by the superintendent, other CQC 
personnel (as applicable), and the foreman responsible for the 
definable feature.  The results of the preparatory phase actions 
shall be documented by separate minutes prepared by the CQC System 
Manager and attached to the daily CQC report. The time and date of 
the preparatory phase meeting shall be coordinated with the 
Progress Schedule. The Contractor shall instruct applicable 
workers as to the acceptable level of workmanship required in 
order to meet contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of each definable feature 
of work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours, excluding 
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non-workdays, in advance of beginning the initial phase.  Separate 
minutes of this phase shall be prepared by the CQC System Manager 
and attached to the daily CQC report.  Exact location of initial 
phase shall be indicated for future reference and comparison with 
follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given. If 
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approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge to reimburse the Government for each succeeding 
recheck of the laboratory or the checking of a subsequently selected 
laboratory.  Such costs will be deducted from the contract amount due the 
Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.8   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.
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f.  Offsite surveillance activities, including actions taken.

g.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

h.  Instructions given/received and conflicts in plans and/or 
specifications.

i.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report. All calendar days shall be accounted for throughout the life 
of the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.9   SAMPLE FORMS

Sample forms for recording of Preparatory and Initial Phase Inspections, 
Contractor Quality Control Reports and Report of Operations - Dredges are 
included at the end of this SECTION. The Contractor shall utilize these 
forms as a guide only in the planning and scheduling of his work; however, 
the actual CQC requirements as specified in this SECTION will be 
fullyimplemented by the Governmet at the Pre-Construction Conference.

3.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

   
     -- End of Section --
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SAMPLE FORM

PREPARATORY PHASE CHECKLIST



PREPARATORY PHASE CHECKLIST 
 
Date Preparatory Held:    
 

Contract No.:    Spec. Section & Paragraph   
 
Title:     Drawing Sheet Numbers    
 
MAJOR DEFINABLE FEATURE OF WORK:        
 
A. PERSONNEL PRESENT: 
 
NAME    POSITION    COMPANY 
 
1)                 
 
2)                 
 
3)                 

 
4)                 
 
5)                 
 
6)                 
  
7)                 
 
8)                 
 
9)                 
 
10)                 
(List additional personnel on reverse side) 

 
B. Has each specification paragraph, drawing, and permit requirement been 

studied: YES  NO  
 
C. TRANSMITTALS INVOLVED: 
 

NUMBER & ITEM  CODE  CONTRACTOR OR GOVERNMENT APPROVAL 
 

1)                 

2)                 
 
3)                 
 
4)                 
 
5)                 
  
6)                 
 

 
 
 



C(1). Have all items involved been approved?   YES  NO  
 

If NO, list items:          
             
 
D. ARE ALL MATERIALS ON HAND? YES  NO  
 

Have all materials been checked for contract compliance against 
approved shop drawings? YES  NO  
 

D(1).  Items not on hand or not in accordance with transmittals: 
 
1)            
 
2)            
 
3)            
 
4)            
 

 
E. TESTS REQUIRED IN ACCORDANCE WITH CONTRACT REQUIREMENTS: 
 
TEST     PARAGRAPH 
 
1)            
 
2)            
 
3)            
 
4)            
 

 
F. ACCIDENT PREVENTION PREPLANNING – HAZARD CONTROL MEASURES: 
 
F(1). Applicable Outlines (Attach complete copies): 
 
1)            
 
2)            
 
3)            
 
4)            
 
5)            
 
6)            
 
7)            
 
8)            

 
 
 
 



F(2). Operational Equipment and Operator Checklists:
 
FOR EQUIPMENT: 
 
1)            
 
2)            
 
3)            
 

 
FOR OPERATOR: 
 
1)            
 
2)            
 
3)            
 

 
G. HAVE PROCEDURES FOR ACCOMPLISHING WORK BEEN REVIEWED WITH 

APPROPRIATE PEOPLE: YES  NO   
 
H. HAS ALL PRELIMINARY WORK BEEN ACCOMPLISHED IN ACCORDANCE WITH 

CONTRACT REQUIREMENTS AND IS THIS FEATURE OF WORK READY TO START: 
YES      NO  

 
H(1). Explain any problems:         
 

            
 
            
 
            
 
            
 
            
 
            
 
            

 
 
 
 
 
 
 
 
             

QUALITY CONTROL REPRESENTATIVE 



SAMPLE FORM

INITIAL PHASE CHECKLIST



INITIAL PHASE CHECKLIST 
 
Contract No.:    Date:       

 
Spec. Section & Paragraph   

 
 
Description and Location of Work Inspected:      
 
             
 
 

REFERENCE CONTRACT DRAWINGS:        
 
A. PERSONNEL PRESENT: 
 
NAME    POSITION    COMPANY 
 
1)                 
 
2)                 
 
3)                 

 
4)                 
 
5)                 
 
6)                 
  

 
B. MATERIALS AND EQUIPMENT BEING USED ARE IN STRICT COMPLIANCE WITH THE 

CONTRACT:           YES  NO  
 

If NO, Explain:           
             
             
 
 

C. WORKMANSHIP IS ACCEPTABLE: YES____ NO___  STATE AREAS WHERE 
IMPROVEMENT IS NEEDED:         
            
             

 
 
D. SAFETY VIOLATIONS AND CORRECTION ACTION TAKEN:     
                
                            
 
 
 
 
             

QUALITY CONTROL REPRESENTATIVE 



SAMPLE FORM

CONTRACTOR QUALITY CONTROL REPORT



REPORT NO. 
CONTRACTOR QUALITY CONTROL REPORT 

DATE 
PROJECT/CONTRACT NUMBER SUPERINTENDENT 
CONTRACTOR WEATHER 

PRECIPITATION PAST 24 HOURS(inches) :                             TEMPERATURE (F): MINIMUM                  MAXIMUM 

WERE THER ANY DELAYS IN WORK PROGRESS TODAY? NO___ YES___  
If YES, Explain: 

VERBAL INSTRUCTIONS GIVEN BY THE GOVERNMENT: 

HAS ANYTHING DEVELOPED WHICH MIGHT LEAD TO A CHANGE ORDER OR CLAIM? NO___ YES___ 
If YES, Explain: 
 
 
 
 

 
NOTE: Official notification of claim must be made to the Contracting Officer by separate correspondence. 

SAFETY INSPECTION/MEETINGS: Indicate inspections made, items inspected, deficiencies noted and corrective action taken. 
 
 
 
 
 
 
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? NO___ YES ___  If YES, attach accident report. 

PRIME CONTRACTOR/SUBCONTRACTOR WORKFORCE 
(If space provided below is inadequate, use additional sheets)  

No. TRADE HOURS EMPLOYER No. TRADE HOURS EMPLOYER 

        

        

        

        

        

        
CUMULATIVE TOTAL HOURS OF WORK  TOTAL WORK HOURS ON JOB SITE THIS DATE 

HOURS FROM PREVIOUS REPORT TOTAL WORK HOURS FROM START OF CONSTRUCTION 

MAJOR ITEMS OF EQUIPMENT 

TYPE/CAPACITY No. STANDBY HOURS OPERATING HOURS 
    

    
    
    
    
 
 



THREE PHASE INSPECTION 

ADVANCE NOTICE OF PREPARATORY, INITIAL OR FINAL FOLLOW-UP INSPECTION:  
(Minimum five working days notice required)  

PREPARATORY INSPECTION HELD TODAY:  
Indicate Definable Features of Work.  Attach Preparatory Checklist. 

INITIAL INSPECTION HELD TODAY: 
Indicate Definable Features of Work.  Attach Initial Checklist. 

FINAL FOLLOW-UP INSPECTION HELD TODAY: 
Indicate NAS Activity Number.  Attach Final Follow-up Checklist. 

ACTIVITIES IN PROGRESS: Attach daily CQC follow-up inspection deficiencies/corrections noted. 

ACTIVITY NUMBER 
S=START 
C=CONTINUING 
F=FINISH 

DESCRIPTION OF WORK ACTUALLY PERFORMED/MAJOR MATERIAL DELIVERIES TODAY 

   
   
   
   
   
   
   
   
   
CQC TESTING 

ACTIVITY NUMBER DESCRIPTION OF TESTS PERFORMED PASSED/FAILED 

   
   
   
USER SCHOOLING CONDUCTED 

ACTIVITY NUMBER DESCRIPTION OF SCHOOLING 
  
  
INSTALLED PROPERTY PRICING DATA ATTACHED:   YES ____  NO ____ 

TRANSFERRED PROPERTY, DD-1149 ATTACHED:         YES____   NO ____ 

QA COMMENTS CORRECTED TODAY:                             YES____   NO ____ 

EQUIPMENT SAFETY CHECKLIST ATTACHED:              YES____  NO ____ 
GENERAL COMMENTS: 
 
 
 
 
 
 
 
CONTRACTOR CERTIFICATION: On behalf of the contractor, I certify that this report is complete and correct and all equipment 

and material used and work performed during this reporting period are in compliance with the 
contract plans and specifications, to the best of my knowledge, except as noted above. 

Authorized Contractor Representative: _____________________________________________________ 
 
Report Date: ________________   Date submitted to Government Representative: __________________  

 



SAMPLE FORM

REPORT OF OPERATIONS 

DREDGES
(ENG FORM 4267)



HAS ANYTHING DEVELOPED WHICH MIGHT LEAD TO A 
CHANGE ORDER OR CLAIM?
(If "YES", explain under remarks on back)

AVERAGE
DEPTH

DIPPER OR BUCKET  
                                       cu. yds.

HORSEPOWER OF 

DAILY REPORT OF OPERATIONS - DREDGES

AVERAGE WIDTH OF CUT

ITEM

FEET

UNIT QUANTITY

AVG. DREDGED PER PUMP. HR,
SCOWS LOADED
AVERAGE LOAD PER SCOW CU. YDS.

FLOATING PIPE:    SHORE PIPE:

CUBIC YARDS REMOVED
AMOUNT DREDGED THIS PERIOD:

(1) GROSS (computed amount)   
(2) CREDITED (pay place)  

AMOUNT PREVIOUSLY REPORTED:
(1) GROSS (computed amount) 
(2) CREDITED (pay place)  

TOTAL AMOUNT DREDGED TO DATE:
(1) GROSS (computed amount)  
(2) CREDITED (pay place)  

LOSS DUE TO PASSING VESSELS

AVERAGE LIFT
AVERAGE PUMP SPEED

CHANGING LOCATION OF PLANT ON JOB
LOSS DUE TO OPPOSING NATURAL ELEMENTS

NON-EFFECTIVE WORKING TIME
(chargeable to cost of work)

PUMPING OR DREDGING

HANDLING PIPE LINES

PCT. OF EFFECTIVE RENTAL TIME
BOOSTER (in line)         Hrs.                

MAJOR REPAIRS AND ALTERATIONS

LOST TIME
(not chargeable to cost of work)

CONTRACT OR
DREDGING ORDER

DREDGE

PROJECT
AND BAR

NUMBER

BEFORE DREDGING AFTER DREDGING

MINIMUM TIME MAXIMUM

TOTAL NO. OF
DAYS IN WHICH
WORK WAS DONE

MINIMUM
SOUNDING

BEFORE DREDGING

TIME GAGE LOCATION

VOIDS RATIOABSOULTE DENSITY IN PLACE DENSITY
           GMS/Liter

GRAIN SIZE

NAME

LOCATION (include station numbers)   
  

AUTH
DIMENSIONS

(clear, cloudy, rain, snow, and fog) VISIBILITY
     miles

WIND (maximum velocity & direction)

WORK PERFORMED DISTRIBUTION OF TIME

TO: FROM: REPORT NO.

CHARACTE
R

DATE OR PERIOD

TOTAL ADVANCE TO DATE

FEET
FEET

TOTAL ADVANCE THIS PERIOD
TOTAL ADV. PREVIOUS TO THIS

SHORE LINE AND SHORE WORK

CLEARING CUTTER OR SUCTION HEAD
WAITING FOR SCOWS

CHANNEL
CONDITION

AFTER DREDGING

GEOLOGICAL CLASSIFICATION

WAITING FOR BOOSTER
MINOR OPER. REPAIRS (explain in remarks)

TO AND FROM WHARF OR ANCHORAGE

RIVER
STAGE

WAITING FOR ATTENDANT PLANT

WEATHER
CONDITION

PREPERATION AND MAKING UP TOW
TRANSFERRING PLANT BETWEEN WORKS
LAY TIME OFF SHIFT AND SATURDAYS
SUNDAYS AND HOLIDAYS
FIRE DRILL

THRU:

MAINTE-
NANCE

NEW
WORK

DAILY STATUS COMPLETION

SIZE

ANNUAL

NAME AND TYPE PIPELINE
           in. dia.

DREDGE PUMP SUCTION PIPE JET CUTTER OR BUCKET
 

PROPULSION

CHARACTER
OF 

MATERIAL

SHORE OTHER
PLANT

TOTAL WORK
SCHEDULE

SHIFTS PER
DAY

DAYS PER
WEEK

NUMBER OF 
CREWMEMBERS

DREDGE

WIDTH DEPTH OVERDEPTH

CONTRACTO HIRED LABOR

FEET

TOTAL LENGTH OF DISHARGE PIPE FEET

EFFECTIVE WORKING TIME
(chargeable to cost of work)

HOURS MIN.

HANDLING ANCHOR LINES
CLEARING PUMP AND PIPE LINE

FEET
R.P.M.
CU.YDS.

NUMBER

ATTENDANT PLANT
ITEM HOURS

MISCELLANEOUS (explain in remarks)
TOTAL NON-EFFECTIVE WORKING TIME
PCT. OF NON-EFFECTIVE RENTAL TIME

TOTAL EFFECTIVE AND NON-EFFECTIVE
TIME

PCT. OF TOTAL TIME IN PERIOD

CESSATION
COLLISIONS
MISCELLANEOUS (explain in remarks)

BY DISTRICT PERSONNELNUMBER OF
INSPECTIONS

BY OTHER PERSONNEL TOTAL LOST TIME
PERCENTAGE OF TOTAL TIME

NO YES
CONTRACT
USE ONLY TOTAL TIME IN PERIOD

 (chargeable to cost of work)

ENG  FORM  4267                                  
JAN 70

REPLACES ENG FORM 28 (Costs), 1 MAR 53, AND ENG FORM 29 (Costs).
1 JAN 62, WHICH ARE OBSOLETE. (ER 1125-2-304)

(Signature and Renarks
required on reverse side.)

NAME OR NUMBER



PLANT OWNERSHIP COSTS
(Actual for F.Y. reporting period):

DEPRECIATION...............................................................

REPAIRS (Adjusted).........................................................

CESSATION OF WORK.....................................................

SMALL TOOLS, ETC. ......................................................

TOTAL.................................................................

COST PER RENTAL MINUTE
(Based on total operating cost)....................................

TOTAL COST OF PLANT
(End of F.Y. reporting period)......................................

BOOK VAULE
(End of F.Y. reporting period)......................................

BALANCE IN PLANT ACCOUNT
(End of F.Y. reporting period)......................................

SUMMARY OF COSTS

COSTITEMS

DIRECT PLANT OPERATING COSTS

UNIFORM DAILY RATE BASIS (To be completed when submitting Status and Completion reports.)

CHARGES:                    DAYS AT                               PER DAY (Item 19, ENG Form 22 (Costs)-
     adjusted to exclude plant increment cost.)

ACTUAL PLANT COSTS (To be completed when submiting Annual report.)
PAYROLLS (gross).........................................................................................................
SUBSISTENCE & QUARTERS OR PER DIEM & MILEAGE....................................................
FUEL                    BARRELS AT                     PER BARREL..............................................
WATER........................................................................................................................
LUBRICANTS................................................................................................................
PLANT OWNERSHIP COSTS (as computed below)............................................................
INSURANCE.................................................................................................................
ATTENDANT PLANT.....................................................................................................
MISCELLANEOUS.........................................................................................................

SUBTOTAL - UNIFORM DAILY RATE OR ACTUAL

SUBTOTAL- SHORE WORK
COSTS.............................................................................................................

SHORE WORK

SURVEYS.........................................................................................................................
INSPECTION AND SUPERVISION.........................................................................................
OVERHEAD.......................................................................................................................
OTHER INDIRECT COSTS...................................................................................................

SUBTOTAL - OTHER
COSTS.......................................................................................................................
SUBTOTAL - OTHER UNIT COST PER CUBIC YARD.

OTHER COSTS

GRAND TOTAL - ALL
COSTS..................................................................................................................................

OPERATING SUPPLIES

COMMODITIES

FUEL (oil)

LUBRICANT    
      (oil)
LUBRICANT    
   (grease)

WATER

CONSUMED
UNIT

INVENTORY

BBLS

GAL

LBS

GAL

ANNUAL REPORT DATA
(complete when submitting Annual report.)

per
  min.QUANTITYQUANTITY VALUE

OR

SUBSISTENCE
SUPPLIES...........................

MISCELLANEOUS
SUPPLIES......................

TOTAL.......................................

REMARKS

SUBMITTED BY (Name, title, and signature) RECOMMENDED BY (Name, title, and signa-
ture)  

APPROVED BY (Name, title, and signature)

(REVERSE OF ENG  FORM  4267)                              U.S. GOVERNMENT PRINTING OFFICE: 1970 OF-376-067
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SECTION 01500
TEMPORARY CONSTRUCTION FACILITIES

02/04

PART 1   GENERAL

1.1   GENERAL REQUIREMENTS

1.1.1   Site Plan

The Contractor is informed there are no Government facilites available for 
use as a storage or staging area; therefor, any such facilities the 
Contractor utilizes shall be located and procured at his own expense. In 
the event of an emergency or other special condition, subject to approval 
of the Contracting Officer, the Contractor may use the intertidal areas 
outside of Channel limits for temporary storage of pipeline and equipment. 
The Contractor shall upon request for use of this area designate the 
location of such area(s) the Contractor may wish to utilize and the type of 
items to be stored there.

1.1.2   Identification of Employees

The Contractor shall be responsible for furnishing to each employee and for 
requiring each employee engaged on the work to display identification as 
approved and directed by the Contracting Officer.  Prescribed 
identification shall immediately be delivered to the Contracting Officer 
for cancellation upon release of any employee.  When required, the 
Contractor shall obtain and provide fingerprints of persons employed on the 
project.  Contractor and subcontractor personnel shall wear identifying 
markings on hard hats clearly identifying the company for whom the employee 
works.

1.2   AVAILABILITY AND USE OF UTILITY SERVICES

1.2.1   Utility Services

The Contractor is informed that utility services are not available in the 
work area and any such use or need by the Contractor shall be at his 
expense.

1.2.2   Telephone

The Contractor shall make arrangements and pay all costs for telephone 
facilities desired.

1.3   CONTRACTOR STORAGE AND STAGING AREAS

The Contractor shall be responsible for the security and safe storage of 
any materials or equipment stored by him for his use. Trailers utilized by 
the Contractor, whether for the purpose of administrative use or materials 
storage, shall present a clean and neat exterior appearance and be 
maintained in a state of good repair. Any item of construction equipment, 
with the exception of hand tools, which becomes inoperable shall be 
repaired within five working days or removed from the construction site.
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1.4   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away.  Stored material not in 
trailers, whether new or salvaged, shall be neatly stacked when stored.

1.5   RESTORATION OF STORAGE AREA

Upon completion of the project, areas used by the Contractor for the 
storage of equipment or material, or other use, shall be restored to the 
original or better condition.  Gravel used to traverse grassed areas shall 
be removed and the area restored to its original condition, including top 
soil and seeding as necessary.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

        -- End of Section --
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SECTION 01525

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS
04/04

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI Z359.1 (1999) Safety Requirements for Personal 
Fall Arrest Systems, Subsystems and 
Components

ASME INTERNATIONAL (ASME)

ASME B30.3 (1996) Construction Tower Cranes

ASME B30.5 (2000) Mobile and Locomotive Cranes

ASME B30.8 (2000) Floating Cranes and Floating 
Derricks

ASME B30.22 (2000) Articulating Boom Cranes

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910 Occupational Safety and Health Standards 
for General Industry

29 CFR 1910.94 Ventilation

29 CFR 1910.146 Permit-required Confined Spaces

29 CFR 1915 Confined and Enclosed Spaces and Other 
Dangerous Atmospheres in Shipyard 
Employment

29 CFR 1926 Safety and Health Regulations for 
Construction

29 CFR 1926.500 Fall Protection

U. S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety and Health Requirements 
Manual

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 10 (1998) Portable Fire Extinguishers

NFPA 241 (2000) Safeguarding Construction, 
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Alteration, and Demolition Operations

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Accident Prevention Plan (APP);  G

Activity Hazard Analysis (AHA);  G

SD-06 Test Reports

Reports

Submit reports as their incidence occurs, in accordance with the 
requirements of the paragraph entitled, "Reports."

Accident Reports

Monthly Exposure Reports

Regulatory Citations and Violations

1.3   DEFINITIONS

a.  Competent Person for Fall Protection.  A person who is capable of 
identifying hazardous or dangerous conditions in the personal fall 
arrest system or any component thereof, as well as their application 
and use with related equipment, and has the authority to take prompt 
corrective measures to eliminate the hazards of falling.

b. High Visibility Accident.  Any mishap which may generate publicity 
and/or high visibility.

c. Medical Treatment. Treatment administered by a physician or by 
registered professional personnel under the standing orders of a 
physician.  Medical treatment does not include first aid treatment even 
through provided by a physician or registered personnel.

d. Multi-Employer Work Site (MEWS).  A multi-employer work site, as 
defined by OSHA, is one in which many employers occupy the same site. 
The Government considers the Prime Contractor to be the "controlling 
authority" for all work site safety and health of the subcontractors.

e. Operating Envelope.  The area surrounding any crane. Inside this 
"envelope" is the crane, the operator, riggers, rigging gear between 
the hook and the load, the load and the crane's supporting structure 
(ground, rail, etc.).

f. Recordable Injuries or Illnesses.  Any work-related injury or 
illness that results in: 
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(1)   Death, regardless of the time between the injury and death, 
or the length of the illness;

(2)   Days away from work;

(3)   Restricted work;

(4)   Transfer to another job;

(5)   Medical treatment beyond first aid;

(6)   Loss of consciousness; or

(7)   A significant injury or illness diagnosed by a physician or 
other licensed health care professional, even if it did not result 
in (1) through (6) above.

g. Site Safety and Health Officer (SSHO).  The superintendent or other 
qualified or competent person who is responsible for the on-site safety 
and health required for the project.  The Contractor quality control 
(QC) person can be the SSHO on this project.

h. Weight Handling Equipment (WHE) Accident.  A WHE accident occurs 
when any one or more of the six elements in the operating envelope 
fails to perform correctly during operation, including operation during 
maintenance or testing resulting in personnel injury or death; material 
or equipment damage; dropped load; derailment; two-blocking; overload; 
and collision, including unplanned contact between the load, crane, 
and/or other objects.  A dropped load, derailment, two-blocking, 
overload and collision are considered accidents even though no material 
damage or injury occurs.  A component failure (e.g., motor burnout, 
gear tooth failure, bearing failure) is not considered an accident 
solely due to material or equipment damage unless the component failure 
results in damage to other components (e.g., dropped boom, dropped 
load, roll over, etc.).

1.4   REGULATORY REQUIREMENTS

In addition to the detailed requirements included in the provisions of this 
contract, work performed shall comply with USACE EM 385-1-1, and the 
applicable federal, state, and local laws, ordinances, criteria, rules and 
regulations governing the work.  Submit matters of interpretation of 
standards to the appropriate administrative agency for resolution before 
starting work.  Where the requirements of this specification, applicable 
laws, criteria, ordinances, regulations, and referenced documents vary, the 
most stringent requirements shall apply.

1.5   DRUG PREVENTION PROGRAM

Conduct a proactive drug and alcohol use prevention program for all 
workers, prime and subcontractor, on the site.  Ensure that no employee  
uses illegal drugs or consumes alcohol during work hours.  Ensure there are 
no employees under the influence of drugs or alcohol during work hours.  
After accidents, collect blood, urine, or saliva specimens and test the 
injured and involved employees for the influence of drugs and alcohol.  A 
copy of the test shall be made available to the Contracting Officer upon 
request.
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1.6   SITE QUALIFICATIONS, DUTIES AND MEETINGS

1.6.1   Personnel Qualifications

1.6.1.1   Site Safety and Health Officer (SSHO)

Site Safety and Health Officer (SSHO) shall be provided at the work site at 
all times to perform safety and occupational health management, 
surveillance, inspections, and safety enforcement for the Contractor. The 
SSHO shall meet the following requirements:

a. A minimum of 5 years safety work on similar projects.
b. 30-hour OSHA construction safety class or equivalent within the 
last 5 years.
c. An average of at least 24 hours of formal safety training each 
year for the past 5 years.
d. Competent person training as needed.

1.6.1.2   Competent Person for Confined Space Entry

Provide a competent person meeting the requirements of EM 385-1-1 who is 
assigned in writing by the Designated Authority to assess confined spaces 
and who possesses demonstrated knowledge, skill and ability to:

a.   Identify the structure, location, and designation of confined and 
permit-required confined spaces where work is done;

 
b.   Calibrate and use testing equipment including but not limited to, 
oxygen indicators, combustible gas indicators, carbon monoxide 
indicators, and carbon dioxide indicators, and to interpret accurately 
the test results of that equipment;

c.   Perform all required tests and inspections specified in 29 CFR 
1910.146 and 29 CFR 1915 Subpart B;

d.   Assess hazardous conditions including atmospheric hazards in 
confined space and adjacent spaces and specify the necessary protection 
and precautions to be taken;

e.   Determine ventilation requirements for confined space entries and 
operations;

f.   Assess hazards associated with hot work in confined and adjacent 
space and determine fire watch requirements; and,

g.   Maintain records required.

1.6.2   Personnel Duties

1.6.2.1   Designated Site Safety and Health Officer (SSHO)

a.  Conduct daily safety and health inspections and maintain a written 
log which includes area/operation inspected, date of inspection, 
identified hazards, recommended corrective actions, estimated and 
actual dates of corrections. Safety inspection logs shall be attached 
to the Contractors' daily quality control report. 

b.  Conduct mishap investigations and complete required reports.  
Maintain the OSHA Form 300 and Daily Production reports for prime and 
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sub-contractors.

c.  Maintain applicable safety reference material on the job site.

d.  Attend the pre-construction conference, pre-work meetings including 
preparatory inspection meeting, and periodic in-progress meetings. 

e.   Implement and enforce accepted APPS and AHAs.

f.   Maintain a safety and health deficiency tracking system that 
monitors outstanding deficiencies until resolution.  A list of 
unresolved safety and health deficiencies shall be posted at an area 
frequented by all wokers and approved as acceptable by the COR.

g.   Ensure sub-contractor compliance with safety and health 
requirements.

Failure to perform the above duties will result in dismissal of the 
designated SSHO, and a project work stoppage.  The project work stoppage 
will remain in effect pending approval of a suitable replacement.

1.6.3   Meetings

1.6.3.1   Preconstruction Conference

a. The Contractor will be informed, in writing, of the date of the 
preconstruction conference. The purpose of the preconstruction 
conference is for the Contractor and the Contracting Officer's 
representatives to become acquainted and explain the functions and 
operating procedures of their respective organizations and to reach 
mutual understanding relative to the administration of the overall 
project's Accident Prevention Plan (APP) before the initiation of work.

b. Contractor representatives who have a responsibility or significant 
role in accident prevention on the project shall attend the 
preconstruction conference.  This includes the project superintendent, 
site safety and health officer, quality control supervisor, or any 
other assigned safety and health professionals who participated in the 
development of the APP (including the Activity Hazard Analyses (AHAs) 
and special plans, program and procedures associated with it). 

c. The Contractor shall discuss the details of the submitted APP to 
include incorporated plans, programs, procedures and a listing of 
anticipated AHAs that will be developed and implemented during the 
performance of the contract.  This list of proposed AHAs will be 
reviewed at the conference and an agreement will be reached between the 
Contractor and the Contracting Officer's representative as to which 
phases will require an analysis.  In addition, a schedule for the 
preparation, submittal, review, and acceptance of AHAs shall be 
established to preclude project delays.  

d. Deficiencies in the submitted APP will be brought to the attention 
of the Contractor at the preconstruction conference, and the Contractor 
shall revise the plan to correct deficiencies and re-submit it for 
acceptance.  Work shall not begin until there is an accepted APP. 

1.6.3.2   Weekly Safety Meetings

Conduct weekly safety meetings at the project site for all employees.  The 
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Contracting Officer will be informed of the meeting in advance and be 
allowed attendance.  Minutes showing contract title, signatures of 
attendees and a list of topics discussed shall be attached to the 
Contractors' daily quality control report.

1.6.3.3   Work Phase Meetings

The appropriate AHA shall be reviewed and attendance documented by the 
Contractor at the preparatory, initial, and follow-up phases of quality 
control inspection. The analysis should be used during daily inspections to 
ensure the implementation and effectiveness of safety and health controls.

1.7   TRAINING

1.7.1   New Employee Indoctrination

New employees (prime and sub-contractor) shall be informed of specific site 
hazards before they begin work.  Documentation of this orientation shall be 
kept on file at the project site.

1.7.2   Periodic Training

Provide Safety and Health Training in accordance with USACE EM 385-1-1 and 
the accepted APP.  Ensure all required training has been accomplished for 
all onsite employees.

1.7.3   Training on Activity Hazard Analysis (AHA)

Prior to beginning a new phase, training will be provided to all affected 
employees to include a review of the AHA to be implemented.

1.8   ACCIDENT PREVENTION PLAN (APP)

The Contractor shall use a qualified person to prepare the written 
site-specific APP. Prepare the APP in accordance with the format and 
requirements of USACE EM 385-1-1 and as supplemented herein. Cover all 
paragraph and subparagraph elements in USACE EM 385-1-1, Appendix A, 
"Minimum Basic Outline for Preparation of Accident Prevention Plan".  Where 
a paragraph or subparagraph element is not applicable to the work to be 
performed indicate "Not Applicable" next to the heading. Specific 
requirements for some of the APP elements are described below.  The APP 
shall be job-specific and shall address any unusual or unique aspects of 
the project or activity for which it is written.  The APP shall interface 
with the Contractor's overall safety and health program.  Any portions of 
the Contractor's overall safety and health program referenced in the APP 
shall be included in the applicable APP element and made site-specific. The 
Government considers the Prime Contractor to be the "controlling authority" 
for all work site safety and health of the subcontractors. Contractors are 
responsible for informing their subcontractors of the safety provisions 
under the terms of the contract and the penalties for noncompliance, 
coordinating the work to prevent one craft from interfering with or 
creating hazardous working conditions for other crafts, and inspecting 
subcontractor operations to ensure that accident prevention 
responsibilities are being carried out.  The APP shall be signed by the 
person and firm (senior person) preparing the APP, the Contractor, the 
on-site superintendent, and the designated site safety and health officer.

Submit the APP to the Contracting Officer 15 calendar days prior to the 
date of the preconstruction conference for acceptance.  Work cannot proceed 
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without an accepted APP.  The Contracting Officer reviews and comments on 
the Contractor's submitted APP and accepts it when it meets the 
requirements of the contract provisions.

Once accepted by the Contracting Officer, the APP and attachments will be 
enforced as part of the contract. Disregarding the provisions of this 
contract or the accepted APP will be cause for stopping of work, at the 
discretion of the Contracting Officer, until the matter has been rectified.

Once work begins, changes to the accepted APP shall be made with the 
knowledge and concurrence of the Contracting Officer, project 
superintendent, SSHO and quality control manager.  Should any unforeseen 
hazard become evident during the performance of work, the project 
superintendent shall inform the Contracting Officer, both verbally and in 
writing, for resolution as soon as possible.  In the interim, all necessary 
action shall be taken by the Contractor to restore and maintain safe 
working conditions in order to safeguard onsite personnel, visitors, the 
public, and the environment.  

Copies of the accepted plan will be maintained by the Contracting Officer 
and at the job site. The APP shall be continuously reviewed and amended, as 
necessary, throughout the life of the contract.  Unusual or high-hazard 
activities not identified in the original APP shall be incorporated in the 
plan as they are discovered.

1.8.1   EM 385-1-1 Contents

In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, 
the following is required:

a. Names and qualifications (resumes including education, training, 
experience and certifications) of all site safety and health personnel 
designated to perform work on this project to include the designated 
site safety and health officer and other competent and qualified 
personnel to be used such as CSPs.  The duties of each position shall 
be specified.

b.  Qualifications of competent and of qualified persons.  As a 
minimum, competent persons shall be designated and qualifications 
submitted for each of the following major areas: confined space; health 
hazard recognition, personal protective equipment and clothing to 
include selection, use and maintenance.

c.  Confined Space Entry Plan.  Develop a confined space entry plan in 
accordance with USACE EM 385-1-1, applicable OSHA standards 29 CFR 1910, 
29 CFR 1915, and 29 CFR 1926, and any other federal, state and local 
regulatory requirements identified in this contract.  Identify the 
qualified person's name and qualifications, training, and experience.  
Delineate the qualified person's authority to direct work stoppage in 
the event of hazardous conditions.  Include procedure for rescue by 
contractor personnel and the coordination with emergency responders.  
(If there is no confined space work, include a statement that no 
confined space work exists and none will be created.)

d. Health Hazard Control Program.  The Contractor shall designate a 
competent and qualified person to establish and oversee a Health Hazard 
Control Program in accordance with USACE EM 385-1-1, Section 6. The 
program shall ensure that employees, on-site Government 
representatives, and others, are not adversely exposed to chemical, 
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physical and biological agents and that necessary controls and 
protective actions are instituted to ensure health.

f.  Alcohol and Drug Abuse Plan

(1)  Describe plan for random checks and testing with 
pre-employment screening in accordance with the DFAR Clause 
subpart 252.223-7004, "Drug Free Work Force."

(2)  Description of the on-site prevention program

g.  Fall Protection and Prevention (FP&P) Plan.  The plan shall be site 
specific and address all fall hazards in the work place and during 
different phases of construction.  It shall address how to protect and 
prevent workers from falling to lower levels when they are exposed to 
fall hazards above 1.8 m (6 feet).  A qualified person for fall 
protection shall prepare and sign the plan.  The plan shall include 
fall protection and prevention systems, equipment and methods employed 
for every phase of work, responsibilities, assisted rescue, self-rescue 
and evacuation procedures, training requirements, and monitoring 
methods.  Fall Protection and Prevention Plan shall be revised [every 
six months] for lengthy projects, reflecting any changes during the 
course of construction due to changes in personnel, equipment, systems 
or work habits.  The accepted Fall Protection and Prevention Plan shall 
be kept and maintained at the job site for the duration of the project. 
 The Fall Protection and Prevention Plan shall be included in the 
Accident Prevention Plan (APP).

h.   Training Records and Requirements.  List of mandatory training and 
certifications which are applicable to this project (e.g. explosive 
actuated tools, confined space entry, fall protection, dredge and boat 
operation, vehicle operator, forklift operators, personal protective 
equipment); list of requirements for periodic retraining/certification; 
outline requirements for supervisory and employee safety meetings.

1.9   ACTIVITY HAZARD ANALYSIS (AHA)

The Activity Hazard Analysis (AHA) format shall be in accordance with USACE 
EM 385-1-1. Submit the AHA for review at least 15 calendar days prior to 
the start of each phase.  Format subsequent AHA as amendments to the APP. 
An AHA will be developed by the Contractor for every operation involving a 
type of work presenting hazards not experienced in previous project 
operations or where a new work crew or subcontractor is to perform work.  
The analysis must identify and evaluate hazards and outline the proposed 
methods and techniques for the safe completion of each phase of work.  At a 
minimum, define activity being performed, sequence of work, specific safety 
and health hazards anticipated, control measures (to include personal 
protective equipment) to eliminate or reduce each hazard to acceptable 
levels, equipment to be used, inspection requirements, training 
requirements for all involved, and the competent person in charge of that 
phase of work.  For work with fall hazards, including fall hazards 
associated with safety railings and lifelines, identify the appropriate 
fall protection methods used.  For work with pipelines and other floating 
plant/equipment, address safeguarding measures related to each item of 
plant/equipment.  An activity requiring an AHA shall not proceed until the 
AHA has been accepted by the Contracting Officer's representative and a 
meeting has been conducted by the Contractor to discuss its contents with 
everyone engaged in the activity, including on-site Government 
representatives. The Contractor shall document meeting attendance at the 
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preparatory, initial, and follow-up phases of quality control inspection. 
The AHA shall be continuously reviewed and, when appropriate, modified to 
address changing site conditions or operations.  The analysis should be 
used during daily inspections to ensure the implementation and 
effectiveness of the activity's safety and health controls.

The AHA list will be reviewed periodically (at least bi-weekly) at the 
Contractor supervisory safety meeting and updated as necessary when 
procedures, scheduling, or hazards change.

Activity hazard analyses shall be updated as necessary to provide an 
effective response to changing work conditions and activities.  The on-site 
superintendent, site safety and health officer and competent persons used 
to develop the AHAs, including updates, shall sign and date the AHAs before 
they are implemented.

1.10   DISPLAY OF SAFETY INFORMATION

Prior to commencement of any work, the Contractor designate for approval a 
location to display safety information frequented by all emplyees in clear 
view. The following information shall be displayed at this location, 
maintained current, and protected against the elements and unauthorized 
removal for the duration of the contract:

a.  Map denoting the route to the nearest emergency care facility. 

b.  Emergency phone numbers.

c.  Copy of the most up-to-date APP.

d.  Current AHA(s).

e.  OSHA 300A Form.

f.  OSHA Safety and Health Protection-On-The-Job Poster. 

g.  Confined space entry permit.

1.11   SITE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to the project, including 
those listed in the article "References."  Maintain applicable equipment 
manufacturer's manuals.

1.12   EMERGENCY MEDICAL TREATMENT

Contractors will arrange for their own emergency medical treatment.  
Government has no responsibility to provide emergency medical treatment.  

1.13   REPORTS

1.13.1   Accident Reports

a.  For recordable injuries and illnesses, and property damage 
accidents resulting in at least $2,000 in damages, the Prime Contractor 
shall conduct an accident investigation to establish the root cause(s) 
of the accident, complete the USACE Accident Report Form 3394] and 
provide the report to the Contracting Officer within 1 calendar day of 
the accident.  The Contracting Officer will provide copies of any 
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required or special forms.

1.13.2   Accident Notification

Notify the Contracting Officer as soon as practical, but not later than 
four hours, after any accident meeting the definition of Recordable 
Injuries or Illnesses or High Visibility Accidents, property damage equal 
to or greater than $2,000.  Information shall include contractor name; 
contract title; type of contract; name of activity, installation or 
location where accident occurred; date and time of accident; names of 
personnel injured; extent of property damage, if any; extent of injury, if 
known, and brief description of accident (to include type of construction 
equipment used, PPE used, etc.).  Preserve the conditions and evidence on 
the accident site until the Government investigation team arrives on-site 
and Government investigation is conducted.

1.13.3   Bi-Weekly Exposure Reports

Bi-weekly exposure reporting to the Contracting Officer is required to be 
attached to the daily report of operations.  This report is a compilation 
of employee-hours worked each month for all site workers, both prime and 
subcontractor.  The Contracting Officer will provide copies of any special 
forms.

1.13.4   Regulatory Citations and Violations

Contact the Contracting Officer immediately of any OSHA or other regulatory 
agency inspection or visit, and provide the Contracting Officer with a copy 
of each citation, report, and contractor response.  Correct violations and 
citations promptly and provide written corrective actions to the 
Contracting Officer.

PART 2   PRODUCTS

2.1   CONFINED SPACE SIGNAGE

The Contractor shall provide permanent signs integral to or securely 
attached to access covers for new permit-required confined spaces.  Signs 
wording:  "DANGER--PERMIT-REQUIRED CONFINED SPACE - DO NOT ENTER -" in bold 
letters a minimum of 25 mm (one inch) in height and constructed to be 
clearly legible with all paint removed.  The signal word "DANGER" shall be 
red and readable from 1.52 m (5 feet).

PART 3   EXECUTION

3.1   CONSTRUCTION WORK

The Contractor shall comply with USACE EM 385-1-1, NFPA 241, the APP, the 
AHA, Federal and State OSHA regulations, and other related submittals and 
activity fire and safety regulations.  The most stringent standard shall 
prevail.

3.1.1   Hazardous Material Use

Any work or storage involving hazardous chemicals or materials must be done 
in a manner that will not expose Government or Contractor employees to any 
unsafe or unhealthful conditions.  Adequate protective measures must be 
taken to prevent Government or Contractor employees from being exposed to 
any hazardous condition that could result from the work or storage.  The 
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Prime Contractor shall keep a complete inventory of hazardous materials 
brought onto the work-site.  Approval by the Contracting Officer of 
protective measures and storage area is required prior to the start of the 
work.

3.1.2   Hazardous Material Exclusions

Notwithstanding any other hazardous material used in this contract, 
radioactive materials or instruments capable of producing 
ionizing/non-ionizing radiation (with the exception of radioactive material 
and devices used in accordance with USACE EM 385-1-1 such as nuclear 
density meters for compaction testing and laboratory equipment with 
radioactive sources) as well as materials which contain asbestos, mercury 
or polychlorinated biphenyls, di-isocynates, lead-based paint are 
prohibited.  The Contracting Officer, upon written request by the 
Contractor, may consider exceptions to the use of any of the above excluded 
materials. 

3.2   FALL HAZARD PROTECTION AND PREVENTION PROGRAM

The Contractor shall establish a fall protection and prevention program, 
for the protection of all employees exposed to fall hazards.  The program 
shall include company policy, identify responsibilities, education and 
training requirements, fall hazard identification, prevention and control 
measures, inspection, storage, care and maintenance of fall protection 
equipment and rescue and escape procedures.   

3.2.1   Training

The Contractor shall institute a fall protection training program.  As part 
of the Fall Hazard Protection and Prevention Program, the Contractor shall 
provide training for each employee who might be exposed to fall hazards.  A 
competent person for fall protection shall provide the training. Training 
requirements shall be in accordance with USACE EM 385-1-1, section 21.A.16.

3.2.2   Fall Protection Equipment

The Contractor shall enforce use of the fall protection equipment 
designated for each specific work activity in the Fall Protection and 
Prevention Plan and/or AHA at all times when an employee is on a surface 
1.8 m(6 feet) or more above lower levels or water. Fall protection systems 
such as guardrails, personnel fall arrest system, safety nets, etc., are 
required when working within 1.8m (6 feet) of any leading edge.  In 
addition to the required fall protection systems, safety skiff, personal 
floatation devices, life rings etc., are required when working above or 
next to water in accordance with USACE EM 385-1-1, paragraphs 05.I. and 
05.J.  Personal fall arrest systems are required when working from an 
articulating or extendible boom, swing stages, or suspended platform.  In 
addition, personal fall arrest systems are required when operating other 
equipment such as scissor lifts if the work platform is capable of being 
positioned outside the wheelbase.  The need for tying-off in such equipment 
is to prevent ejection of the employee from the equipment during raising, 
lowering, or travel.  Fall protection must comply with 29 CFR 1926.500, 
Subpart M and USACE EM 385-1-1.

3.2.2.1   Personal Fall Arrest Equipment

Personal fall arrest equipment, systems, subsystems, and components shall 
meet ANSI Z359.1.  Only a full-body harness with a shock-absorbing lanyard 
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or self-retracting lanyard is an acceptable personal fall arrest device.  
Body belts may only be used as a positioning device system (for uses such 
as steel reinforcing assembly and in addition to an approved fall arrest 
system). Harnesses shall have a fall arrest attachment affixed to the body 
support (usually a Dorsal D-ring) and specifically designated for 
attachment to the rest of the system.  Only locking snap hooks and 
carabiners shall be used. Webbing, straps, and ropes shall be made of 
synthetic fiber. The maximum free fall distance when using fall arrest 
equipment shall not exceed 1.8 m (6 feet).  The total fall distance and any 
swinging of the worker (pendulum-like motion) that can occur during a fall 
shall always be taken into consideration when attaching a person to a fall 
arrest system.  

3.2.3   Safety Nets

If safety nets are used as the selected fall protection system on the 
project, they shall be provided at unguarded work places, leading edge work 
or when working over water, machinery, dangerous operations or other 
surfaces where the use of ladders, scaffolds, catch platforms, temporary 
floors, fall arrest systems or restraint/positioning systems are 
impractical. Safety nets shall be tested immediately after installation 
with a drop test of 181.4 kg (400 pounds) dropped from the same elevation a 
person might fall, and every six months thereafter.

3.2.4   Existing Anchorage

Existing anchorages, to be used for attachment of personal fall arrest 
equipment, shall be certified (or re-certified) by a qualified person for 
fall protection in accordance with ANSI Z359.1.  Exiting horizontal 
lifeline anchorages shall be certified (or re-certified) by a registered 
professional engineer with experience in designing horizontal lifeline 
systems.

3.2.5   Horizontal Lifelines

Horizontal lifelines shall be designed, installed, certified and used under 
the supervision of a qualified person for fall protection as part of a 
complete fall arrest system which maintains a safety factor of 2 (29 CFR 
1926.500). 

3.2.6   Guardrail Systems

Guardrails shall consist of top and mid-rails, post and toe boards.  The 
top edge height of standard railing must be 42 inches plus or minus 3 
inches above the walking/working level.  When mid-rails are used, they must 
be installed at a height midway between the top edge of the guardrail 
system and the walking/working level.  Posts shall be placed no more than 8 
feet apart (29 CFR 1926.500 and USACE EM 385-1-1).

3.2.7   Rescue and Evacuation Procedures

When personal fall arrest systems are used, the contractor must ensure that 
the mishap victim can self-rescue or can be rescued promptly should a fall 
occur.  A Rescue and Evacuation Plan shall be prepared by the contractor 
and include a detailed discussion of the following: methods of rescue; 
methods of self-rescue; equipment used; training requirement; specialized 
training for the rescuers; procedures for requesting rescue and medical 
assistance; and transportation routes to a medical facility.  The Rescue 
and Evacuation Plan shall be included in the Activity Hazard Analysis (AHA) 
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for the phase of work, in the Fall Protection and Prevention (FP&P) Plan, 
and the Accident Prevention Plan (APP). 

3.3   EQUIPMENT

3.3.1   Material Handling Equipment

a.  Material handling equipment such as forklifts shall not be modified 
with work platform attachments for supporting employees unless 
specifically delineated in the manufacturer's printed operating 
instructions.

b.  The use of hooks on equipment for lifting of material must be in 
accordance with manufacturer's printed instructions.

c.   Operators of forklifts or power industrial trucks shall be 
licensed in accordance with OSHA.

3.3.2   Weight Handling Equipment

b.  The Contractor shall notify the Contracting Officer 15 days in 
advance of any cranes entering the activity so that necessary quality 
assurance spot checks can be coordinated.  Contractor's operator shall 
remain with the crane during the spot check.

c.  The Contractor shall comply with the crane manufacturer's 
specifications and limitations for erection and operation of cranes and 
hoists used in support of the work.  Erection shall be performed under 
the supervision of a designated person (as defined in ASME B30.5).  All 
testing shall be performed in accordance with the manufacturer's 
recommended procedures.

d.  The Contractor shall comply with ASME B30.5 for mobile and 
locomotive cranes, ASME B30.22 for articulating boom cranes, ASME B30.3 
for construction tower cranes, and ASME B30.8 for floating cranes and 
floating derricks.

e.  The presence of Government personnel does not relieve the 
Contractor of an obligation to comply with all applicable safety 
regulations.  The Government will investigate all complaints of unsafe 
or unhealthful working conditions received in writing from contractor 
employees, federal civilian employees, or military personnel.

f.  Each load shall be rigged/attached independently to the 
hook/master-link in such a fashion that the load cannot slide or 
otherwise become detached. Christmas-tree lifting (multiple rigged 
materials) is not allowed.

h.  When operating in the vicinity of overhead transmission lines, 
operators and riggers shall be alert to this special hazard and shall 
follow the requirements of USACE EM 385-1-1 section 11 and ASME B30.5 
or ASME B30.22 as applicable.

i.  Crane suspended personnel work platforms (baskets) shall not be 
used unless the Contractor proves that using any other access to the 
work location would provide a greater hazard to the workers or is 
impossible.  Personnel shall not be lifted with a line hoist or 
friction crane.
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j.  A fire extinguisher having a minimum rating of 10BC and a minimum 
nominal capacity of 5lb of extinguishing agent shall be available at 
all operator stations or crane cabs.  Portable fire extinguishers shall 
be inspected, maintained, and recharged as specified in NFPA 10, 
Standard for Portable Fire Extinguishers.

k.  All employees shall be kept clear of loads about to be lifted and 
of suspended loads.

l.  A weight handling equipment operator shall not leave his position 
at the controls while a load is suspended.

m.  The Contractor shall use cribbing when performing lifts on 
outriggers.

n.  The crane hook/block must be positioned directly over the load.  
Side loading of the crane is prohibited.

o.  A physical barricade must be positioned to prevent personnel from 
entering the counterweight swing (tail swing) area of the crane.

p.  A substantial and durable rating chart containing legible letters 
and figures shall be provided with each crane and securely mounted onto 
the crane cab in a location allowing easy reading by the operator while 
seated in the control station.

q.  Certification records which include the date of inspection, 
signature of the person performing the inspection, and the serial 
number or other identifier of the crane that was inspected shall always 
be available for review by Contracting Officer personnel.

r.  Written reports listing the load test procedures used along with 
any repairs or alterations performed on the crane shall be available 
for review by Contracting Officer personnel.

s.   The Contractor shall certify that all crane operators have been 
trained in proper use of all safety devices (e.g. anti-two block 
devices).

3.3.3   Equipment and Mechanized Equipment

a.  Equipment shall be operated by designated qualified operators.  
Proof of qualifications shall be kept on the project site for review.

b.   Manufacture specifications or owner's manual for the equipment 
shall be on-site and reviewed for additional safety precautions or 
requirements that are sometimes not identified by OSHA or USACE EM 
385-1-1.  Such additional safety precautions or requirements shall be 
incorporated into the AHAs.  

c.   Equipment and mechanized equipment shall be inspected in 
accordance with manufacturer's recommendations for safe operation by a 
competent person prior to being placed into use.

d.   Daily checks or tests shall be conducted and documented on 
equipment and mechanized equipment by designated competent persons.
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3.4   WORK IN CONFINED SPACES

The Contractor shall comply with the requirements in Section 06.I of USACE 
EM 385-1-1 and OSHA 29 CFR 1910.146.  Any potential for a hazard in the 
confined space requires a permit system to be used.

a.  Entry Procedures.  Prohibit entry into a confined space by 
personnel for any purpose, until the qualified person has conducted 
appropriate tests to ensure the confined or enclosed space is safe for 
the work intended and that all potential hazards are controlled or 
eliminated and documented.  (See Section 06.I.05 of USACE EM 385-1-1 
for entry procedures.) All hazards pertaining to the space shall be 
reviewed with each employee during review of the AHA.

b.  Forced air ventilation is required for all confined space entry 
operations and the minimum air exchange requirements must be maintained 
to ensure exposure to any hazardous atmosphere is kept below its' 
action level. 

c.  Ensure the use of rescue and retrieval devices in confined spaces 
greater than 1.5 m (5 feet) in depth.  Conform to Sections 06.I.09, 
06.I.10 and 06.I.11 of USACE EM 385-1-1.

d.  Sewer wet wells require continuous atmosphere monitoring with 
audible alarm for toxic gas detection.

e.  Include training information for employees who will be involved as 
entrants and attendants for the work.  Conform to Section 06.I.06 of 
USACE EM 385-1-1.

f.  Daily Entry Permit.  Post the permit in a conspicuous place close 
to the confined space entrance.

3.5   CRYSTALLINE SILICA

Grinding, abrasive blasting, and foundry operations of construction 
materials containing crystalline silica, shall comply with OSHA 
regulations, such as 29 CFR 1910.94, and USACE EM 385-1-1, Appendix C.  The 
Contractor shall develop and implement effective exposure control and 
elimination procedures to include dust control systems, engineering 
controls, and establishment of work area boundaries, as well as medical 
surveillance, training, air monitoring, and personal protective equipment.

3.6   HOUSEKEEPING

3.6.1   Clean-Up

All debris in work areas shall be cleaned up daily or more frequently if 
necessary.  Construction debris may be temporarily located in an approved 
location, however garbage accumulation must be removed each day.

3.6.2   Falling Object Protection

All areas must be barricaded to safeguard employees.  When working 
overhead, Barricade the area below to prevent entry by unauthorized 
employees.  Construction warning tape and signs shall be posted so they are 
clearly visible from all possible access points.  When employees are 
working overhead all tools and equipment shall be secured so that they will 
not fall.  When using guardrail as falling object protection, all openings 
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shall be small enough to prevent passage of potential falling objects.

       -- End of Section --
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NORFOLK DISTRICT ACTIVITY HAZARD ANALYSIS FORM (Example Only)
CONTRACT #: PROJECT / ACTIVITY: LOCATION:                             DATE:  

(XXXXXXXXXX)  OYSTER HABITAT RESTORATION                       CHESAPEAKE BAY, VA                 XX\XX\XX

TECHNICAL SPECIFICATION LOCATIONS: PERSON / CREW PERFORMING WORK: FOREMAN OR SUPERVISOR:

(Insert Applicable Section / Paragraph)   (XXXXXXXXXXXX)    (XXXXXXXXXXX)

SPECIAL HEALTH AND SAFETY CONSIDERATIONS FOR DREDGED MATERIAL PLACEMENT OPERATIONS  :

ANALYSIS BY: REVIEWED BY: APPROVED BY:

(APPROVED COMPETENT PERSON) (CONTRACTOR CQC) (COE REPRESENTATIVE)

ACTIVITY POTENTIAL HAZARDS ACTION TO AVOID HAZARDS
OYSTER SHELL DREDGING AND                 
OYSTER HABIT RESTORATION WORK              HEAVY EQUIPMENT                                             MANPOWER NEEDS AND REQUIREMENTS, 

SAFETY                                                                  COMMUNICATIONS WITH DREDGE, PLAN AND
CONTINUOUS CHECK AND RECORDING OF 
FINDINGS PROCESS, STOP WORK PLAN FOR 
COMMUNICATION FAILURES

COMMUNICATION RADIO CHECKS, ARRANGEMENT FOR 
CONSTANT COMMUNICATION WITH DREDGE 

WATER QUALITY TESTING DAY AND NIGHT TESTING PLANS

WORKER SAFETY FOR NIGHT OPERATIONS, DREDGED MATERIAL PLACEMENT INSPECTIONS, COMMUNICATIONS WITH DREDGE AND 
ISOLATED WORKERS, MANPOWER STAFFING NEEDS, TURTLE TAKES AND MINIMIZATION MEASURES

(Note this form is an example to be used as a guide only by the Contractor in preparing his own Activity Hazard Analysis. The Contractor is required to 
submit his own Activity Hazard Analysis of all the scheduled work as specified for approval. Contractor responsible for all costs to meet this requirement.

DREDGE AND ASSOCIATED PLANT SAFETY    PROVIDE DETAIL WORK PLAN, ADDRESS

Page 1



IDIQ OYSTER HABITAT RESTORATION REEFS04

SECTION 01780

RECORD OF CONSTRUCTION DRAWINGS
2/04

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Record of Construction Drawings

Contract drawings, the Task Order drawings issued by the 
Government for each respective oyster habitat construction area, 
shall be utilized by the Contractor for his final Record of 
Construction drawings. Upon written request by the Contractor, the 
planimetric information for the work areas will be provided in 
digital format by the Government. The final Record of Construction 
Drawings, showing the completed final oyster habitat construction, 
shall consist of one set of the electronic drawing files in 
AutoCad 2000 format on CD-rom, one set of full-size mylar 
drawings, and 2 sets of half-size paper prints.

1.2   PROJECT RECORD DOCUMENTS

1.2.1   Final Record of Construction Drawings

The final Record of Construction Drawings shall be Computer Aided Design 
and Drafting (AutoCad 2000) Drawings that correctly show the features of 
the entire final construction. The drawings shall show, but not be limited 
to, the following information:

Topographic survey information showing all finished construction work,  
including the perimeter boundary and actual grades and elevation of the 
finished oyster habitat construction area. Cross-sections shall be 
provided at a minimum 100-foot intervals with soundings indicated at 
not greater than 20-feet in either direction. When three-dimensional 
construction is required, conical structure configurations shall be 
identified with an elevation at the high-point and bottom of slope on 
at least two-sides of each conical structure configuration.

1.2.1.1   Computer Aided Design and Drafting (AutoCad 2000) Drawings

Only personnel proficient in the preparation of AutoCad 2000 drawings shall 
be employed to prepare the final Record of Construction Drawings. Line 
colors, line weights, lettering, layering conventions, and symbols shall be 
in accordance with Norfolk District Corps of Engineers standards. The title 
block and drawing border to be used for final Record of Construction 
Drawings shall be identical to that used on the Task Order drawings. The 
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Contractor shall be responsible for providing all programs and hardware 
necessary to prepare his final Record of Construction Drawings. Each 
drawing shall be stamped as complete by the licensed Professional Engineer 
or Surveyor currently licensed in the Commonwealth of Virginia.

1.2.1.2   Payment

No separate payment will be made for Record of Construction Drawings 
required under this contract, and all costs accrued in connection with such 
drawings shall be considered a subsidiary obligation of the Contractor.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

        -- End of Section --
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SECTION 02883

OYSTER SHELL FOR OYSTER HABITAT CONSTRUCTION
2/04

PART 1   GENERAL

1.1   References

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS

EM 385-1-1 (2003) Safety and Health Requirements 
Manual

1.2   PLANT

Plant and equipment employed on the oyster shell dredging and transport 
work shall be in satisfactory operating condition, capable of safely and 
efficiently performing the work as indicated or specified, and shall be 
subject to inspection and approval by the Government at all times.  A 
complete listing of all oyster shell dredging and transport plant and 
machinery to be used in the work, including skiffs, barges, scows, and 
other related equipment, shall be submitted. The listing shall include year 
and manufacturer, operational and size capacities, safety features, 
operating and licensing requirements for operators, and a description where 
and how the item of equipment or plant will be employed in the work. Any 
leaks or deficiencies shall be promptly and properly repaired. All floating 
plant used as access ways or working platforms shall be equipped with 
walkways and guardrails conforming to Corps of Engineers Manual EM 385-1-1 
and meet OSHA requirements for worker safety.

1.3   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures":

SD-01 Preconstruction and Postconstruction Submittals

Oyster Shell Dredging Plan; G

Prior to commencement of oyster shell dredging, submit a plan for 
sequence of dredging, dredging methods and plant utilized, and 
material transport requirements.

Notice to Mariners

Submit a copy of Notice to Mariners at same time sent to Fifth 
Coast Guard District.

SD-03 Product Data

Plant Reports for Oyster Shell Obtained by Means Other than 
Dredging
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Submit reports of inspections and tests, including analysis and 
interpreting of test results required, to verify quality standards 
are met for oyster shell materials to be provided from sources 
other than dredging. Documentation shall verify oyster shell 
provided from this source meet all requirements for shell as 
indicated in the Task Order ans as specified.

SD-04 Samples

Submit oyster shell physically identical to that required to be 
incorporated into the work as identified in the Task Order. The 
shell shall be used in establishing standards for evaluating 
appearance of materials in the finished work.

SD-07 Certificates

Equipment and Machinery Operator Authorization

The Contractor shall submit a list of designated personnel 
qualified and authorized to operate machinery and equipment. The 
list shall be maintained at the job site in a current status at 
all times.

PART 2   PRODUCTS (NOT USED)

2.1   Oyster Shell for Oyster Habitat Construction

Oyster shell shall be dredged by hydraulic dredge from the location(s) 
designated on the Task Order drawings and transported by barge or scow to 
the oyster habitat construction area. At the option of the Contractor, 
oyster shell may be obtained from sources other than dredging such as 
shucking houses; however, the oyster shell must meet all requirements as 
specified herein and indicated in the Task Order. Additionally, source of 
oyster shell is subject to approval by the Contracting Officer. Oyster 
shell shall be washed clean, free of fines, trash and debris or other 
contaminants that may affect its performance. Size requirements for oyster 
shell habitat construction shall be identified in the Task Order; however, 
shell to be placed shall not measure less than one inch in length. Shell 
fines washed and free of trash, debris, and within the size range of 3/16 
of an inch to one inch in length, subject to the approval of the 
Contracting Officer, may be used as reef base or pads for two-dimensional 
reefs or as core material for three-dimensional reefs. The Contractor is 
informed the controlling waterway depths for oyster shell dredging and 
transport are his responsibility to navigate and failure to have adequate 
depths to accomplish the scheduled work will not be cause for claims 
against the Government. The Contractor shall protect all existing wetlands, 
oyster grounds, marsh grasses, submerged aquatic vegetation, and any 
adjacent structures that may be in the vicinity of his activities for the 
duration of the contract. The condition of the oyster shell dredging 
area(s), at the time of the latest survey, are depicted on the drawings 
issued with the Task Order; however, due to natural changes in topography, 
the actual elevations at the time of the work may vary from the elevations 
indicated. The Contractor shall conduct Before and After Dredging Surveys 
as specified to verify actual conditions prior to dredging and after 
dredging. The Contractor shall submit for approval in the CQC Plan the 
specific method(s) he intends to employ in assuring quality of the oyster 
shell dredging operations.
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PART 3   EXECUTION 

3.1   OYSTER SHELL DREDGED BY HYDRAULIC DREDGE METHOD

Oyster shell dredged by hydraulic dredge method shall be dredged from 
locations identified in the Task Order. Shell material shall be dredged, 
deposited in barges or scows and washed to separate shell from sediment and 
grit, and transported to the oyster shell habitat construction area. The 
sediment and grit from washing of oyster shell shall be pumped back into 
the dredging cut by elephant trunk discharge pipes located at the bow and 
stern of the barge or scow. All dredging of shell, washing of shell, and 
all other associated work shall be in accordance with the drawings and 
Environmental Permit(s) issued with the Task Order.

3.2   OYSTER SHELL OBTAINED FROM SOURCES OTHER THAN DREDGING

Oyster shell shall be obtained from an approved source and deposited in 
barges or scows. Oyster shell shall be transported to the oyster shell 
habitat construction area in accordance with the drawings and Environmental 
Permit(s) issued with the Task Order.

3.3   QUALITY CONTROL

The Contractor shall establish and maintain a quality control system in 
accordance with SECTION 01451 for all oyster habitat construction 
operations to assure compliance with contract requirements and record his 
inspections and tests under this system.

3.3.1   Inspections and Testing Requirements

Inspections and testing shall be the responsibility of the Contractor, 
subject to the approval of the Contracting Officer.

3.3.2   Equipment and Machinery Requirements

All measuring equipment, global positioning systems (GPS) and other 
electronic positioning systems, data plotting and recording equipment, and 
the procedures associated with each respective item of equipment, shall be 
subject to the approval of the Contracting Officer.  Verification of 
current calibration for each respective item of equipment, as approved by 
the Contracting Officer, shall be provided by the Contractor prior to use 
of the equipment on the work.  All records produced by the equipment shall 
be inspected and certified as complete by the Contractor's Quality Control 
Representative and included as a part of the Daily Quality Control Report.

3.3.3   Miscellaneous Inspections and Test Records

A copy of the records of all inspections and tests, as well as record of 
corrective action taken, shall be included in the CQC Plan and furnished to 
the Contracting Officer as a part of the Daily Quality Control Report. The 
Contractor shall establish and maintain quality control for the oyster 
shell dredging work and all other associated operations in connection with 
the work in the field to assure compliance with contract requirements.  The 
Contractor shall inspect for compliance with contract requirements and 
record the inspection of all operations including but not limited to the 
following:

a. The oyster shell dredging is conducted to the lines, grade, and 
tolerances specified.
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b. Operations are confined within the limits of the designated 
work area.

c. Damage to the existing conditions in the vicinity of the oyster 
shell dredging area is held to the minimum from the Contractor's 
operations.

d. All equipment used in the work is approved and in satisfactory 
working condition.

e. Checks to insure safe work practices are performed as specified.

j. Insure all equipment and construction materials have been 
removed from completed work segments once approved and accepted as 
complete by the Government.

 
All results of inspections shall be documented with narrative explanations 
and photographs as necessary to document the conditions of field quality. 
The results and supporting data shall be recorded and provided by the 
Contractor in the Daily Report of Operations.

3.3.4   Reporting and Certificates

All measuring, plotting, and recording equipment and procedures shall be 
subject to the approval of the Contracting Officer.  Verification of their 
calibration, certified by the Contractor's Quality Control Representative, 
shall be furnished prior to use on the work.  All records produced by the 
equipment shall be authenticated by the authorized representative of the 
contractor and then provided to the Contracting Officer with the Daily 
Report of Operations.

3.4   DAILY REPORTING REQUIREMENT

The Contractor shall prepare and maintain a Daily Report of Operations and 
furnish copies daily to the Contracting Officer.  A copy of the form 
prescribed for recording the required information and any further 
instructions on the preparation of the report will be furnished at the 
preconstruction conference noted in Section 01005.
       -- End of Section --
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SECTION 02885

OYSTER HABITAT CONSTRUCTION
02/04

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS

EM 385-1-1 (2003) Safety and Health Requirements 
Manual

1.2   SUBMITTALS

The Contractor shall make submittals for the following listed reports and 
certificates as required by the specifications. The Contracting Officer may 
request submittals in addition to those specified when deemed necessary to 
adequately describe the work. Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings. Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements. Prior to submittal, 
all items shall be checked and approved by the Contractor's Quality Control 
(CQC) representative and each item shall be stamped, signed, and dated by 
the CQC representative indicating action taken in accordance with SECTION 
01440. Government approval is required for submittals with a "G" 
designation; submittals not having a "G" designation are for information 
only. When used, a designation following the "G" designation identifies the 
office that will review the submittal for the Government. The following 
shall be submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction and Postconstruction Submittals

Notice to Mariners

Submit a copy of Notice to Mariners at same time sent to Fifth 
Coast Guard District.

SD-05 Design Data; G

Oyster Habitat Construction Plan indicating sequence of work 
processes, shell placement methods and plant to be utilized, 
protection of oyster habitat area during construction, and 
verification that construction of oyster habitat and all materials 
to be incorporated into the work meet the requirements as 
indicated in the Task Order and as specified herein.

SD-07 Certificates

Equipment and Machinery Operator Authorization
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The Contractor shall submit a list of designated personnel 
qualified and authorized to operate machinery and equipment. The 
list shall be maintained at the job site in a current status at 
all times.

PART 2   PRODUCTS

2.1   PLANT

Plant and equipment employed on the oyster habitat construction work shall 
be in satisfactory operating condition, capable of safely and efficiently 
performing the work as indicated on the Task Order drawings and specified 
herein, and shall be subject to inspection and approval by the Government 
at all times. A complete listing of all shell placement equipment and 
machinery to be used in the work, including bucket and clamshell dredges, 
water cannon, pumps, skiffs, barges, and other related equipment, shall be 
submitted. The listing shall include year and manufacturer, operational 
capacities, safety features, operating and licensing requirements for 
operators, and a description where and how the item of equipment or plant 
will be employed in the work. Any leaks or deficiencies shall be promptly 
and properly repaired. All floating plant used as access ways or working 
platforms shall be equipped with walkways and guardrails conforming to 
Corps of Engineers Manual EM 385-1-1 and meet OSHA requirements for worker 
safety.

PART 3   EXECUTION

3.1   CONSTRUCTION OF OYSTER HABITAT

The oyster habitat shall be constructed at Government-furnished locations 
in two-dimensional and three-dimensional configurations as shown on the 
Task Order drawings and in the manner as specified herein. The standard of 
measure shall be the cubic yard, which is equivalent to approximately 15.5 
Virginia bushels. At the time of installation, the oyster shell shall be 
rejected if it fails to meet all of the requirements as specified in 
SECTION 02883. The Contractor shall be responsible for providing all 
materials, plant and labor for the scheduled work, and comply with all 
terms and conditions of the Environmental Permit(s) and drawings issued 
with the Task Order. The Contractor shall protect all existing wetlands, 
oyster grounds, marsh grasses, submerged aquatic vegetation, and any 
adjacent structures that may be in the vicinity of his activities for the 
duration of the contract. The condition of the oyster habitat construction 
area(s), at the time of the latest survey, are depicted on the drawings 
issued with the Task Order; however, due to natural changes in topography, 
the actual elevations at the time of the work may vary from the elevations 
indicated. The Contractor shall conduct Before and After Construction 
Surveys at the Oyster Habitat Construction Area as specified to verify 
actual conditions prior to construction and after construction. The 
Contractor shall submit for approval in the CQC Plan the specific method(s) 
he intends to employ in assuring quality of the oyster habitat construction 
operations.

3.1.1   Layout of Government-Furnished Oyster Habitat Construction Areas

The Contractor shall have the Professional Engineer or Surveyor licensed in 
the Commonwealth of Virginia approved to layout the work in the field mark 
all oyster habitat construction area control points in a manner to clearly 
delineate the boundary of each oyster habitat constructed. The markings, 
unless indicated otherwise in the Environmental Permit(s) or drawings 

SECTION 02885  Page 2



IDIQ OYSTER HABITAT RESTORATION REEFS04

issued with the Task Order, shall be physically located with minimum 1 inch 
diameter steel pipe marked with orange flagging prior to commencing shell 
placement operations. Markings shall remain in place after completion of 
the oyster habitat construction areas unless directed otherwise by the 
Contracting Officer.

3.1.2   Two-Dimensional Oyster Habitat Construction Areas

Shell for two-dimensional oyster habitat construction areas shall be placed 
from a barge or scow with a water cannon in a manner to evenly distribute 
the oyster shell at a density, depending on the requirements specified in 
the Task Order, of approximately 100 to 600 cubic yards per acre.

3.1.3   Three-Dimensional Oyster Habitat Construction Areas

Shell for three-dimensional oyster habitat construction areas shall be 
placed by bucket or clamshell dredge from a barge or scow in a manner to 
provide conical structures to the dimensions and in the areas shown on the 
Task Order drawings at a density, depending on the requirements specified 
in the Task Orde,r of approximately 1,500 to 6,000 cubic yards per acre.

3.1.4   Protection

The habitat construction areas shall be protected at all times during 
construction. Any damage to the areas once constructed and accepted as 
complete by the Government shall be repaired by the Contractor at no cost 
to the Government..

3.1.5   Warning Signs

The Contractor shall erect and maintain at his own expense suitable 
navigation warning signs at each end of the oyster habitat construction 
area and at any other points necessary to prevent hazards to navigation.

3.2   QUALITY CONTROL

The Contractor shall establish and maintain a quality control system in 
accordance with SECTION 01451 for all oyster habitat construction 
operations to assure compliance with contract requirements and record his 
inspections and tests under this system.

3.2.1   Inspections and Testing Requirements

Inspections and testing shall be the responsibility of the Contractor, 
subject to the approval of the Contracting Officer.

3.2.2   Equipment and Machinery Requirements

All measuring equipment, global positioning systems (GPS) and other 
electronic positioning systems, data plotting and recording equipment, and 
the procedures associated with each respective item of equipment, shall be 
subject to the approval of the Contracting Officer.  Verification of 
current calibration for each respective item of equipment, as approved by 
the Contracting Officer, shall be provided by the Contractor prior to use 
of the equipment on the work.  All records produced by the equipment shall 
be inspected and certified as complete by the Contractor's Quality Control 
Representative and included as a part of the Daily Quality Control Report.
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3.2.3   Miscellaneous Inspections and Test Records

A copy of the records of all inspections and tests, as well as record of 
corrective action taken, shall be included in the CQC Plan and furnished to 
the Contracting Officer as a part of the Daily Quality Control Report. The 
Contractor shall establish and maintain quality control for the oyster 
habitat construction work and all other operations in connection with the 
work in the field to assure compliance with contract requirements.  The 
Contractor shall inspect for compliance with contract requirements and 
record the inspection of all operations including but not limited to the 
following:

a. The oyster shell is placed to the lines, grade, and tolerances 
specified.

b. Operations are confined within the limits of the designated 
work area.

c. Damage to the existing conditions in the vicinity of the oyster 
habitat construction area is held to the minimum from the 
Contractor's operations.

d. All equipment used in the work is approved and in satisfactory 
working condition.

e. Checks to insure safe work practices are performed as specified.

j. Insure all equipment and construction materials have been 
removed from completed work segments once approved and accepted as 
complete by the Government.

 
All results of inspections shall be documented with narrative explanations 
and photographs as necessary to document the conditions of field quality. 
The results and supporting data shall be recorded and provided by the 
Contractor in the Daily Report of Operations.

3.2.4   Reporting and Certificates

All measuring, plotting, and recording equipment and procedures shall be 
subject to the approval of the Contracting Officer.  Verification of their 
calibration, certified by the Contractor's Quality Control Representative, 
shall be furnished prior to use on the work.  All records produced by the 
equipment shall be authenticated by the authorized representative of the 
contractor and then provided to the Contracting Officer with the Daily 
Report of Operations.

3.3   DAILY REPORTING REQUIREMENT

The Contractor shall prepare and maintain a Daily Report of Operations and 
furnish copies daily to the Contracting Officer.  A copy of the form 
prescribed for recording the required information and any further 
instructions on the preparation of the report will be furnished at the 
preconstruction conference noted in Section 01005.    -- End of Section --
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